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Acronyms and Abbreviations 
ACHP 	Advisory Council on Historic Preservation 

C/DB 	Contractor- or Design-Builder 

CRE 	Contract Resident Engineer 

City 	City and County of Honolulu 

CMS 	Contract Management System 

DB 	Design-Build 

DBB 	Design-Bid-Build 

DBOM 	Design-Build-Operate-Maintain 

DTS 	City and County of Honolulu Department of Transportation Services 

ECM 	Environmental Compliance Manager 

ECP 	Environmental Compliance Plan 

EIS 	Environmental Impact Statement 

EPM 	Environmental Planning Manager 

FTA 	Federal Transit Administration 

GEC 	General Engineering Consultant 

HHCTCP 	Honolulu High-Capacity Transit Corridor Project 

LPA 	Locally Preferred Alternative 

MMP 	Mitigation Monitoring Plan 

NEPA 	National Environmental Policy Act 

(ABC 	Ocahu Island Burial Council 

PA 	Section 106 Programmatic Agreement 

PACG 	Programmatic Agreement Coordination Group 

PEM 	Planning and Environment Manager 

PMOC 	Project Management Oversight Committee 

PM Team Project Management Team 

Project 	20-mile segment of Honolulu High-Capacity Transit Corridor Project 

ROD 	Record of Decision 

RTD 	City and County of Honolulu Department of Transportation Services Rapid 
Transit Division 

SHPD 	State Historic Preservation Division 

SOEP 	System Operation and Emergency Procedures 

SSCP 	Safety and Security Certification Plan 

SSM 	Safety and Security Manager 
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1.0 Introduction 
This Mitigation Monitoring Plan (MMP) describes the environmental management 
program for the City and County of Honolulu (City) for the 20-mile portion of the 
Honolulu High-Capacity Transit Corridor Project (HHCTCP), which is the 
"Project" described in the Final EIS (June 2010). The Project includes 
construction and operation of an elevated fixed guideway rail system from East 
Kapolei through Downtown Honolulu to Ala Moana Center. 

The MMP identifies the monitoring and coordination necessary to limit potential 
impacts to the environment, and to protected resources and communities within 
and adjacent to the project area. 

The objectives of the MMP are as follows: 
• Confirm that environmental commitments and mitigation measures 

stipulated within the June 2010 Final Environmental Impact Statement 
(Final EIS), the [>>date<<] Record of Decision (ROD), and Section 106 of 
the National Historic Preservation Act (NHPA) Programmatic Agreement 
(PA) executed [>>date<<] are incorporated into the Project's plans and 
specifications and identified in applicable contract documents 

• Identify methods to monitor the environmental requirements within the 
project area that require compliance with Federal, State, and Local 
regulatory permit conditions 

• Define responsibilities and actions to manage compliance with 
environmental requirements during design and construction 

• Effectively respond to problem situations concerning design and 
construction or to address agency/public concerns 

• Establish procedures for communication, documentation, and review of 
environmental compliance activities for each design and construction 
contract 

• Describe the process to monitor mitigation commitments for protected 
resources within the Project 

• Check and ensure that contractor submittals include means and methods 
to avoid or minimize impacts to the environment in accordance with 
construction contract documents 

Each contractor will be required to prepare an Environmental Compliance Plan 
that addresses relevant environmental regulations and permit conditions, and 
other environmental compliance requirements specified in contract specifications 
and reports, including the Final EIS, ROD, and PA. For the purposes of 
discussion of environmental commitments in this MMP, the PA stipulations are 
incorporated into the ROD and specifically discussed in Section 6.0 of this MMP. 
The City will represent the interests of the Federal Transit Administration (FTA) to 
ensure environmental compliance by its contractors. 

The Final EIS describes mitigation measures that will be implemented as part of 
the Project. The ROD includes the identified mitigation commitments to be 
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implemented during Final Design and construction. The ROD summarizes the 
potential effects of the Project, the commitment to mitigate those effects, the 
monitoring action, and the condition of approval required to check that the 
measures are implemented. The ROD also identifies the parties responsible for 
implementation and key milestones for implementation. 

The FTA requires that the City establish a mitigation monitoring program to verify 
compliance of mitigation and design commitments by the teams working on Final 
Design and construction and to provide a means for the City and FTA to track the 
progress in accomplishing the mitigation commitments. FTA will require, as a 
condition of any grant or grant agreement with the City, that all committed 
mitigation measures in the Final EIS be implemented unless FTA approves of a 
change in writing and after an appropriate National Environmental Policy Act 
(N EPA) review. FTA will monitor implementation of mitigation measures through 
monthly updates and quarterly reports during design and construction or other 
appropriate means. 

The MMP contains three appendices: Appendix A—Project Mitigation Monitoring 
Plan (MMP) is the framework for the mitigation monitoring program by type of 
resource and topic. Appendix B (Section 106 PA MMP) describes the mitigation 
monitoring plan for implementation of the stipulations contained in the PA. 
Appendix C describes the mitigation monitoring process for oversight of 
environmental compliance for Design-Build Contracts. As mitigation 
commitments are implemented or completed, the status will be updated in the 
Contract Management System (CMS) database (see Section 4.1) and reported to 
FTA. 

Management of the mitigation monitoring process requires close coordination 
between the City and County of Honolulu Department of Transportation Services 
(DTS) Rapid Transit Division (RTD), the General Engineering Consultant (GEC), 
and State and Federal regulatory/resource agencies. One of the responsibilities 
of the GEC is to monitor the implementation of environmental mitigation during 
design and construction. The specific GEC and RTD processes and 
documentation format for the Project will be established during the design phase 
for the different contracting methods. The management process will define the 
procedures that will be followed to check that mitigation measures identified in 
the environmental documents are actually incorporated into the design and/or 
construction plans and specifications. 

The process of environmental compliance began with the Project Management 
Team (PM Team) identifying and integrating environmental requirements from 
the Final EIS into contract specifications and checklists during design. The 
environmental compliance process also includes activities to verify that permitting 
and construction planning and staging have incorporated environmental controls 
and mitigation measures into final design. 
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Management of the mitigation monitoring process will continue through 
completion of construction to verify that mitigation measures are incorporated 
into the construction documents and implemented. 

This MMP may be updated as design and construction progresses and if new 
environmental issues are identified. Periodic reviews of the plan and procedures 
will be performed and the MMP will be updated based on its effectiveness. 

Because the Project will involve design-bid-build contracts, design-build 
contracts, and design-build-operate-maintain contracts, the MMP is intended to 
be flexible and tailored to match variable design and construction activities. The 
MMP provides a general framework for methods that will be employed to avoid or 
reduce environmental impacts from construction activities. Specific 
environmental requirements and controls will be tailored to the various design 
and construction contracts and will be included in contractor specifications. Other 
appendices will be added to the MMP to describe mitigation monitoring 
processes for various contracting methods. 

Management of the MMP will be achieved by using the following management 
approaches: 

• Maintain on-going interface and communication between the PM Team, 
FTA, and other agencies 

• Use the Project's quality control procedures for design and construction to 
verify compliance 

• Review project design for environmental elements and mitigation 
measures that are project-wide and/or location specific 

• Procure and involve environmental consultants with technical expertise 
and problem-solving capability as required 

• Perform site environmental compliance inspections and/or verify 
construction procedures comply with mitigation measures 

• Contribute to RTD's development of CMS and maintain the database that 
documents project commitments 

• Provide regular reporting from the CMS database and other sources on 
environmental compliance status, issues, and recommended actions for 
resolution 

2.0 Project Information 
The Project is being planned and designed under FTA's New Starts Program. 
The Locally Preferred Alternative (LPA), as identified by the City Council at the 
conclusion of the Alternatives Analysis process, is a step required under FTA's 
discretionary New Starts Program. It represents the City's long-range plan for the 
rail system, which includes the Project (as defined below) and four potential 
extensions. 

The NEPA Preferred Alternative, referred to in the Final EIS as the Project, is a 
20-mile portion of the LPA for which FTA may provide Federal funding. FTA and 
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the City identified this alternative as preferred for meeting the Purpose and Need 
over other alternatives studied, including the No Build Alternative. The Project 
includes the construction and operation of an elevated fixed guideway rail 
system. It is a portion of the LPA that begins at the University of Hawail at West 
Ocahu (near the future Kroc Center) and proceeds via Farrington Highway and 
Kamehameha Highway (adjacent to Pearl Harbor) to Aolele Street serving the 
Airport, to Dillingham Boulevard, to Nimitz Highway, to Halekauwila Street, and 
ending at Ala Moana Center. Once the ROD is published in the Federal Register, 
the City will pursue funding for the Project by submitting an application to enter 
the Final Design stage of the New Starts Program. 

2.1 Procurement Packaging Contract Summary 
Environmental commitments will be tracked according to the procurement 
contracts that are identified in the Project Contract Packaging Plan. The contract 
packages, packaging method and dates for start and completion of construction 
are subject to change as the Project proceeds from Preliminary Engineering to 
Final Design and Construction. Current contract packaging assumptions are 
described below. 

Segment I (West Ocahu/Farrington Highway) is planned to begin construction at 
the western end of the alignment between East Kapolei and Pearl Highlands. 
This guideway section and the Maintenance and Storage Facility (MSF) are 
planned to be constructed using the Design-Build (DB) method of delivery. 

Segment II (Kamehameha) of the Project from Pearl Highlands to Aloha Stadium 
along Kamehameha Highway is planned to be delivered using the DB delivery 
method. 

Segment III (Airport) from Aloha Stadium to the Middle Street Transportation 
Center Station past Honolulu International Airport and Pearl Harbor is planned to 
be delivered using the Design-Bid-Build (DBB) delivery method. 

Segment IV (City Center) from the Middle Street Transportation Center Station to 
the Ala Moana Center Station, also is planned to be delivered using the DBB 
delivery method. 

The stations are being designed and constructed using the DBB method of 
delivery. The stations will be contracted for design and construction in groups of 
three stations. The parking structure and ramp from H-2 will be contracted 
separately from the Pearl Highlands Station, and the City will procure the 
services of a landscape architect for the entire project using the DBB delivery 
method. Vehicles and systems elements are planned to be manufactured, 
delivered, and installed to meet the specific needs of each phase of the Project. 
All vehicles, train control, communications, fare collection equipment, and 
traction power will be parts of one contract procured as a Design-Build-Operate-
Maintain (DBOM) contract. 
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DTS will procure Service Contracts for Program Management, GEC, and 
Construction Engineering and Inspection. 

3.0 Roles and Responsibilities of DTS and GEC 
Lead agencies for the Project are DTS and FTA. DTS is the responsible local 
agency, the designated recipient of project funds, and a co-lead agency with 
FTA. RTD, which is a division of DTS, is the entity tasked with development and 
implementation of the Project. 

The GEC will be responsible for implementing the MMP and ensuring contractor 
compliance with its requirements through design and construction oversight and 
periodic reviews of contractor documents. 

The Project will follow the policies of FTA and DTS. The roles and responsibilities 
of the PM Team, as well as the contractors, are described in the Project 
Management Plan. Outlined below in 3.1 are the roles and responsibilities related 
to environmental mitigation monitoring. 

3.1 The Project Management Team (PM Team) 

The PM Team is comprised of both RTD and its GEC staff with management, 
environmental, planning, finance, public involvement, procurement, contracting, 
engineering, and construction management experience. Work will be advanced 
by a unified team consisting of representatives from both organizations. While 
the two organizations have formed an integrated team to manage the Project, 
RTD serves as the lead agency in administration of the Project. Throughout the 
MMP where references are made to the PM Team as the entity responsible for 
supporting the development of the Project, it should be noted that such 
references represent the multi-disciplinary project management team. 

The GEC provides day-to-day project oversight. The GEC is responsible for 
checking that the Final Design and construction by contractors reflect compliance 
with the Final EIS mitigation measures, and ROD requirements and for 
developing additional mitigation options as needed to address unforeseen 
environmental issues during the design and/or construction stages. 

The GEC will document mitigation commitment status and ultimate closeout of 
each mitigation commitment in CMS. Interim completion of the environmental 
commitments made in the Final EIS and ROD will be achieved when mitigation 
commitments are incorporated into design plans. Final completion will be 
documented as part of construction final acceptance. CMS will be used for the 
PM Team's reporting responsibilities to FTA and FTA's Project Management 
Oversight Consultant (PMOC) on the status of mitigation commitments during 
design, construction, and operation. 
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3.2 GEC Environmental Manager (GEC EM) 
The GEC Environmental Planning Manager (GEC EPM) will provide the 
following: 

• Oversees project-wide environmental compliance during design and 
construction 

• Performs periodic review of documents entered in CMS by GEC and 
contractors 

• Supports the GEC ECM with resolution of issues and agency coordination 
• Interfaces with Kako`o for implementation of PA stipulations 

3.3 RTD Planning and Environment Manager (RTD PEM) 
The RTD Planning and Environment Manager (RTD PEM) will provide the 
following: 

• Oversees program-wide environmental compliance 
• Performs periodic review of documents entered in CMS by GEC and 

contractors 
• Reviews reports prepared by the GEC ECM to FTA/ PMOC concerning 

environmental compliance 
• Accepts GEC ECM final approval of mitigation measures closeout 
• Interfaces with Kako'o for implementation of PA stipulations 

3.4 GEC Environmental Compliance Manager (ECM) 
The GEC ECM serves as a senior technical authority for environmental planning, 
compliance and as the GEC contact for Federal, State, and Local regulatory 
agencies related to environmental issues during design and construction. The 
GEC ECM oversees activities related to environmental compliance and 
commitments and has the following responsibilities: 

• Oversees all phases (assessment, planning, permit application, 
construction, and operation) of all environmental compliance activities for 
the Project, including interfacing with regulatory agencies 

• Reviews and comment on environmental studies, reports, plans, designs, 
contract documents, and permit applications submitted by the GEC and 
individual contractors 

• Reviews project design, contract documents, and cost estimates and 
verify permit conditions and mitigation requirements are incorporated 

• Reviews and verify the construction contractor's work is in compliance 
with the MMP and regulatory requirements 

• Supports the City in reviewing right-of-way, access agreements, 
hazardous materials inspections reports, and environmental site 
investigation reports 

• Prepares reports on environmental compliance activities and status for 
use in FTA reports 

• Interfaces with Kaka'o for implementation of PA stipulations 
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3.5 Section 106 Programmatic Agreement Project Manager (Kako`o) 
The City is funding a PA Project Manager (Kakoco) to provide oversight, review of 
deliverables, and reporting required under the terms of the PA, on behalf of the 
signatories and consulting parties. The Kako`o will coordinate with the GEC EM, 
RTD PEM, and GEC Architectural Historian and consult with the State Historic 
Preservation Division (SHPD) and consulting parties, as required, to verify the 
City's compliance with the PA's stipulations. (See Section 6.0 for additional detail 
related to the PA.) 

3.6 GEC Architectural Historian 
On behalf of the City, the GEC Architectural Historian will be responsible for day- 
to-day PA compliance activities, including reporting, tracking, and review of 
deliverables stipulated in the PA. This position will coordinate with the GEC EM, 
GEC ECM, RTD PEM and other members of the PM Team and consult SHPD 
and consulting parties, as appropriate, to verify compliance of the PA's 
stipulations. (See Section 6.0 for additional detail related to the PA.) 

3.7 GEC Design and Construction Managers (GEC DM) and 
(GEC CM) 
The GEC design and construction managers are responsible for the design and 
construction of specific construction contracts. They are responsible for the 
preparation of designs, bid documents, design reports, construction cost 
estimates, construction schedules, and design calculations for each of the 
subsequent construction packages. They will be responsible for performing 
construction support services. These services include review of design 
submittals, addressing requests for information, change order support, site visits, 
and construction inspection. The GEC design and construction managers will 
provide technical support to the GEC ECM for mitigation monitoring. 

3.8 GEC Contract Resident Engineer (GEC CRE) 
The GEC CRE is responsible for verifying implementation and compliance of the 
procedures for processing and managing contractor submittals specific to the 
contract method. The GEC CRE is also responsible for the GEC review and 
acceptance of final design and construction closeout. 

3.9 GEC and RTD Safety and Security Managers (SSM) 
The GEC and RTD SSM are responsible for the day-to-day management and 
implementation of the Safety and Security Certification Plan (SSCP) throughout 
the entire lifecycle of the Project. RTD has established the Safety and Security 
Oversight and Review Committee and the Safety and Security Certification 
Review Committee as forums for facilitating SSCP activities. The RTD SSM will 
assist the GEC ECM in complying with mitigation measures stipulated in the 
Final EIS and ROD that are associated with safety and security. 
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4.0 Environmental Management 
The environmental management objectives of the MMP, as described in 
Section 1.0, will be achieved by the GEC ECM, supported by the GEC EM, CRE, 
design managers, and construction managers. 

4.1 Environmental Compliance Tracking, Database, and Reports 
The GEC ECM will maintain a comprehensive and up-to-date record of 
compliance with the environmental commitments, and permit conditions within 
CMS. CMS is the software through which commitments will be recorded and 
reported. The environmental database will serve as a tool for monthly updates 
and quarterly reporting of the status of environmental commitments to the FTA. 
Because these commitments may be repetitive across a variety of contracts 
affecting various Federal, State, and Local agencies or utilities, the database will 
be expandable to track commitment, responsible party, and status per contract. 
The database will provide information on the contract or contracts affected by the 
commitment, the responsible party, monitoring action, status, and closure of the 
environmental commitment. The database will be configured to print reports, 
such as commitments applicable to a specific contract, or all commitments 
associated with a particular permit, agency, or environmental analysis area. 

During design and construction, it may be necessary to seek changes to certain 
environmental commitments. Changes may be warranted if the Project has 
changed or because new information is required about environmental conditions. 
Changes to environmental commitments may require additional coordination with 
the agencies that granted the environmental approvals for the Project and review 
by FTA. 

The GEC EM or GEC ECM will prepare documentation and RTD will notify FTA 
of changes to the impacts of the Project as described in the Final EIS and ROD. 
This information will be included in monthly updates and quarterly reports to FTA. 
The GEC will coordinate with the contractors, agencies, the PM Team, and FTA 
to verify compliance with commitments or changes to commitments that may be 
undertaken. The PM Team will provide quarterly environmental compliance 
reports for submission to FTA that identify the status of environmental 
commitments. 

4.2 Environmental Contract Documents 
The PM Team will incorporate the Final EIS, ROD, and PA mitigation 
commitments and permit requirements and approvals as applicable in 
procurement documents for all design and construction contracts (Note: may be 
incorporated by reference). 
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4.3 Environmental Review during Design and Construction 

4.3.1 Design 

During Final Design, the GEC will review plans, specifications, and contract 
documents in accordance with the HHCTCP Policies and Procedures Submittal 
Processing document No. 6.CM-01 (issued May 7, 2010). The GEC will review 
design for compliance with the contract. The GEC ECM will provide the GEC 
reviewers the checklists of mitigation commitments to support their review efforts. 

The GEC ECM may provide checklists of the mitigation commitments to the 
contractors to assist them in developing their processes. However, the designers 
are responsible for identifying applicable mitigation commitments in the Final EIS, 
ROD, PA and permit conditions. 

In addition, during the design phase, the GEC ECM will verify the procedures 
used by the designers to incorporate environmental commitments into the 
design. Verification will occur in accordance with the procedures outlined in the 
Project's Design Quality Management Plan. The GEC ECM will review/audit the 
environmental compliance documentation prepared by the designer to confirm 
that the environmental commitments are included in the design. The findings will 
be reported through surveillance reports and/or observation reports in 
accordance with the Project's quality procedures. The frequency of the 
reviews/audits will be a function of the performance of the designer; 
reviews/audits will be more frequent if the initial observation shows substantial 
need for improvement. At a minimum, reviews/audits of design procedures will be 
performed in accordance with the Project's quality procedures. 

4.3.2 Construction 

Prior to the start of construction, construction work plans will be prepared by 
each contractor to cover specific portions of the Project. These plans will identify 
key construction activities, staging sequence, schedules, and work locations 
within specific work sites. Construction planning and environmental compliance 
with mitigation measures will be performed by each contractor as defined in their 
respective Environmental Compliance Plan (ECP). The GEC ECM will verify the 
procedures used by the contractors' for compliance with the ECP and work 
plans. The GEC ECM will review/audit and comment on work plans as necessary 
prior to commencement of construction. The contractor will incorporate mitigation 
measures to particular work site locations as required and as defined in their 
ECP. 

During construction, each contractor will perform daily inspections and monitoring 
of work activities to confirm compliance with environmental requirements. The 
contractor will be requested to participate during any environmental compliance 
inspections performed by outside agencies. He or she also will be invited to 
participate during spot checks for environmental compliance as performed by the 
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GEC ECM. This joint-inspection process will be used to enhance communication 
and verify compliance with mitigation commitments and permit requirements. 

The GEC ECM and GEC staff will monitor and audit construction activities to 
verify compliance with environmental commitments. Similar to design review 
audits, environmental construction audits will be performed of the contractor's 
construction monitoring procedures to verify environmental commitments are 
being met. These audits will include surveillance inspections and observation 
reporting following the Project's quality procedures. 

4.4 Environmental Mitigation Measures Closeout 
The GEC ECM is responsible for documenting closeout of environmental 
mitigation measures. Mitigation closeout measures are defined in Appendix A for 
each mitigation commitment. Section 5.2 of this MMP describes the mitigation 
measures closeout process for many of the resource topics. The GEC ECM will 
review the Project documentation and coordinate with the designers, construction 
managers, technical resource specialists, and the PM Team as applicable to 
determine whether the environmental mitigation measure is complete. The GEC 
ECM will document closeout of each commitment described in the Final EIS and 
ROD as detailed in Appendix A. The GEC ECM will coordinate with the GEC 
CRE to document acceptance of final design and construction closeout. The 
GEC ECM will use CMS to prepare monthly updates and quarterly reports for 
RTD review and submittal to FTA/PMOC. RTD will review and accept the reports 
prior to distribution to FTA. 

5.0 Environmental Mitigation Monitoring 

5.1 Elements of Monitoring Plan by Subject Area 
Appendix A groups mitigation measures and commitments into 17 subject areas 
and describes monitoring under the following column headings. The bulleted list 
below explains each column heading from left to right: 

• Mitigation ID—the name of the specific mitigation effort. The ID is the 
subject area acronym plus a unique identifier number 

• Final EIS Sections—references the sections in the Final EIS or PA, 
where this mitigation was discussed 

• Impact—references the impact, or environmental effect, as identified in 
the Final EIS 

• Mitigation Measure—the mitigation action, plan, or process to ameliorate 
the impact 

• Project-wide (in all contracts) or Contract-specific (if contract-
specific, which contract)—references the specific contract for the 
mitigation 

• Responsible Party for Implementing Mitigation—the entity who is 
accountable for conducting the mitigation 
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• Timing of Mitigation Measure (Design, Construction, Operation)— 
initial timing and consequent implementation times of mitigation 

• Monitoring Action—references how compliance of the mitigation 
measure will be conducted 

• Responsible Party for Monitoring Mitigation—the entity who is 
accountable for monitoring 

• Criteria for Completing Mitigation—the process or action(s) that must 
be met for mitigation to be verified and signed off as complete 

Appendix A has the following subject area elements and each is assigned a 
unique mitigation ID number for tracking purposes: 

• Safety and Security (SS) 
• Health and Safety (HS) 
• Parking (P) 
• Property Acquisition and Displacement (A) 
• Community Facilities (CF) 
• Visual (V) 
• Trees (T) 
• Natural Resources (NR) 
• Invasive Species (IS) 
• Public Involvement (PI) 
• Noise and Vibration (NV) 
• Hazardous Materials and Waste (H MW) 
• Water Resources (W) 
• Cultural Resources/Section 4(f) (CR) 
• Permits (PM) 
• Traffic Management (TM) 
• Construction effects (C) 

5.2 Environmental Mitigation Measures Closeout Process 
Documentation of mitigation closeout will be entered into the CMS environmental 
compliance tracking database. Compliance will be noted on final design plans or 
construction closeout documents, and will be approved by the GEC DM, GEC 
CM, CRE and other technical experts, as appropriate. The ECM will review all 
necessary documentation to determine whether the criteria for completing the 
mitigation have been met. This section describes the environmental mitigation 
measures closeout process for the elements listed below and provides additional 
explanation than what is summarized in Appendix A. 

5.2.1 Mitigation Measures that Require System Operation Planning Documents 

During design and construction, the GEC/RTD will be responsible for developing 
system operation and emergency procedures (SOEP). The CORE Systems 
DBOM contractor will be tasked with preparing these procedures and the 
GEC/RTD working group will work with the contractor to help develop them. The 
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CORE Systems team and GEC/RTD will coordinate with other City and State 
departments as procedures are developed. 

The procedures will include a process to evaluate the effectiveness of the 
operating and emergency procedures. The GEC/RTD will provide final approval 
on the CORE Systems SOEP plan. Approval of the operating plan will be the 
interim documentation that the environmental commitment for safety is satisfied. 
Documentation that the SOEP plan has been reviewed by GEC/RTD will be 
entered into the CMS environmental compliance tracking database. The GEC 
SSM will provide documentation that the Project has met the planned safety 
requirements for two years after the system began operation. 

5.2.2 Mitigation Measures Related to Impacts from Acquisitions and 
Displacements 

RTD is responsible for right-of-way acquisition and will use agreement/acquisition 
procedures, following all applicable guidelines and regulations. Right-of way 
coordinators will provide compliance documentation per the Project's Real Estate 
Acquisition Management Plan (RAMP), which will be monitored separately from 
this MMP. The GEC ECM will meet with the RTD coordinators monthly and 
review the monthly reports on real estate acquisition from the Real Estate 
Acquisition Database (READ). 

5.2.3 Mitigation Measures Related to Noise Impacts Addressed during Design 

The CORE Systems DBOM contractor will be responsible for procurement of 
transit vehicles. The GEC/RTD will review and comment on the vehicle 
specifications and inspect the vehicles upon delivery to document that the 
vehicles are equipped with noise abatement equipment. The GEC/RTD will 
approve the transit vehicles for properly installed noise abatement equipment 
prior to acceptance of transit vehicles. 

For noise mitigation measures related to guideway design, including parapet 
walls and sound-absorbing insulation, the GEC will review the contractor's 
designs to verify that these requirements are included in the guideway design. 

5.2.4 Mitigation Measures Related to Noise Impacts Addressed during Operation 

The GEC ECM will coordinate the preparation of a transit operation noise 
monitoring plan and perform noise monitoring in accordance with the plan. The 
plan will describe the FTA noise impact thresholds and the process for 
monitoring and reporting. Noise monitoring results will be compared with the 
criteria in the plan. The GEC ECM will document that required noise 
measurements were taken and analyzed against FTA noise impact levels. The 
GEC ECM will develop additional mitigation measures if the measured noise 
levels exceed FTA acceptable noise impact levels. The noise monitoring plan will 
become part of the project operation plan. Environmental compliance is 
completed once the plan is complete and monitoring from the operating phase of 
all segments is complete. 
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6.0 Section 106 Programmatic Agreement 
The City will represent the interests of the FTA and implement the stipulations 
identified in the PA. The FTA will ensure that the terms of the PA are carried out 
and will require, as a condition of any approval of Federal funding for the 
undertaking, adherence to the stipulations in it. 

6.1 Mitigation Measures Related to Impacts to Historic Properties, 
Archaeological Resources, and Cultural Resources 
All the terms and conditions of the Section 106 PA will be adhered to and will be 
included in the final design, as appropriate. Appendix B (Section 106 PA MMP) 
describes the mitigation monitoring plan for implementation of the stipulations in 
the PA. Construction inspection reports will show construction contractor 
compliance with plans and specifications that include the mitigation commitments 
included in the Section 106 PA. The GEC ECM will maintain a comprehensive 
and up-to-date record of compliance with the Section 106 PA stipulations within 
CMS. 

6.1.1 FTA Responsibilities 

In compliance with its responsibilities under the National Historic Preservation 
Act, and as a condition of its funding award to the City under 49 USC §5309 and 
any other subsequently identified FTA funding of the undertaking, FTA will 
ensure that the City carries out the stipulated provisions of the PA in accordance 
with any applicable policy statements and guidelines from the Advisory Council 
on Historic Preservation (ACHP). 

6.1.2 State Historic Preservation Division Responsibilities 

The SHPD will specifically review and provide comments for work products 
completed as part of the PA. 

6.1.3 ACHP Responsibilities 

The ACHP will provide oversight and advise on disputes. 

6.1.4 City Responsibilities 

The City will represent the interests of FTA and coordinate all activities described 
in the PA to carry out the stipulations in the PA. The City will consult with the 
SHPD and other agency staff, as appropriate, in planning and implementing the 
stipulations of the PA. The City will submit all plans and documents required by 
the PA in a timely and accurate manner to the SHPD and other agencies, as 
stipulated, for review. The City will also ensure that all treatment measures 
developed by the City and as a result of consultation are compliant with 
government-wide policies and regulations. 
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6.1.5 PA Project Manager (Kako`o) 

See Section 3.5. 

6.1.6 Architectural Historian Role 

See Section 3.6. 

6.1.7 0`ahu Island Burial Council (0IBC) Role 

01BC has responsibility and jurisdiction to determine the treatment of previously 
identified Native Hawaiian burial sites pursuant to HAR Chapter 13-300, Rules of 
Practice and Procedure Relating to Burial Sites and Human Remains. Any iwi 
kupuna (Native Hawaiian burials) discovered during the AIS shall be treated as 
previously identified burial sites. 

6.2 Elements of the PA Monitoring Plan by Subject Area 

Appendix B includes seven column headings. The bulleted list below explains 
each column heading from left to right: 

• Mitigation ID—The name of the specific mitigation effort. The ID is the 
subject area acronym plus a unique identifier number 

• PA Sections—References the sections in the PA where the stipulation is 
discussed 

• Commitment from Section 106 PA—References the commitment as 
identified in the PA 

• Responsible Parties for Implementing Stipulations (will conduct or 
oversee action)—The entity who is accountable for conducting the 
stipulation 

• Timing—The specific time (time sensitive) that the action, plan, or 
process needs to begin 

• Actions or Processes for Implementing Stipulation—The mitigation 
action, plan, or process to ameliorate the impact 

• Criteria for Satisfying PA Stipulation/Completing Mitigation—The 
process or action(s) that must be met for stipulation/mitigation to be 
verified and signed off as complete 
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Appendix A 
Mitigation Monitoring Plan (MMP) for Oversight of 

Environmental Compliance 

Honolulu High-Capacity Transit Corridor Project 

November 5, 2010 

Prepared for: 
City and County of Honolulu 

AR00095116 



Safety and Security 

8801 2.5.4 
4.6.3 
4.18.7 

General safety and 
security for transit 
users and surrounding 
community. 

A project-specific Safety and Security Management 
Plan has been developed by the General Engineering 
Consultant (GEC) and City and County of Honolulu 
Department of Transportation Services Rapid Transit 
Division (RTD in accordance with FTA requirements to 
define the safety and security activities and methods for 
identifying, evaluating, and resolving potential safety 
hazards and security vulnerabilities of these systems. It 
establishes responsibility and accountability for safety 
and security during the Preliminary Engineering, Final 
Design, construction, testing, and start-up phases of the 
Project. 

The contractor is required to participate in the Project 
Safety and Security Certification Program (SSCP) 
throughout the duration of the Contract. At a minimum, 
the contractor shall develop a contractor SSCP for the 
Final Design, construction, and testing phases of the 
Project in conformance with the Project Safety and 
Security Management Plan (SSMP) and the Federal 
Transit Administration (FTA) document, Handbook for 
Transit Safety and Security Certification. 

Project-wide GEC/RTD prepares 
the plan. The 
designer, contractor, 
and operator will 
write the Safety and 
Security Certification 
Plan for the Final 
Design, 
construction, and 
testing phases of 
the Project in 
conformance with 
the Project Safety 
and Security 
Management Plan 
and implement the 
plan. 

Plan to be written, 
approved, and 
implemented prior to the 
start of construction. 
Implementation of the plan 
has already begun with 
Preliminary Design and 
coordination with local 
emergency service 
providers. 

Compliance checked by separate, 

review and documentation in SSCP 

per Safety and Security Special 

Provisions. The GEC Environmental 

Compliance Manager (ECM) will audit 

f the 	o the processes o 	SSMP t 

demonstrate compliance of safety and 

security. RTD has established the 

Safety and Security Oversight and 

Review Committee and the Safety 

and Security Certification Review 

Committee as forums for facilitating 

SSCP activities. The RTD Safety and 

Security Managers (SSM) will assist 

the GEC ECM in complying with 

mitigation measures stipulated in the 

Final Environmental Impact Statement 

(Final EIS) and Record of Decision 

(ROD) that are associated with safety 

and security. 

GEC Safety and 
Security Manager 
(SSM) 

RTD SSM 

The plan will include a process 
for the Safety and Security 
Certification Program to audit the 
effectiveness of the operating 
and emergency procedures. 
ECM will note compliance by 
reviewing documenting 
compliance checked by the GEC 
and RTD SSM. 

5502 2.5.4 Security and safety 
could be 
compromised at 
potentially sensitive 
locations along the 
transit corridor. 

A Threat and Vulnerability Analysis has been prepared 
to identify security weaknesses created at potentially 
sensitive locations by the Project. 

Specific locations 
along the entire 
transit corridor, such 
as near the Federal 
Courthouse on 
Halekauwila Street 

The designers and 
contractors will 
implement 
measures. 

Prior to the start of design 
activities. 

Compliance checked by separate, 
review and documentation in Safety 
and Security Certification Program per 
Safety and Security Special 
Provisions. 

GEC Contract 
Resident Engineer 
(CRE) 

GEC ECM 

Design and construction 
completed in sensitive locations. 

Design compliance noted on 
Final Design plans and signed off 
by GEC Design Manager (DM) 
and CRE as needed. Final 
compliance noted by ECM review 
and acceptance of construction 
closeout report. 

SSO3 4.5.3 General safety and 
security for transit 
users and the 
surrounding 
communities. 

To promote public safety, the City will provide security 
patrols of transit property and vehicles, ongoing train 
safety awareness education, and ongoing public 
security awareness education. 

Project -wide The City will 
implement the 
security operations. 

During transit system 
operation. 

Compliance checked by separate 
review and documentation in Safety 
and Security Certification Program per 
Safety and Security Special 
Provisions, 

GEC ECM Design-Build-Operate-Maintain 
(DBOM) Contractor prepares 
operation plans. GEC/RTD 
reviews and provides comments 
on plans. The plan will include a 
process to evaluate the 
effectiveness of the operating 
procedures and education 
programs. 
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Health and Safety 

HS01 4.18.7 Workers and the 
general public may be 
exposed to toxic and 
hazardous substances 
during construction of 
the transit system. 

Construction Health and Safety Management Plan—, 
developed by the construction contractor, will meet the 
requirements of 29 CFR 1910 and 1926 and all other 
applicable Federal, State, and Local regulations and 
requirements. It will also include provisions for 
identifying asbestos and lead-based paint that will be 
disturbed by the Project. 

Project-wide All construction 
contractors for all 
construction 
contracts. 

Plan to be written, 
approved and implemented 
prior to the start of 
construction activities and 
will be ongoing during 
construction activities. 

Verify compliance by having 
construction contractors submit 
Construction Health and Safety 
Management Plan and review it 
against the requirements of 29 CFR 
1910 and 1926 and technical 
specifications. 

GEC CRE 

GEC ECM 

Design compliance noted on 
Final Design plans and signed off 
by GEC CRE. Final compliance 
noted by ECM review and 
acceptance of construction 
closeout report. 

Parking 

P01 3.4.7 A review of ridership 
forecasts at each 
project station 
indicates that some 
guideway transit 
passengers may park 
near stations that do 
not have designated 
parking. 

Parking surveys will be conducted prior to starting 
construction of a station, and again within six months 
after opening of the station. Results of the surveys will 
be used to determine the appropriate mitigation 
strategy, which will be selected by the City and 
implemented as soon as feasible. Follow-up surveys 
will be conducted by the City to determine if the 
mitigation strategies are effective. Additional mitigation 
measures will be implemented by the City as needed. 
Strategies include, but are not limited to, the following: 

• Parking restrictions (where parked cars cause safety 
or congestion problems) 

• Parking regulation (e.g., meters, time limits, or other 
methods to encourage turnover) 

• Permit parking (e.g., resident or employee parking) 

• Shared parking arrangements (at locations where 
parking is available but dedicated to another 
purpose, such as retail centers, office uses, or 
places of worship) 

Project-wide in 
neighborhoods 
around station 
locations 

City/RTD Prior to the start of 
construction and six 
months after operation. 

Compliance checked by separate, 
review of survey methodology and 
survey results. Documentation of this 
review will be kept in project files. 

Conduct a follow up survey to 
determine if the selected mitigation 
was appropriate. 

GEC ECM GEC/RTD will prepare parking 
survey plan. Final compliance 
noted by ECM review and 
acceptance of parking survey 
report. RTD will share the results 
of the parking survey with DPP 
as needed. 

P02 3.4.4 

3.4.7 
7.3.1 
8.6.11 

It is estimated that 
approximately 690 off- 
street parking spaces 
will be removed. 

Off-street privately owned parking spaces needed to 
construct the guideway or stations will be acquired by 
the City in accordance with the requirements of the U.S. 
Uniform Relocation Assistance and Real Property 
Acquisition Policies Act. 

Project-wide City/RTD Prior to the start of 
construction activities. 

Check reports and communicate with 
RTD right-of-way (ROW) staff as 
needed prior to monthly updates and 
quarterly reports. Review 
documentation of the following with 
ROW staff: 

(1) That all acquisitions are performed 
in accordance with the requirements 
of the U.S. Uniform Relocation 
Assistance and Real Property 
Acquisition Policies Act 

(2) That all land owners were paid 
fair-market value for the land including 
the value of the parking spaces 

(3) That land owners were able to 
replace parking spaces as 
appropriate. 

RTD RTD will review documentation, 
including use agreement/ 
acquisition or replacement 
procedures, following all 
applicable guidelines and 
regulations. Right-of way 
coordinators will provide 
compliance documentation per 
the RAMP, which will be 
monitored separately from this 
MMP. 
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P03 3.4.7 Two passenger 
loading zones will be 
affected by the 
Project: a passenger 
loading zone on 
Halekauwila Street 
near South Street and
a passenger loading 
zone on Halekauwila 
Street near Kamani 
Street. 

Mitigation measures for passenger loading zones 
include the following: 

• The passenger loading zone used for a day-care 
facility on Halekauwila Street between Ahui and 
Kamani Streets will be relocated nearby on Ilaniwai 
Street from Cooke Street to Kamani Street. As a 
result some of the existing on-street parking on 
Ilaniwai Street will be converted to passenger 
loading zones during the A.M. and P.M. peak 
periods. 

• A new passenger loading zone on Halekauwila 
Street between Punchbowl and South Streets will be 
installed in the same general location after 
construction is completed. 

Segment IV City 
Center Contract 

Guideway Design 
Contractor 

Prior to the start of 
construction activities. 

Verify the process used by the 
designers to incorporate 
environmental commitments into the 
design through review of designer 
procedures. Verify mitigation during 
construction through review of 
construction monitoring reports. 

GEC CRE 

GEC ECM 

Review design plans for 
compliance, as noted on Final 
Design plans, and signed off by 
GEC DM and CRE as needed. 
Compliance verification given by 
ECM after GEC ECM coordinates 
with the GEC CRE to document 
acceptance of final design and 
construction closeout. 

PO4 3.4.7 One freight loading 
zone on Ka`aahi 
Street will be affected 
by the Project. 

A freight loading zone on Ka`aahi Street will be 
relocated nearby. 

Segment IV City 
Center Contract 

Guideway Design 
Contractor 

Prior to the start of 
construction activities. 

Verify compliance that permanent 
relocation of loading zone to a new 
location is included in design. Verify 
restoration through review of 
construction monitoring reports. 

GEC CRE 

GEC ECM 

Review design plans for 
compliance, as noted on Final 
Design plans, and signed off by 
GEC DM and CRE as needed. 
Compliance verification given by 
ECM after review and 
acceptance of construction 
closeout report. 

P05 3.4.7 Relocation of parking 
spaces at Leeward 
Community College. 

The Leeward Community College Station will be built on 
the mauka end of the existing parking lot. Parking 
spaces will be replaced at an alternate location on 
campus. The City will coordinate with Leeward 
Community College during Final Design to relocate 
parking. 

Segment I 1/1/0FH 
Contract 

Station Design-Build 
Contractor 

Prior to the start of 
construction activities 
during Final Design. 

Verify compliance by review of design 
plans. Verify relocation through review 
of construction monitoring reports. 

GEC CRE 

GEC ECM 

Review design plans for 
compliance, as noted on Final 
Design plans, and signed off by 
GEC DM and CRE as needed. 
Compliance verification given by 
ECM after review and 
acceptance of construction 
closeout report. 

P06 3.4.7 Relocation of parking 
spaces in Keehi 
Lagoon Beach Park. 

Parking spaces in Keehi Lagoon Beach Park used by 
the Project will be relocated within the park. There will 
be no net loss in parking. 

Segment III Airport 
Contract 

Guideway Design 
Contractor 

Prior to the start of 
construction activities. 

Verify the process used by the 
designers to incorporate 
environmental commitments into the 
design through review of designer 
procedures. Verify restoration 
through review of construction 
monitoring reports. 

GEC CRE 

GEC ECM 

Review design plans for 
compliance, as noted on Final 
Design plans, and signed off by 
GEC DM and CRE as needed. 
Compliance verification given by 
ECM after review and 
acceptance of construction 
closeout report. 

P07 3.4.7 It is estimated that 
approximately 175 on- 
street parking spaces 
will be removed as a 
result of the Project. 

Some new on-street parking spaces will be created by 
construction of the Project as streets are rebuilt after 
construction. The number and location will depend on 
the final configuration of the guideway and station foot- 
prints. New parking spaces will be designated as short- 
term, long-term, or loading zones, depending on the 
need, as determined by the City. 

Project-wide Guideway Design 
Contractor 

During Final Design Coordinate with the City to determine 
parking needs. Verify the process 
used by the designers to incorporate 
environmental commitments into the 
design through review of designer 
procedures. Verify through review of 
construction monitoring reports. 

GEC CRE 

GEC ECM 

Review design plans for 
compliance, as noted on Final 
Design plans, and signed off by 
GEC DM and CRE as needed. 
Compliance verification given by 
ECM after review and 
acceptance of construction 
closeout report. 
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Property Acquisition and Displacements 

A01 4.4.3 

4.7.3 

Private property will 
be acquired and 
businesses displaced 
in order for the City to 
obtain dedicated right- 
of-way for the transit 
corridor. 

Where relocations will occur, compensation will be 
provided to affected property owners, businesses, or 
residents in compliance with all applicable Federal and 
State laws and will follow the Federal Uniform 
Relocation Assistance and Real Property Acquisition 
Policies Act (49 CFR 24). 

Project-wide RTD right-of-way 
team 

Design and right-of-way 
acquisition 

RTD is responsible for ROW 
acquisition and will use 
agreement/acquisition procedures, 
following all applicable guidelines and 
regulations. Right-of way coordinators 
will provide compliance 
documentation per the Project's Real 
Estate Acquisition Management Plan 
(RAMP), which will be monitored 
separately from this MMP. The GEC 
ECM will meet with the RTD 
coordinators monthly and review the 
monthly reports on real estate 
acquisition from the Real Estate 
Acquisition Database (READ). 

GEC ECM 

RTD right-of-way 
(ROW) staff 

Right-of way coordinators will 
provide compliance 
documentation per the READ, 
which will be monitored 
separately from this MMP. 

A02 4.4.3 Businesses and 
residents will be 
displaced in order for 
RTD to obtain 
dedicated right-of-way 
for the transit corridor. 

The City will assist all affected persons in locating 
suitable replacement housing and business sites within 
an individual's or business's financial means. 

Project-wide GEC/RTD Design and right-of-way 
acquisition 

RTD is responsible for ROW 
acquisition and will use 
agreement/acquisition procedures, 
following all applicable guidelines and 
regulations. Right-of way coordinators 
will provide compliance 
documentation per the Project's Real 
Estate Acquisition Management Plan 
(RAMP), which will be monitored 
separately from this MMP. The GEC 
ECM will meet with the RTD 
coordinators monthly and review the 
monthly reports on real estate 
acquisition from the Real Estate 
Acquisition Database (READ). 

GEC ECM 

RTD ROW staff 

Right-of way coordinators will 
provide compliance 
documentation per the READ, 
which will be monitored 
separately from this MMP. 

A03 4.4.3 Businesses and 
residents will be 
displaced in order for 
RTD to obtain 
dedicated right-of-way 
for the transit corridor, 

A minimum 90-day written notice will be provided before 
any business or resident will be required to move, 

Project-wide GEC/RTD Design and right-of-way 
acquisition 

RTD is responsible for ROW 
acquisition and will use 
agreement/acquisition procedures, 
following all applicable guidelines and 
regulations. Right-of way coordinators 
will provide compliance 
documentation per the Project's Real 
Estate Acquisition Management Plan 
(RAMP), which will be monitored 
separately from this MMP. The GEC 
ECM will meet with the RTD 
coordinators monthly and review the 
monthly reports on real estate 
acquisition from the Real Estate 
Acquisition Database (READ). 

GEC ECM 

RTD ROW staff 

Right-of way coordinators will 
provide compliance 
documentation per the READ, 
which will be monitored 
separately from this MMP. 
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A04 4.4.3 Businesses and 
residents will be 
displaced in order for 
RTD to obtain 
dedicated right-of-way 
for the transit corridor, 

Relocation services will be provided to all affected 
business and residential property owners and tenants 
without discrimination; persons, businesses, or 
organizations that are displaced as a result of the 
Project will be treated fairly and equitably. 

Project-wide GEC/RTD Design and right-of-way 
acquisition. 

RTD is responsible for ROW 
acquisition and will use 
agreement/acquisition procedures, 
following all applicable guidelines and 
regulations. Right-of way coordinators 
will provide compliance 
documentation per the Project's Real 
Estate Acquisition Management Plan 
(RAMP), which will be monitored 
separately from this MMP. The GEC 
ECM will meet with the RTD 
coordinators monthly and review the 
monthly reports on real estate 
acquisition from the Real Estate 
Acquisition Database (READ). 

GEC ECM 

RTD ROW staff 

Right-of way coordinators will 
provide compliance 
documentation per the READ, 
which will be monitored 
separately from this MMP. 

A05 4.4.3 
4.5.3 

Non-acquisition 
impacts to property 
features and property 
access. 

Where landscaping, sidewalks, and driveway access 
will be affected by the Project, coordination will occur 
with the landowner, and these property features will be 
replaced and/ or the property owner will be 
compensated in accordance with the Federal Uniform 
Relocation Assistance and Real Property Acquisition 
Policies Act. 

Project-wide GEC/RTD in 
cooperation with the 
construction 
contractor will 
implement the 
coordination and/or 
replacement. 

Construction RTD is responsible for ROW 
acquisition and will use 
agreement/acquisition procedures, 
following all applicable guidelines and 
regulations. Right-of way coordinators 
will provide compliance 
documentation per the Project's Real 
Estate Acquisition Management Plan 
(RAMP), which will be monitored 
separately from this MMP. The GEC 
ECM will meet with the RTD 
coordinators monthly and review the 
monthly reports on real estate 
acquisition from the Real Estate 
Acquisition Database (READ). 

GEC ECM 

RTD ROW staff 

Right-of way coordinators will 
provide compliance 
documentation per the READ, 
which will be monitored 
separately from this MMP. 
Compliance noted by ECM 
review and acceptance verified in 
construction closeout report. 

A06 4.4.3 Ceded lands will be 
impacted by right-of- 
way requirements for 
the Project. 

For land designed as ceded lands within the project 
right-of-way, ownership of these lands will not change. 
The City will obtain the appropriate permissions from 
the State for any ceded lands needed for the Project. 

Project-wide The City will obtain 
the appropriate 
permissions from 
the State for any 
ceded land needed 
for the Project. 

Design and right-of-way 
acquisition 

RTD is responsible for ROW 
acquisition and will use 
agreement/acquisition procedures, 
following all applicable guidelines and 
regulations. Right-of way coordinators 
will provide compliance 
documentation per the Project's Real 
Estate Acquisition Management Plan 
(RAMP), which will be monitored 
separately from this MMP. The GEC 
ECM will meet with the RTD 
coordinators monthly and review the 
monthly reports on real estate 
acquisition from the Real Estate 
Acquisition Database (READ). 

GEC ECM ECM verifies through 
coordination with RTD right-of-
way staff. 
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A07 Parks and recreational 
resources will be 
impacted due to 
partial acquisitions. 

Pearl Harbor 
Maintenance and 
Storage Facility 
(MSF) Design Build 
Contract 

Future Middle Loch 
Park—MSF Design 
Build Contract 

Aloha Stadium 
Segment III Airport 
Contract 

MSF Design Builder 

Park-and-ride lot 
designer and 
construction 
contractor 

Segment III 
designer and 
construction 
contractor 

Effects to parks and recreational resources from partial 
acquisitions will be mitigated in coordination with 
parkland property owners as follows: 

• Pearl Harbor Bike Path—The City will provide a 
temporary crossing over the trench to maintain 
bikeway access during construction. The bicycle 
path will be repaved in the affected area, and 
surrounding plantings disturbed by construction will 
be restored. 

• Future Middle Loch Park—The area will be restored 
when outfall construction is complete, and 
surrounding plantings disturbed by construction will 
be restored 

• Aloha Stadium—Transit will provide additional 
access to the stadium. Kamehameha lot will be 
paved as a shared-use parking area. The shared 
park-and-ride will be used for stadium events. 

4.5.3 

Table 4-6 

Design and construction Verify the process used by the 
designers to incorporate 
environmental commitments into the 
design through review of designer 
procedures. 

GEC CRE 

GEC ECM 

Compliance noted on Final 
Design plans and signed off by 
GEC DM and CRE as needed. 
Final compliance noted by ECM 
review and acceptance of 
construction closeout report. 

Community Facilities 

CF01 Community facilities at 
education centers are 
impacted due to 
partial acquisitions. 

Property use agreement or acquisition will be 
negotiated with the University of Hawai'i System. Light 
posts will be replaced at Honolulu Community College. 

Segment IV City 
Center Contract 

Segment IV Design-
Build contractor 

Design and construction GEC CRE 

GEC ECM 

Verify the process used by the 
designers to incorporate 
environmental commitments into the 
design through review of designer 
procedures. Verify replacement 
through review of construction 
monitoring reports. 

Interim compliance noted on 
Final Design plans and signed off 
by GEC DM and CRE as needed. 
Final compliance noted by ECM 
review and acceptance of 
construction closeout report. 

4.5.3 
Table 4-6 

CF02 Community facilities at 
education facilities are 
impacted due to 
partial acquisitions. 

The affected portable buildings at INaipahu High School 
will be replaced or relocated on school property. A 
retaining wall and new access road to the football field 
will be provided. 

Segment I INOFH 
Contract 

Segment 1 Design-
Build contractor 

Design and construction GEC CRE 

GEC ECM 

Verify the process used by the 
designers to incorporate 
environmental commitments into the 
design through review of designer 
procedures. Verify replacement or 
relocation and construction of 
retaining wall and access road 
through review of construction 
monitoring reports. 

Interim compliance noted on 
Final Design plans and signed off 
by GEC DM and CRE as needed 
Final compliance noted by ECM 
review and acceptance of 
construction closeout report. 

4.5.3 
Table 4-6 
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CF03 4.5.3 
3.4.4 
Table 4-6 

Community facilities at 
education facilities are 
impacted due to 
partial acquisitions. 

The portable administration buildings and parking 
spaces will be relocated at Leeward Community 
College. There will be no net loss of parking. Property 
use agreement or acquisition will be negotiated with the 
University of Hawai'i System. 

Segment I WOFH 
Contract 

Segment 1 Design- 
Build contractor 

Design and construction Verify the process used by the 
designers to incorporate 
environmental commitments into the 
design through review of designer 
procedures. Verify restoration through 
review of construction monitoring 
reports. 

GEC ORE 

GEC ECM 

RTD ROW staff 

Interim compliance noted on 
Final Design plans and signed off 
by GEC DM and ORE as needed. 
GEC ECM verifies that right-of 
way staff has complied with the 
RAMP. Right-of way coordinators 
will provide compliance 
documentation per the READ, 
which will be monitored 
separately from this MMP. Final 
compliance noted by GEC ECM 
review and acceptance of 
construction closeout report. 

CF04 4.5.3 
Table 4-6 

Community facilities at 
Federal facilities are 
impacted due to 
partial acquisitions. 

Property use agreement or acquisition will be 
negotiated with the Federal government for Nimitz 
Field. 

Segment III Airport 
Contract 

GEC/RTD Design and right-of-way 
acquisition 

Compliance checked by separate 
GEC/RTD real estate documentation. 

GEC ECM 

RTD Right-of-way 
staff 

GEC ECM coordinates with RTD 
to verify that right-of way 
coordinators have complied with 
the RAMP. 

CF05 4.5.3 
Table 4-6 

Transit guideway 
construction will 
interfere with 
recreational use of the 
existing tennis courts 
within Ke`ehi Lagoon 
Beach Park. 

Lighted tennis courts will be relocated within Ke'ehi 
Lagoon Beach Park. The City will provide lighting and 
associated resurfacing for four of the tennis courts near 
the park entrance prior to construction so that nighttime 
tennis court use will be maintained during construction. 
After construction, the four tennis courts that will be 
closed during construction will be restored in their 
original location, 

Segment III Airport 
Contract 

Segment III 
Guideway Designer 
and Segment III 
Guideway 
Contractor 

Design, construction, and 
operation 

Verify the process used by the 
designers to incorporate 
environmental commitments into the 
design through review of designer 
procedures. Verify compliance during 
construction by monitoring contractor 
performance to ensure that the tennis 
courts are relocated prior to initiating 
guideway construction in Ke'ehi 
Lagoon Beach Park. 

GEC CRE 

GEC ECM 

Compliance noted on Final 
Design plans and signed off by 
GEC DM and CRE as needed. 
Final compliance noted by ECM 
review and acceptance of 
construction closeout report. 

CF06 4.5.3 
Table 4-6 

Community facilities at 
public recreational 
facilities are impacted 
due to partial 
acquisitions. 

The Project will be a transportation benefit to Aloha 
Stadium and provide additional access. The unpaved 
parking area will be paved as a shared-use parking 
area. The shared park-and-ride will be used for stadium 
events. 

Segment III Airport 
Contract 

Segment III 
designer and 
construction 
contractor 

Design, construction, and 
operation 

Verify the process used by the 
designers to incorporate 
environmental commitments into the 
design through review of designer 
procedures. Verify restoration through 
review of construction monitoring 
reports. 

GEC CRE 

GEC ECM 

Interim compliance noted on 
Final Design plans and signed off 
by GEC DM and CRE as needed. 
GEC ECM verifies that right-of 
way coordinators have complied 
with the RAMP. Final compliance 
noted by GEC ECM review and 
acceptance of construction 
closeout report. 

CF07 4.5.3 
Table 4-6 

Community facilities at 
Federal facilities are 
impacted due to 
partial acquisitions. 

Property use agreement or acquisition will be 
negotiated with the Federal government for federal 
facilities (Pearl City Post Office, Honolulu Post Office, 
Prince KOhiO Kalaniana`ole Federal 
Building/Courthouse, and Pearl Harbor Complex). 

Segment II 
Kamehameha, 
Segment III Airport, 
and Segment IV City 
Center Contracts 

GEC/RTD Design and right-of-way 
acquisition 

Compliance checked by separate 
GEC/RTD READ. 

GEC ECM 

RTD Right-of-way 
staff 

GEC ECM coordinates with RTD 
right-of-way staff to verify that 
right-of way coordinators have 
complied with the RAMP. 

CF08 4.5.3 
Table 4-6 

State facilities are 
impacted due to 
partial acquisitions. 

Property use agreement or acquisition will be 
negotiated with the State for the Oahu Correctional 
Facility and Honolulu International Airport (coordination 
with FAA). 

Segment III Airport 
and Segment IV City 
Center Contracts 

GEC/RTD Design and right-of-way 
acquisition 

Compliance checked by separate 
GEC/RTD READ. 

GEC ECM 

RTD Right-of-way 
staff 

GEC ECM coordinates with RTD 
right-of-way staff to verify that 
right-of way coordinators have 
complied with the RAMP 
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CF09 4.5.3 
Table 4-6 
4.7.3 

Religious institution 
impacted by full 
property acquisition. 

Alpha Omega Christian Fellowship Church will be 
acquired in accordance with the Federal Uniform 
Relocation Assistance and Real Property Acquisition 
Policies Act and will be consistent with the Real Estate 
Acquisition Management Plan (DTS 2008q). 

Segment I 1/1/0FH GEC/RTD Design and right-of-way 
acquisition 

Compliance checked by separate 
GEC/RTD real estate documentation. 

GEC ECM 

RTD Right-of-way 
staff 

GEC ECM coordinates with RTD 
right-of-way staff to verify that 
right-of way coordinators have 
complied with the RAMP 

CF010 4.5.3 Presence of elevated 
guideway and stations 
will disrupt existing 
streetscape. 

The City will coordinate and consult with other agencies 
and stakeholders on the Final Design of the streetscape 
affected by the Project. 

Project-wide Design contractors 
for all segments, 
including guideway 
and stations. 

Design Verify the process used by the 
designers to incorporate 
environmental commitments into the 
design through review of designer 
procedures. 

GEC CRE 

GEC ECM 

Compliance noted on Final 
Design plans and signed off by 
GEC DM and CRE as needed. 
Final compliance noted by ECM 
review and acceptance of 
construction closeout report. 

Visual 

VO1 4.8.3 Significant visual 
effects will result, 
particularly when 
considered at a single 
location. Residents 
living in high-rise 
buildings adjacent to 
the project alignment 
will experience varied 
visual changes as a 
result of the Project. 

Develop and apply design guidelines that will establish 
a consistent design framework for the Project with 
consideration of local context. 

Project-wide Design contractors 
for all segments, 
including guideway 
and stations. 

Design Check Final Design documents for 
specific mitigation measures for visual 
are incorporated into the design and 
construction plans and specifications. 
Confirm that plans are prepared 
following the design principles 
identified in the Honolulu High- 
Capacity Transit Corridor Project 
Compendium of Design Criteria (RTD 
20090). 

GEC CRE 

GEC ECM 

Compliance noted on Final 
Design plans and signed off by 
GEC project architects. Final 
compliance noted by ECM review 
and acceptance of approval by 
GEC project architects. 

V02 4.8.3 The fixed guideway 
and stations will be 
elevated structures. 
They will noticeably 
change views where 
project elements will 
be near existing views 
or in the foreground of 
these views. This 
change will also occur 
for motorists traveling 
on roadways along 
and under the 
guideway. 

Coordinate the project design with City Transit Oriented 
Development TOD planning and Department of 
Planning and Permitting (DPP). As part of the Final 
Design process, the City has developed specifications 
and design criteria to address the City's requirements 
for the Project. Guideway materials and surface 
textures will be selected in accordance with generally 
accepted architectural principles to achieve effected 
integration between the guideway and its surrounding 
environment. 

Project-wide Design contractors 
for all segments, 
including guideway 
and stations. 

Design Review meeting minutes for Transit 
Oriented Development (TOD) 
coordination. Check Final Design 
documents for mitigation measures 
specific to TOD are incorporated into 
the design and construction plans and 
specifications; Confirm that plans are 
prepared following the design 
principals identified in the Honolulu 
High-Capacity Transit Corridor Project 
Compendium of Design Criteria (RTD 
2009o). 

GEC CRE 

GEC ECM 

Compliance noted on Final 
Design plans and signed off by 
GEC project architects. Final 
compliance noted by ECM review 
and acceptance of approval by 
GEC project architects. 

V03 4.8.3 
8.7 

The stations will be 
elevated structures. 
They will noticeably 
change views where 
project elements will 
be near historical 
structures or in the 
foreground of views of 
historical structures. 

Consult with the communities surrounding each station 
for input on station design elements. The City is 
conducting a series of station design workshops to 
solicit community and Section 106 consulting party 
input and ideas about station design elements and the 
interface between each station and the surrounding 
community. 

Project-wide Design contractors 
for all stations. 

Design Review community workshop 
documentation by GEC ECM with 
evidence that the opportunity for 
community input has been provided 
for station designs. 

Reference relevant stipulation in the 
Programmatic Agreement Monitoring 
Plan. 

GEC CRE 

GEC ECM 

Compliance noted on Final 
Design plans and signed off by 
GEC project architects. Final 
compliance noted by ECM review 
and acceptance of approval by 
GEC project architects. 
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VO4 4.8.3 
4.15.3 

The fixed guideway 
and stations will be 
elevated structures. 
They will noticeably 
change views where 
project elements will 
be near existing views 
or in the foreground of 
these views. 

Consider specific sites for landscaping and trees during 
the Final Design phase when plans for new plantings 
will be prepared by a landscape architect. Landscape 
and streetscape improvements will mitigate potential 
visual impacts. 

Project-wide Design contractors 
for all segments, 
including guideway 
and stations. 

Design Check that landscape plan (design 
documents) shows locations for 
landscaping and trees that are 
consistent with the design principles 
identified in the Honolulu High- 
Capacity Transit Corridor Project 
Compendium of Design Criteria (RTD 
2009o). 

GEC CRE 

GEC ECM 

Compliance noted on Final 
Design plans and signed off by 
GEC project architects. Final 
compliance noted by ECM review 
and acceptance of approval by 
GEC project architects. 

V05 4.8.3 

Appendix H 

The fixed guideway 
and stations will be 
elevated structures. 
They will noticeably 
change views where 
project elements will 
be near historical 
structures or in the 
foreground of views of 
historical structures. 

The City will implement Design Standard requirements 
as set forth in Section IV of the Section 106 
Programmatic Agreement (PA), including the 
completion of neighborhood design workshops and the 
review of preliminary designs by the PA signatories and 
concurring parties. 

Project-wide Design contractors 
for all segments, 
including guideway 
and stations. 

Design Review of community workshop 
documentation by GEC ECM with 
evidence that the opportunity for 
community input has been provided 
for station designs. 

Reference the Programmatic 
Agreement Monitoring Plan. 

GEC CRE 

GEC ECM 

Compliance noted on Final 
Design plans and signed off by 
GEC project architects. Final 
compliance noted by ECM review 
and acceptance of approval by 
GEC project architects. 

Trees 

TO1 4.1 
4.15.3 

Construction of the 
guideway and stations 
will result in the loss of 
street trees. 

Transplanting existing trees to areas as close to their 
original locations as feasible or planting new ones. If 
new plantings will not offer equitable mitigation (e.g., 
older mature trees that are removed), additional 
younger trees could be planted that will, in time, 
develop similar benefits. 

Project-wide All segment 
designers and 
construction 
contractors. 

Design and construction Compliance documented by 
GEC/RTD landscape architects' 
review of landscaping plans to verify 
that relocation of trees, transplanting 
of existing trees, and planting of new 
trees complies with the landscape 
architecture design criteria. 

GEC CRE 

GEC ECM 

Compliance noted on final 
landscaping design plans and 
signed off by GEC project 
landscape architects. Final 
compliance noted by ECM review 
and acceptance of approval by 
GEC project landscape 
architects. 

T02 4.1 Construction of the 
guideway and stations 
will result in the loss of 
street trees. 

Existing street trees will be transplanted or new trees 
will be planted. Street tree pruning, removal, and 
planting will comply with City and County ordinances 
and require supervision by a certified arborist. The City 
will coordinate with the HDOT landscape architect. 

Project-wide All segment 
designers and 
construction 
contractors. 

Design and construction Compliance documented by 
GEC/RTD landscape architects' 
review of landscaping plans to verify 
that relocation of trees, transplanting 
of existing trees, and planting of new 
trees complies with the landscape 
architecture design criteria. 

GEC CRE 

GEC ECM 

Compliance noted on final 
landscaping design plans and 
signed off by GEC project 
landscape architects. Final 
compliance noted by ECM review 
and acceptance of approval by 
GEC project landscape 
architects. 
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T03 4.15.3 
4.18.8 

Construction of the 
guideway and stations 
will result in the loss of 
street trees. 

Effects to street trees will be mitigated by transplanting 
existing trees to areas as close to their original location 
as feasible or planting new ones. Among the trees that 
require removal but could be transplanted are most of 
the trees along Farrington Highway. The location where 
street trees will be transplanted will be selected based 
on project-specific criteria that could include the 
following: areas where existing landscaping will be lost 
along the study corridor; areas where opportunities 
exist for enhancing existing streetscapes near the study 
corridor; areas where stations and parking lots will be 
constructed; and areas where shared benefits will be 
accomplished, such as areas adjacent to parks or 
historic sites 

Project-wide All segment 
designers and 
construction 
contractors. 

Design and construction Compliance documented by 
GEC/RTD landscape architects' 
review of the landscaping plans to 
verify that relocation of trees, 
transplanting of existing trees, and 
planting of new trees complies with 
the landscape architecture design 
criteria. 

GEC CRE 

GEC ECM 

Compliance noted on final 
landscaping design plans and 
signed off by GEC project 
landscape architects. Final 
compliance noted by ECM review 
and acceptance of approval by 
GEC project architects. 

T04 4.15.3 Construction of the 
guideway and stations 
will result in the loss of 
street trees. 

Trees suitable for transplanting displaced by 
construction will be relocated to a City project nursery 
until they can be transplanted to another part of the 
project area. The City will coordinate with HDOT's 
highway landscape architect. 

Project-wide All segment 
designers and 
construction 
contractors. 

Design and construction Compliance documented by 
GEC/RTD landscape architects' 
review of the landscaping plans to 
verify that relocation of trees, 
transplanting of existing trees, and 
planting of new trees complies with 
the landscape architecture design 
criteria. 

GEC CRE 

GEC ECM 

Compliance noted on final 
landscaping design plans and 
signed off by GEC project 
landscape architects. Final 
compliance noted by ECM review 
and acceptance of approval by 
GEC project architects. 

Natural Resources 

NR01 4.13.3 Plant species and 
their habitats 
protected by the 
Endangered Species 
Act may be impacted 
by guideway 
construction. 

The City will secure a Certificate of Inclusion from the 
State in the existing Habitat Conservation Plan (HCP) 
and follow all the measures and requirements in the 
existing HCP. If a new HCP is needed, or the existing 
HCP needs to be amended because additional plants 
are found outside the existing HCP area, the City will 
implement the measures outlined by the USFINS in the 
new or amended HCP. 

Segment I 1/1/0FH 
Contract 

The GEC together 
with the City will 
secure the 
Certificate of 
Inclusion. 

Design Compliance documented by GEC/ 
environmental specialists after review 
of the clearing and grubbing plan. 

GEC ECM Documentation of compliance 
with HCP through 
correspondence and reporting to 
Hawaii Department of 
Transportation (HDOT) and 
Hawaii Department of Land and 
Natural Resources HDLNR. 

Invasive Species 

IS01 2.5 Revegetation of 
disturbed areas could 
introduce invasive 
plant species. 

New plantings will be non-invasive as defined by the 
Hawaii Chapter of the American Society of Landscape 
Architects, and native plants will be included where 
appropriate, 

Project-wide All segment 
designers and 
construction 
contractors. 

Design and construction Compliance documented by GEC 
landscape architects' review of the 
landscaping plans to verify that 
relocation of trees, transplanting of 
existing trees, and planting of new 
trees complies with the landscape 
architecture design criteria. 

GEC CRE 

GEC ECM 

Compliance noted on final 
landscaping design plans and 
signed off by GEC project 
landscape architects. Final 
compliance noted by ECM review 
and acceptance of approval by 
GEC project architects. 
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Public Involvement 

P101 8.7 
3.5.7 

Impact to the traveling 
public. 

Public involvement activities will continue throughout 
the construction period. Intelligent Transportation 
System (ITS) information regarding traveler information 
or incident management will be distributed through both 
daily and instant public involvement means. The project 
website will continue to be the primary information 
source for up-to-date project information. In addition, 
the project hotline and newsletter, local newspapers, 
radio and/or television spots, news releases, instant 
messaging lists, and flyers may be used to provide 
information to the public, 

Project-wide The City in 
conjunction with 
contractor PI staff 

Design and construction Quarterly, monthly, and weekly 
planning reviews of tactics, 
messages, and use of technology in 
Public Awareness and Community 
Relations Program. 

RTD Public 
Information Officer 

GEC ECM /RTD 

Each contractor will be required 
to prepare a Public Awareness 
and Community Relations 
Program. This written program 
will outline notification 
procedures that meet or exceed 
the Table of Notifications in 
Special Provision contract 
documents. Final compliance 
noted by ECM review and 
acceptance of Public Awareness 
and Community Relations 
Program closeout report. 

Noise and Vibration 

NVO1 4.10.3 Moderate noise 
impacts would occur 
at ground level for 50 
residences. 

Wheel skirts were added to the vehicle specifications to 
reduce noise generated from the Project. Wheel skirts 
will reduce noise-exposure levels to below the FTA 
impact criteria at five of the eight locations where 
impacts are predicted. 

Project-wide CORE Systems 
design-build- 
operator 

Design Document that the prescribed 
mitigation measure has been added to 
the vehicle design and contractor 
specifications. 

GEC CRE 

GEC ECM 

CORE Systems design-build-
operate-maintain contractor will 
prepare vehicle specifications to 
include noise abatement 
equipment. GEC/RTD will review 
and comment on specifications 
and inspect vehicles prior to 
acceptance. Interim compliance 
noted on Final Design plans and 
signed off by GEC CRE. Final 
compliance noted by ECM review 
and acceptance of RTD approval 
of vehicles. 

NVO2 4.1 
4.10.3 

Moderate noise 
impacts would occur 
between the fifth and 
eleventh floors of four 
high-rise buildings. 

Sound-absorptive materials will be added within the 
guideway structure in the vicinity of anticipated impacts 
at three separate locations to mitigate moderate 
impacts at upper floors of a few high-rise buildings. 
Eight-hundred feet of sound-absorptive material will be 
installed from Pupukahi Street to Pupupuhi Street. For 
the building at 860 Halekauwila Street, sound- 
absorptive material will be required from 200 feet 'Ewa 
of Kamani Street to 100 feet Koko Head of Kamani 
Street; a total of 300 feet. The building at 1133 
Waimanu will require sound-absorptive material to be 
installed between Kamakee Street and Waimanu Street 
for a total of 920 feet. 

Segment I WOFH 
and Segment IV City 
Center Contracts 

Guideway 
contractors 

Design Document that the prescribed 
mitigation measure has been added to 
the guideway design and contractor 
specifications. 

GEC CRE 

GEC ECM 

CORE Systems design-build-
operate-maintain contractor will 
prepare track specifications to 
include noise abatement 
equipment. GEC/RTD will review 
and comment on specifications 
and inspect equipment prior to 
acceptance. Interim compliance 
noted on Final Design plans and 
signed off by GEC DM and CRE 
as needed. Final compliance 
noted by ECM review and 
acceptance of RTD approval of 
noise abatement equipment. 
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NVO3 4.10.3 Moderate noise 
impacts would occur 
at eight areas. 

Once the Project is operating, field measurements for 
noise will be conducted at representative sites. Should 
the Project's noise impacts exceed the FTA noise 
impact levels, further mitigation may be implemented on 
the receivers with the authorization of the property 
owners. 

Project-wide at 
these specific 
locations: West 
Loch to Waipahu 
Transit Center (2), 
Waipahu Transit 
Center to Leeward 
Community College, 
Aloha Stadium to 
Pearl Harbor Navel 
Base (2), Downtown 
to Civic Center, 
Civic Center to 
Kaka'ako, Kaka'ako 
to Ala Moana Center 

GEC prepares the 
plan. The CORE 
Systems design- 
build-operator will 
implement the plan 
once the Project is 
operating. 

Operation Field measurements will be conducted 
at representative sites where 
moderate noise levels are anticipated 
and a determination will be made 
whether any measurements show a 
noise impact when compared to FTA 
noise impact levels. If so, further 
mitigation may need to be 
implemented and coordination with 
individual property owners will need to 
occur. 

GEC ECM GEC prepare transit operation 
noise monitoring plan and 
perform monitoring during 
operation of the first phase of 
each segment of the Project. 
Noise monitoring will be included 
in the project operation plan. 
Final compliance noted by ECM 
review and acceptance of noise 
monitoring report. 

NVO4 4.10.3 Moderate noise 
impacts would occur 
between the fifth and 
eleventh floors of four 
high-rise buildings. 

The elevated guideway will include a parapet wall on 
both sides of the guideway that extends 3 feet above 
the top of the rail. 

Project-wide Guideway designer 
and contractor 

Design Document that the prescribed 
mitigation measure has been added to 
the guideway design and contractor 
specifications. 

GEC CRE 

GEC ECM 

CORE Systems design-build-
operate-maintain contractor will 
prepare track specifications to 
include noise abatement 
equipment. GEC will review and 
comment on specifications and 
inspect equipment prior to 
acceptance. Interim compliance 
noted on Final Design plans and 
signed off by GEC DM and CRE 
as needed. Final compliance 
noted by ECM review and 
acceptance of RTD approval of 
noise abatement equipment. 

NVO5 4.10.3 The greatest noise 
source from the 
traction power 
substations will be air- 
conditioning 
equipment. 

FTA and the City commit to requiring in the 
specifications for all traction power substations for the 
Project that the noise generated by the substations 
measured at the nearest property line be an hourly Leg 
of 45 dBA or less in areas zoned single-family 
residential, conservation, preservation, or similar type 
and 50 dBA Leg or less in areas zoned multifamily 
residential, business, resort, or similar type in 
accordance with Hawaii state law (HAR 11-46). 

Project-wide CORE Systems Design and operation Document that the prescribed 
mitigation measure has been added to 
the guideway design and contractor 
specifications. Once the Project is 
operational, adequate noise 
measurements must be taken to verify 
that noise levels are not higher than 
the thresholds stated as part of the 
mitigation commitment. 

GEC CRE 

GEC ECM 

CORE Systems design-build-
operate-maintain contractor will 
prepare traction power substation 
specifications to include noise 
abatement equipment. GEC/RTD 
will review and comment on 
specifications and inspect 
equipment prior to acceptance. 
Interim compliance noted on 
Final Design plans and signed off 
by GEC DM and CRE as needed. 
Final compliance noted by ECM 
review and acceptance of RTD 
approval of noise abatement 
equipment. 
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NVO6 4.10.3 Noise sources at the 
maintenance and 
storage facility will 
include trains 
operating and 
switching within the 
facility, as well as 
maintenance and 
cleaning activities, 
These activities will 
occur over a 24-hour 
period. Wheel squeal 
is not expected within 
the maintenance and 
storage facility but 
could occur. 

The two curved tracks in the maintenance and storage 
yard that are nearest the main building of Leeward 
Community College will have automatic track lubrication 
devices installed to eliminate any wheel squeal on 
those curves. 

Segment I WOFH 
Contract, specific to 
Maintenance Yard 
and Storage 
Facilities 

Guideway contractor Design Document that the prescribed 
mitigation measure has been added to 
the guideway design and contractor 
specifications. 

GEC ORE 

GEC ECM 

CORE Systems design-build-
operate-maintain contractor will 
prepare track specifications to 
include noise abatement 
equipment. GEC/RTD will review 
and comment on specifications 
and inspect equipment prior to 
acceptance. Interim compliance 
noted on Final Design plans and 
signed off by GEC DM and ORE 
as needed. Final compliance 
noted by ECM review and 
acceptance of RTD approval of 
noise abatement equipment. 

Hazardous Materials and Waste 

HMWO1 4.1 
4.12.3 

In some locations, 
large or specialized 
hazardous wastes or 
materials sites may be 
acquired for needed 
right-of-way for the 
Project. 

The City will perform either a partial or complete Phase 
I Environmental Site Assessment for properties that will 
be acquired for the Project. Depending on the outcome, 
a Phase II Environmental Site Assessment (including 
collecting and analyzing samples) may be appropriate, 
The City will decide whether a partial or complete 
Phase I Environmental Assessment is necessary for 
each property prior to acquisition. If contaminated 
materials are identified, the property will be remediated 
in accordance with Federal, State, and Local 
Regulations. The City will coordinate with HDOT 
regarding work within HDOT right-of-way. 

Project-wide GEC/RTD Design Document that the Phase I and Phase 
II Environmental Site Assessments 
have been completed and that 
properties determined to have 
contaminated materials are identified 
and remediated in accordance with 
Federal, State, and Local regulations. 
In addition, document coordination 
efforts that occur between the City 
and HDOT regarding work within 
HDOT right-of-way. 

GEC ECM Final compliance noted by ECM 
review and acceptance of 
Environmental Site Assessment 
Reports and Remediation 
Reports. 

HMWO2 4.12.3 The operation and 
maintenance of a 
fixed guideway transit 
system will require the 
use of some 
hazardous materials 
and may generate 
hazardous waste. 

Non-hazardous alternatives to hazardous materials will 
be used where possible, as described in the 
Construction Health and Safety Plan. 

Project-wide CORE Systems 
design-build- 
operator 

Operation Review and confirm from contractor 
bi-weekly reports that non-hazardous 
material options have been used in 
place of hazardous materials where 
possible. 

GEC ECM CORE Systems design-build-
operate-maintain contractor will 
prepare track specifications to 
include non-hazardous chemical 
alternatives. GEC will review and 
comment on specifications and 
inspect chemicals prior to 
acceptance. Final compliance 
noted by ECM review and 
acceptance of RTD approval 
chemicals. 
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HMWO3 4.12.3 The operation and 
maintenance of a 
fixed guideway transit 
system will require the 
use of some 
hazardous materials 
and may generate 
hazardous waste. 

Use closed systems for circulating hazardous materials 
designed to limit exposure, as described in the 
Construction Health and Safety Plan. 

Project-wide CORE Systems 
design-build- 
operator 

Operation Document that the prescribed 
mitigation measure has been 
incorporated into the Project's 
maintenance plan and Hazardous 
Materials Health and Safety Plan. 

GEC ECM CORE Systems design-build-
operate-maintain contractor will 
prepare track specifications to 
include closed systems for 
circulating hazardous materials. 
GEC will review and comment on 
specifications and inspect closed 
systems prior to acceptance. 
Final compliance noted by ECM 
review and acceptance of RTD 
approval closed systems. 

HMWO4 4.12.3 The operation and 
maintenance of a 
fixed guideway transit 
system will require the 
use of some 
hazardous materials 
and may generate 
hazardous waste. 

Train employees in the safe use and management of 
hazardous materials, as described in the Construction 
Health and Safety Plan. 

Segment I WOFH 
Contract 

CORE Systems 
design-build- 
operator 

Operation Document the completion of 
appropriate employee training and 
perform field monitoring to ensure that 
the safe use and management 
practices taught during the training 
are implemented. 

GEC ECM CORE Systems design-build-
operate-maintain contractor will 
prepare transit operation 
hazardous material safety plan 
and perform monitoring during 
operation of the first phase of the 
Project, document that training 
has been done Final compliance 
noted by ECM review and 
acceptance of training records. 

HMWO5 4.12.3 The operation and 
maintenance of a 
fixed guideway transit 
system will require the 
use of some 
hazardous materials 
and may generate 
hazardous waste. 

Institute waste minimization programs to limit the 
volume and type of materials used and resulting 
wastes, as described in the Solid Waste Management 
Plan. 

Segment I WOFH 
Contract 

CORE Systems 
design-build- 
operator 

Operation Compliance checked by separate, 
focused review and documentation in 
Solid Waste Management Plan. 

GEC ECM CORE Systems design-build-
operate-maintain contractor will 
prepare transit operation waste 
minimization plan and perform 
monitoring during operation of 
the first phase of the Project. 
Waste minimization training will 
be included in the project 
operation plan. Final compliance 
noted by ECM review and 
acceptance of training records. 

HMWO6 4.12.3 The operation and 
maintenance of a 
fixed guideway transit 
system will require the 
use of some 
hazardous materials 
and may generate 
hazardous waste. 

Provide appropriate waste storage locations and 
receptacles, as defined in the Construction Health and 
Safety and Solid Waste Management Plans. 

Segment I WOFH 
Contract 

CORE Systems 
design-build- 
operator 

Operation Review the Solid Waste Management 
Plans and have field monitors check 
compliance with these plans at the 
site. 

GEC ECM CORE Systems design-build-
operate-maintain contractor will 
prepare transit operation 
hazardous material safety plan 
and perform monitoring during 
operation of the first phase of the 
Project. Hazardous material 
training will be included in the 
project operation plan. Final 
compliance noted by ECM review 
and acceptance of training 
records. 
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HMWO7 4.12.3 The operation and 
maintenance of a 
fixed guideway transit 
system will require the 
use of some 
hazardous materials 
and may generate 
hazardous waste. 

Periodically evaluate wastes to establish whether they 
are hazardous, as described in the Construction Health 
and Safety and Solid Waste Management Plans. 

Segment I WOFH 
Contract 

CORE Systems 
design-build- 
operator 

Operation GEC field monitors will determine a 
timetable to evaluate wastes to 
establish whether they are hazardous. 
Using this timetable, they will evaluate 
the waste and report their findings. 

GEC ECM CORE Systems design-build-
operate-maintain contractor will 
prepare transit operation 
hazardous material safety plan 
and perform monitoring during 
operation of the first phase of the 
Project. Hazardous material 
training will be included in the 
project operation plan. Final 
compliance noted by ECM review 
and acceptance of training 
records. 

HMWO8 4.12.3 Hazardous materials 
and waste impacts to 
communities and 
neighborhoods. 

Recycle wastes to the maximum extent practicable, as 
described in the Solid Waste Management Plan. 

Project-wide CORE Systems 
design-build- 
operator and 
guideway 
contractors 

Operation GEC field monitors will follow the solid 
waste management plan and evaluate 
the amount of wastes that are 
recycled and determine if it is possible 
to further recycle non-recycled 
wastes. See design and contractor 
specific ECPs and Sustainability 
Plans. 

GEC ECM CORE Systems design-build-
operate-maintain contractor will 
prepare transit operation waste 
minimization plan and perform 
monitoring during operation of 
the first phase of the Project. 
Waste minimization training will 
be included in the project 
operation plan. Final compliance 
noted by ECM review and 
acceptance of training records. 

HMWO9 4.18.2 
4.18.7 
4.18.8 

Hazardous materials 
and waste impacts to 
communities and 
neighborhoods. 

The contractor will prepare the following plans to 
mitigate construction impacts related to wastes and 
their potential impact to communities and 
neighborhoods: Construction Safety and Security Plan; 
Construction Health and Safety Plan; Construction 
Contaminant Management Plan; Construction 
Contingency Plan; and Solid Waste Management Plan 

Project-wide Guideway contractor 
and station 
contractor 

Construction Plans prepared by the contractor will 
be reviewed and documented by the 
GEC ECM. 

GEC CRE 

GEC ECM 

Compliance noted on final 
construction plans (all of the five 
listed in the Mitigation Measure) 
and signed off by GEC CRE. 
Final compliance noted by ECM 
review and acceptance of 
construction closeout report. 

Water Resources 

WO1 4.14.3 The Project and 
associated features 
will have guideway 
support columns, 
station piers, and 
roadway bridge piers 
below the Ordinary 
High Water Mark 
(OHWM) in five rivers 
and streams along the 
project corridor. 

Mitigation for impacts on water will be conducted at the 
Waiawa Stream mitigation site and includes the 
following: enhancement of the stream to restore and/or 
improve ecological and aquatic function; establishment 
of water quality basins; enhancement of floodway 
capacity conveyance to achieve zero rise in flood zone 
by removal of fill and an increase in stream area; 
extension of existing culvert to Waiawa Stream to 
correct existing ponding situation; ecological restoration 
with native Hawaiian plantings and use of non-invasive 
species. Details will be developed during the permitting 
phase. 

Segment II 
Kamehameha 
Contract 

RTD is responsible 
for mitigation site for 
impacts to waters of 
the U.S. Site 
grading and 
landscape design 
will be done by the 
final designer and 
contractor for the 
station. 

Design and construction Verify the process used by the 
designers to incorporate 
environmental commitments into the 
design through review of designer 
procedures. Verify restoration through 
review of construction monitoring 
reports. 

GEC CRE 

GEC ECM 

Compliance noted on final design 
plans and signed off by GEC DM 
and CRE as needed. Final 
compliance noted by ECM review 
and acceptance of construction 
closeout report. 
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C ultural Resources/Section 4(F) 

CR01 Appendix I Construction and The Programmatic Agreement (PA) provides for Project-wide City The timing of stipulations City will provide progress statements City will monitor Documentation that all terms and 
operation of the mitigation of adverse effects to historic properties and listed in the PA are to FTA, State Historic Preservation implementation in conditions of the PA have been 
elevated guideway also outlines procedures to be followed to protect estimated based on Division (SHPD), and consulting cooperation with adhered to and have been 
and stations will have 
adverse effects on 

historic properties, including archaeological resources 
and native Hawaiian burials, as construction proceeds. 

beginning design and 
construction of the first 

parties through semi-annual reports, 
including how commitments made in 

FTA and SHPD. 
ACHP will provide 

included in the plans and 
specifications. Construction 

historic and The PA includes stipulations that describe the roles and construction phase and the PA have been met and how oversight and advise inspection reports showing 
archaeological 
resources along the 
project corridor. 

responsibilities of the parties, which includes Federal 
Transit Administration (FTA), State Historic 
Preservation Officer (SHPO), Advisory Council on 
Historic Preservation (ACHP), and the City and County 
of Honolulu. Stipulations are as follows: 

• Committing to complete Traditional Cultural Property 
(TCP) studies 

• A phased approach to undertaking archaeological 
studies that includes initial planning, consultation, 
fieldwork, developing treatment and mitigation 
plans, and curation 

FTA granting approval to 
enter Final Design in 2011 
and FTA signing a Full- 
Funding Grant Agreement 
in 2011. The Project is 
anticipated to be completed 
in four construction 
segments: I: East Kapolei 
to Pearl Highlands, 2: Pearl 
Highlands to Aloha 
Stadium, 3: Aloha Stadium 
to Middle Street, and 4: 

enforcement is accomplished, on disputes. construction contractor 
compliance with plans and 
specifications that included the 
terms and conditions of the 
Programmatic Agreement. 

• Following established design standards Middle Street to Ala Moana 

• Recording and documenting adversely affected built 
resources 

Center. Segment 1 will be 
built as a design-build 
project beginning in 2011. 

• Completing National Register of Historic Places 
(NRHP) and National Historic Landmark (NHL) 
nominations 

Segment 2 is anticipated to 
begin construction in 2011, 
Segment 3 in 2013, and 

• Funding and administering educational and 
interpretive programs, materials, and signage 

• Mitigating adverse effects to specific resources by 
funding and supporting preservation and restoration 
efforts 

Segment4 in 2014. 
Construction is anticipated 
to be complete in 2019. 

• Implementing measures to address reasonably 
foreseeable indirect and cumulative effects caused 
by the Project 

The PA also describes how post-review discoveries will 
be handled and commits to providing public information 
throughout the term of the PA. 
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CRO2 Appendix I Construction and 
operation of the 
elevated guideway 
and stations will have 
adverse effects on 
historic and 
archaeological 
resources along the 
project corridor. 

The PA pertaining to archaeological resources has 
been developed in consultation with SHPO, ACHP, 
FTA, the City, and other Section 106 consulting parties 
to address the identification and treatment of traditional 
cultural properties, the identification and protection of 
archaeological sites and burials, and the identification 
and treatment of historic buildings and structures within 
the Project's Area of Potential Effect (APE). 

Project-wide City The timing of activities 
listed in the PA are 
estimated based on 
beginning design and 
construction of the first 
construction phase and 
FTA granting approval to 
enter Final Design in 2011 
and FTA signing a Full-
Funding Grant Agreement 
in 2011. The Project is 
anticipated to be completed 
in four construction 
segments: I: East Kapolei 
to Pearl Highlands, 2: Pearl 
Highlands to Aloha 
Stadium, 3: Aloha Stadium 
to Middle Street, and 4: 
Middle Street to Ala Moana 
Center. Segment 1 will be 
built as a design-build 
project beginning in 2011. 
Segment 2 is anticipated to 
begin construction in 2011, 
Segment 3 in 2013 and 
Segment 4 in 2014. 
Construction is anticipated 
to be complete in 2019. 

Specific to identification 
and protection of 
archaeological sites and 
burials and AIS Plan for the 
APE for each construction 
phase to the SHPD. 

The City shall develop an 
archaeological resources monitoring 
plan specifying the locations within the 
construction area that require a 
monitor and describing the level of 
monitoring necessary. The monitoring 
plan will be developed and 
implemented by a qualified 
archaeologist who meets the 
Secretary of the Interior's Professional 
Qualifications Standards for 
Archaeology, 48 Fed. Reg. 44738-9 
(Sept. 29, 1983). 

Reference the Programmatic 
Agreement Monitoring Plan. 

City's Kako'o will 
monitor 
implementation in 
cooperation with 
FTA, SHPD, and 
01BC. ACHP will 
provide oversight 
and advise on 
disputes. 

SHP() and 01BC will 
have jurisdiction to 
determine the 
treatment of 
previously identified 
Native Hawaiian 
burial sites pursuant 
to HAR, Title 13, 
Subtitle 13, and 
Chapter 300. 

Documentation that all terms and 
conditions of the PA have been 
adhered to and have been 
included in the plans and 
specifications as appropriate. 
Treatment Plans will guide 
construction contractor 
compliance with plans and 
specifications that are included in 
the terms and conditions of the 
PA. 

CRO3 Appendix I Project-wide City Design and pre-
construction 

Archeological Inventory Survey (Al S), 
see Appendix B 

GEC ECM Construction and 
operation of the 
elevated guideway 
and stations will have 
adverse effects on 
historic and 
archaeological 
resources along the 
project corridor. 

Prior to construction, an archaeological inventory 
survey plan will be developed for each construction 
phase in coordination with the Oahu Island Burial 
Council and SHPO. The sampling will be completed in 
advance of Final Design completion so that the 
presence of any sensitive archaeological sites/burials 
discovered during fieldwork can be addressed during 
Final Design. 

Documentation that all terms and 
conditions of the PA have been 
adhered to and have been 
included in the plans and 
specifications. Construction 
inspection reports showing 
construction contractor 
compliance with plans and 
specifications that included the 
terms and conditions of the PA. 
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Permits 

PM01 4.21 

Table 4-40 
3.5.1 

Permits in and of 
themselves are not 
impacts but reflect the 
need for agency 
coordination and pre- 
authorization due to 
the nature of 
construction activities. 

Table 4-40 of the Final EIS summarizes permits, 
certificates, and/or approvals anticipated to be required 
for implementation of the Project. When it states that 
permits, approvals, and agreements are required, it is 
anticipated that they will be received prior to 
commencing the activity that triggers the permit, 
approval, or agreement. The City will be responsible for 
obtaining all permits, approvals, and agreements unless 
otherwise noted. The City will ensure that all permit, 
approval, and agreement conditions are met. 

Project-wide GEC/RTD Design and construction; 
refer to Table 4-40 prior to 
construction 

Apply for permits and obtain agency 
approvals. Permit conditions 
incorporated into the Project-wide 
Environmental Compliance Plan. 
Compliance with permit conditions 
monitored during construction. 
Construction inspection reports 
showing construction contractor 
compliance with plans and 
specifications that included the permit 
conditions. 

GEC ECM Permits granted. Interim 
compliance is noted by GEC 
ECM as design plans are 
accepted by GEC DM and CRE. 
Compliance with permit 
conditions monitored during 
construction. Final compliance 
noted by ECM review and 
acceptance of construction 
closeout report. 

PM02 3.4.3 Impact to freeway 
airspace by entering 
or crossing mainline or 
access ramps. 

There are six locations where the Project will either 
cross or enter interstate freeway airspace, including 
freeway mainline and access ramps. The City will 
coordinate with FHWA to obtain the necessary permits 
and approvals related to airspace. 

Segment III Airport 
Contract 

GEC/RTD Design Apply for permit and obtain agency 
approvals. Permit conditions 
incorporated into the Environmental 
Compliance Plan. Compliance with 
permit conditions monitored during 
construction Documentation of 
compliance with FHWA regulations 
and requirements related to airspace 
through correspondence and reporting 
to FHWA. Construction inspection 
reports showing construction 
contractor compliance with plans and 
specifications that included the permit 
conditions. 

GEC CRE Permits granted. Interim 
compliance is noted on by GEC 
ECM as design plans are 
accepted by GEC DM and CRE. 
.Compliance with permit 
conditions monitored during 
construction. Final compliance 
noted by ECM review and 
acceptance of construction 
closeout report. 

DM and CRE as needed. 

PM03 4.14.3 Construction within 
Waters of the U.S. 

The City and County will obtain USACE permits for all 
phases of construction as presented in the Final EIS. 

Segment IV City 
Center Contract 

GEC/RTD Design and construction Apply for permit, CWA Section 404— 
Department of the Army Permit, 
various nationwide permits, and/or 
Section 10 of the Rivers and Harbors 
Act. 

GEC ECM Permits granted. Permit 
conditions incorporated into the 
Environmental Compliance Plan. 
Compliance with permit 
conditions monitored during 
construction. Construction 
inspection reports showing 
construction contractor 
compliance with plans and 
specifications that included the 
permit conditions. 

Traffic Management 

TMO1 3.4.3 
3.4.7 

Additional merging 
traffic on H-2 
northbound on-ramp. 

To mitigate for additional merging traffic on the H-2 
northbound on-ramp at Kamehameha Highway, the City 
will restripe the section of H-2 near the ramp merge 
area to provide a parallel merge lane that will continue 
for approximately 500 feet across an existing bridge, 

Segment II 
Kamehameha 
Contract 

Guideway designer 
and contractor 

Design and pre- 
construction with 
implementation of MOT 

Review design plans for the restriping 
and ensure restriping occurs before 
increased traffic at merge occurs. 

GEC CRE 

GEC ECM 

Compliance noted on Final 
Design plans and signed off by 
GEC CRE. Final compliance 
noted by ECM review and 
acceptance of construction 
closeout report. 
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TMO2 3.4.7 Widening of existing 
roadway to 
accommodate the 
Project and or traffic 
changes due to the 
Project. 

North-South Road and East-West Connector Road 
(East Kapolei Station): widening the northbound (or 
mauka-bound) direction of North-South Road to provide 
dual left-turn lanes, three through lanes, and one right- 
turn lane. The length of the dual left-turn lanes is a 
minimum of 210 feet. 

Segment I WOFH 
Contract 

Guideway designer 
and contractor 

Design Review design plans against checklist 
for mitigation measures. 

GEC CRE 

GEC ECM 

Compliance noted on Final 
Design plans and signed off by 
GEC CRE. Final compliance 
noted by ECM review and 
acceptance of construction 
closeout report. 

TMO3 3.4.7 Widening of existing 
roadway to 
accommodate the 
Project and or traffic 
changes due to the 
Project. 

North-South Road and Future Road B (UH West Oahu 
Station): widening the westbound (or Koko Head- 
bound) direction of Road B to provide two left-turn 
lanes, one through lane, and one right-turn lane. The 
length of the dual left-turn lanes is a minimum of 240 
feet. 

Segment I WOFH 
Contract 

Guideway designer 
and contractor 

Design Review design plans against checklist 
for mitigation measures. 

GEC CRE 

GEC ECM 

Compliance noted on Final 
Design plans and signed off by 
GEC CRE. Final compliance 
noted by ECM review and 
acceptance of construction 
closeout report. 

TMO4 3.4.7 Widening of existing 
roadway to 
accommodate the 
Project and or traffic 
changes due to the 
Project. 

Kamehameha Highway at Waihona Street (Pearl 
Highlands Station entrance): widening the north leg 
(southbound approach) of the Kamehameha Highway 
at Waihona Street intersection to have a separate right- 
turn, and a combined through and left-turn lane (total of 
two southbound lanes into the intersection), 

Segment I WOFH 
Pearl Highlands 
Station and Garage 

Guideway designer 
and contractor 

Design Review design plans against checklist 
for mitigation measures. 

GEC CRE 

GEC ECM 

Compliance noted on Final 
Design plans and signed off by 
GEC CRE. Final compliance 
noted by ECM review and 
acceptance of construction 
closeout report. 

TMO5 3.4.7 Change of existing 
traffic signals to 
accommodate the 
Project and or traffic 
changes due to the 
Project. 

Farrington Highway and Waiawa Road/Pearl Highlands 
Station park-and-ride driveway (Pearl Highlands 
Station): installation of a new traffic signal that will be 
coordinated with adjacent signals at the Farrington 
Highway eastbound and Waiawa Road intersection, 

Segment I WOFH 
Pearl Highlands 
Station and Garage 

Guideway designer 
and contractor 

Design Review design plans against checklist 
for mitigation measures. 

GEC CRE 

GEC ECM 

Compliance noted on Final 
Design plans and signed off by 
GEC CRE. Final compliance 
noted by ECM review and 
acceptance of construction 
closeout report. 

TMO6 3.4.7 Change/addition of 
existing traffic signals 
to accommodate the 
Project and or traffic 
changes due to the 
Project. 

Kamehameha Highway and Kuala Street (Pearl 
Highlands Station): signalizing the 'Ewa-bound 
Kamehameha Highway at Kuala Street and widening 
Koko Head-bound Kamehameha Highway from one to 
two lanes. 

Segment I WOFH 
Pearl Highlands 
Station and Garage 

Guideway designer 
and contractor 

Design Review signal design plans for 
mitigation measure 

GEC CRE 

GEC ECM 

Compliance noted on Final 
Design plans and signed off by 
GEC CRE. Final compliance 
noted by ECM review and 
acceptance of construction 
closeout report. 

TMO7 3.4.7 Change/addition of 
existing traffic signals 
to accommodate the 
Project and or traffic 
changes due to the 
Project. 

Kona Street and Ke`eaumoku Street (Ala Moana Center 
Station): signalizing this intersection will reduce the 
delay at this location. Because of the proximity of this 
intersection to the signalized intersection at Kapi`olani 
Boulevard and Ke`eaumoku Street, the signals will be 
coordinated to enhance traffic flows and prevent 
additional effects at other locations. 

Segment IV City 
Center Contract 

Guideway designer 
and contractor 

Design Review signal design plans for 
mitigation measure 

GEC CRE 

GEC ECM 

Compliance noted on Final 
Design plans and signed off by 
GEC CRE. Final compliance 
noted by ECM review and 
acceptance of construction 
closeout report. 
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TMO8 3.4.7 MOT for major events 
at Aloha Stadium. 

To minimize the effect on traffic and ensure safety 
during major events at Aloha Stadium, the City will 
coordinate with the Stadium Authority to provide staff 
and/or resources as needed to help manage the flow of 
pedestrians walking between Aloha Stadium and the 
station entrance. 

Segment II 
Kamehameha 
Contract Aloha 
Stadium 

Station designer and 
contractor 

Operation Develop a process by which Stadium 
Authority and the City communicate 
and coordinate major events. 

GEC ECM GEC/RTD prepare transit 
operation Maintenance of Traffic 
(MOT) and pedestrian 
management plan and perform 
monitoring during operation of 
the first phase of Segment IV of 
the Project during major events 
at Aloha Stadium. MOT and 
pedestrian management plan will 
be included in the project 
operation plan. GEC ECM will 
note compliance by reviewing 
documenting compliance 
checked by the RTD SSM. 

Construction Effects 

CO1TM 3.5.7 
8.6.10 

Traffic impacts during 
construction of 
elevated rail. 

A Maintenance of Traffic (MOT) Plan and a Transit 
Mitigation Program (TMP) will be developed in 
conjunction with the Project's Final Design by the 
contractor. The MOT will include site-specific traffic- 
control measures. The contractor will be given 
parameters, such as the number of lanes that could be 
closed and the procedures for closures, and will 
develop the MOT Plan accordingly with approval from 
the City or HDOT. A detailed schedule showing which 
lanes will be affected will be prepared for the 
construction of elevated segments. The actual means 
for erecting these segments will be the contractors 
decision. Both the MOT and TMP will be shared with 
the public. 

Project-wide All designers and 
Contractors EMC 

During Final Design and 
prior to construction 

GEC ECM will review the contractors' 
procedures for compliance with the 
ECP and work plans. The GEC ECM 
will review and comment on work 
plans as necessary, prior to 
commencement of any major design 
or construction activity. GEC will 
conduct field review to document that 
the mitigation measures prescribed in 
the MOT and TMP have been put in 
place and executed. 

GEC ECM City/HDOT approve the MOT and 
TMP, which are shared with the 
public. MOT and TMP become 
part of construction contract 
documents. Construction 
inspection reports show 
construction contractor 
compliance with construction 
contract documents that included 
the mitigation measures. ECM 
will note compliance by reviewing 
documenting compliance 
checked by the City and HDOT. 

CO2TM 3.5.7 Traffic impacts near 
work areas. 

Work Zone Traffic Control Plans, including detour plans, 
will be formulated during Final Design in cooperation 
with the City, HDOT, and other affected jurisdictions, 

Project-wide All designers and 
Contractors ECM 

Prior to construction Field review to document that the 
mitigation measures prescribed in the 
traffic control plan have been put in 
place and executed. 

GEC ECM City/HDOT approve the plan and 
affected jurisdictions are notified. 
Construction inspection reports 
show construction contractor 
compliance with plans and 
specifications that included the 
mitigation measures. Final 
compliance noted by ECM review 
and acceptance of construction 
closeout report. 
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CO3ENV 4.18 Environmental 
impacts for all 
resources will occur 
during construction. 

The City will ensure that the environmental 
commitments in the Final EIS and the permit conditions 
are met during Final Design and construction of the 
Project. The City will employ a dedicated environmental 
compliance manager ((the GEC ECM)to oversee 
construction contractor compliance with all stormwater 
BMPs, construction noise mitigation measures, utility 
coordination, business access requirements, and any 
mitigation plans prepared for the Project, including 
those presented in permit conditions and the MOT Plan. 

Project-wide GEC/RTD Design and construction Field review to document that the 
mitigation measures prescribed in the 
Final EIS and permit conditions have 
been put in place and executed. 

GEC ECM Construction inspection reports 
show construction contractor 
compliance with plans and 
specifications that included the 
mitigation measures. Final 
compliance noted by ECM review 
and acceptance of construction 
closeout report. 

CO4CF 4.18.2 
8.6.10 

Change in business 
access (temporary 
during construction). 

Access to businesses in the project area will be 
maintained throughout construction as practicable; 
however, there could be temporary changes to access 
and traffic movement during construction. 

Project-wide -Contractor's ECM Prior to construction Field review to document that access 
to businesses has been maintained or 
accommodations for temporary 
changes to access and traffic 
movement have been implemented. 

Draft Construction Transportation 
Management Plan, Page 3: "Local 
access to driveways will be 
maintained. For curb-lane closures, 
local access will be provided to 
adjacent businesses." 

GEC ECM Businesses are notified in 
advance of possible changes in 
access, and disruptions are 
minimized. Construction 
inspection reports show 
construction contractor 
compliance with plans and 
specifications that included the 
mitigation measures. Final 
compliance noted by ECM review 
and acceptance of construction 
closeout report. 

CO5CF 4.18.2 Interruption of utility 
service, 

Utility service to abutting properties may be temporarily 
interrupted for short periods. Property owners will be 
contacted prior to interruption of utility services. If 
facilities are temporarily relocated, the area will be 
restored as close as possible to its original condition. 
Replacements for existing utilities will provide service 
companies capacity equal to that currently offered. 
Coordination will occur with emergency services and 
utility companies to ensure that utility relocations meet 
their needs and that sufficient clearance is provided, 

Project-wide Contractors ECM Prior to construction Field review to document that access 
has been maintained or 
accommodations for temporary 
changes to access and movement 
have been implemented. Document 
that notification has occurred. 

GEC ECM Property owners, administrators 
of affected schools, parklands, or 
recreational resources are 
notified in advance of possible 
changes in access and 
disruptions are minimized. 
Construction inspection reports 
show construction contractor 
compliance with plans and 
specifications that included the 
mitigation measures. Final 
compliance noted by ECM review 
and acceptance of construction 
closeout report. 

CO6CF 4.18.2 Interruption of utility 
service. 

Utility service to abutting properties may be temporarily 
interrupted for short periods. Property owners will be 
contacted prior to interruption of utility services. If 
facilities are temporarily relocated, the area will be 
restored as close as possible to its original condition. 
Replacements for existing utilities will provide service 
companies capacity equal to that currently offered. 
Coordination will occur with emergency services and 
utility companies to ensure that utility relocations meet 
their needs and that sufficient clearance is provided, 

Project-wide Contractors ECM One month and again one 
week and again one day 
prior to construction 
activities that will interrupt 
utility service 

Document that property owners have 
been contacted prior to interruption of 
utility services and if facilities are 
temporarily relocated; field review to 
confirm that the area has been 
restored as close as possible to its 
original condition; document that 
coordination with emergency services 
and utility companies has occurred. 

GEC ECM Property owners are notified in 
advance of possible service 
disruptions and the potential 
disruptions are minimized. 
Construction inspection reports 
show construction contractor 
compliance with plans and 
specifications that included the 
mitigation measures. Final 
compliance noted by ECM review 
and acceptance of construction 
closeout report. 

Mitigation Monitoring Plan (MMP) for Oversight of Environmental Compliance 
	

Page 21 

Honolulu High-Capacity Transit Corridor Project 
	

November 5, 2010 

AR00095137 



CO7V 4.18.3 Visual impacts during 
construction. 

The contractor will incorporate construction 
management practices as practical to minimize visual 
impacts during construction, including the following: 

• Remove visibly obtrusive erosion-control devices, 
such as silt fences, plastic ground cover, and straw 
bales, as soon as an area is stabilized 

• Locate stockpile areas in less visibly sensitive areas 
whenever possible so they are not visible from the 
road or to residents and businesses 

• Shield temporary lighting and direct it downward to 
the extent possible 

• Limit the times construction lighting can be used in 
residential areas 

• Replace removed street trees and other vegetation 
with appropriately sized vegetation as soon as 
practical after construction is completed in the same 
location or another location in accordance with City 
and State requirements 

Project-wide Contractors ECM Prior to construction Document that the construction 
management practices listed in the 
Mitigation Measure have been 
implemented. specifications that included the  

mitigation measures. Final  
compliance noted by ECM review  

GEC ECM Construction inspection reports 
show construction contractor 
compliance with plans and 

and acceptance of construction 
closeout report. 

CO8AQ 4.18.4 Dust impacts during 
construction. 

The contractor will select appropriate measures to 
comply with fugitive dust requirements. The following 
control measures can substantially reduce fugitive dust: 

• Minimize land disturbance 

• Use watering trucks to moisten disturbed soil 

• Use low emission equipment when feasible 

• Cover loads when hauling dirt 

• Cover soil stockpiles if exposed for long periods 

• Use windbreaks to prevent accidental dust pollution 

• Limit the number of vehicular paths and stabilize 
temporary roads 

• Maintain stabilized construction area ingress/egress 
areas 

• Wash or clean trucks prior to leaving construction 
sites 

• Minimize unnecessary vehicular activities 

Project-wide Contractors ECM Prior to construction Field review to document that the 
measures (listed in the Mitigation 
Measure) to reduce fugitive dust have 
been implemented. 

GEC ECM Construction inspection reports 
show construction contractor 
compliance with plans and 
specifications that included the 
mitigation measures. Final 
compliance noted by ECM review 
and acceptance of construction 
closeout report. 

CO9W 4.18.10 Construction work in 
waters and streams. 

Columns, foundations, diversions, and other temporary 
and permanent structures will be placed in or on the 
banks of Kalo`i Gulch, Waiawa Stream, Waiawa 
Springs, Moanalua Stream, Kapalama Canal Stream, 
and Nu'uanu Stream. Work in these waters is highly 
regulated and will require permits from Federal and 
State agencies. Through the permitting process, details 
of BMPs will be developed to mitigate potential impacts 
to streams due to placement of fill. 

Segment I WOFH 
and Segment II 
Kamehameha 
Contracts 

GEC/RTD During Final Design and 
prior to construction 

Document that BMPs to mitigate 
potential impacts to streams are 
included in construction plans and 
specifications and that they have been 
implemented. 

GEC ECM Construction inspection reports 
show construction contractor 
compliance with plans and 
specifications that included the 
permit conditions for working 
within regulated waters. Final 
compliance noted by ECM review 
and acceptance of construction 
closeout report. 
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0010W 4.18.10 Potential impacts to 
wetlands adjacent to 
construction work 
areas. 

The contractor will be prohibited from entering any 
wetlands during construction. The wetlands will be 
designated as a no-work area on the Final Design plan 
sheets and 3-foot-high orange fencing will be installed 
around the wetland to designate the no-work area. The 
orange fencing will be inspected routinely to ensure that 
it is maintained, 

Project-wide Contractor's ECM Construction Field review to document that orange 
fencing around wetlands has been 
installed. Inspect routinely to ensure 
that it is maintained. 

GEC ECM Confirm that wetlands are 
designated as a no-work area on 
the Final Design plan sheets. 
Construction inspection reports 
show construction contractor 
compliance with plans and 
specifications that included the 
mitigation measures. Final 
compliance noted by ECM review 
and acceptance of construction 
closeout report. 

C011W 4.18.10 Differential settlement 
may impact adjacent 
buildings, other 
structures (such as 
bridges and 
sidewalks), and 
utilities, 

Excessive or differential settlement due to drilled shaft 
dewatering and the resultant depression of the 
groundwater surface can cause cracking and other 
damage to structures. Settlement is expected to be 
minimal because the level of the groundwater 
depression is expected to be localized and generally 
not greater than about 5 feet below static groundwater 
levels. Where dewatering produces a drawdown in 
excess of 5 feet, construction monitoring will be 
required to monitor for dewatering-induced settlement. 

Project-wide Contractors ECM During construction Inspect all drilled shafts for drawdown 
and observe for settlement activities, 
Notify GEC ECM of any drawdown 
greater than 5 feet, excessive ground 
settlements, or cracking and other 
damage to structures that may be 
related to dewatering. 

GEC ECM City and HDOT review and 
comment on the plans and 
specifications related to 
geotechnical stability. 
Construction inspection reports 
show construction contractor 
compliance with plans and 
specifications that included the 
mitigation measures for 
geotechnical stability. Final 
compliance noted by ECM review 
and acceptance of construction 
closeout report. 

C012W 4.18.10 Drilling fluids could 
impact soils and water 
resources. 

Uncontrolled releases of drilling fluids are not permitted. 
The displaced fluid will be collected and treated as 
necessary for either reuse or disposal in accordance 
with permit requirements. 

Project-wide Contractors ECM Construction Inspect drilling locations and observe 
handling of drilling fluids; maintain 
record of all fluid disposals. 

GEC ECM Construction inspection reports 
show construction contractor 
compliance with plans and 
specifications that included the 
mitigation measures for handling 
and disposing of drilling fluids. 
Final compliance noted by ECM 
review and acceptance of 
construction closeout report. 
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C013W 4.18.10 Stormwater runoff 
may contaminate 
water resources 
during construction. 

Project-wide Contractors ECM Construction Document that BMPs are included in 
construction plans and specifications 
and that they have been implemented. 

GEC ECM Construction inspection reports 
show construction contractor 
compliance with plans and 
specifications that included the 
NPDES Stormwater Discharge 
permit conditions. Final 
compliance noted by ECM review 
and acceptance of construction 
closeout report. 

Stormwater BMPs may include, but not be limited to, 
the following: 

• Minimize land disturbance 

• Stabilize or cover the surface of soil piles 

• Revegetate all cleaned and grubbed areas to the 
extent possible 

• Maintain stabilized construction area ingress/egress 
areas 

• Wash or clean trucks prior to leaving the 
construction site 

• Install silt fences and storm drain inlet filters 

• Prevent off-site stormwater from entering the 
construction site 

• Implement other stormwater management 
techniques 

C014P Segment IV City 
Center Contract 

Contractors ECM Prior to construction GEC ECM Passenger loading 
and freight loading 
zones may be 
displaced during 
construction. 

Passenger loading zones on Halekauwila Street near 
South Street and on Halekauwila Street near Kamani 
Street and a freight loading zone on Ka`aahi Street will 
be temporarily relocated near each location for the 
duration of construction. 

Inspect passenger loading zones after 
they have been relocated and before 
construction begins. 

Documentation that temporary 
changes to loading zones have 
been included in the plans and 
specifications. Construction 
inspection reports show 
construction contractor 
compliance with plans and 
specifications that included the 
mitigation measure. Final 
compliance noted by ECM review 
and acceptance of construction 
closeout report. 

3.4.7 
3.5.7 
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C015TS Impacts to existing 
TheBus and 
TheHandi-Van 
service. 

Project-wide GEC/RTD During Final Design and 
prior to construction 

Field review to document that the 
mitigation measures prescribed in the 
TMP (see Mitigation Measure column) 
have been put in place and executed. 
Ongoing coordination with TheBus 
and TheHandi-Van service providers. 

GEC ECM City approves the TMP. 
Construction inspection reports 
show construction contractor 
compliance with plans and 
specifications that included the 
TMP mitigation measure. Final 
compliance noted by ECM review 
and acceptance of construction 
closeout report. 

The Transit Mitigation Program (TMP) will define 
adjustments that will mitigate the effects of construction 
on existing TheBus and TheHandi-Van service and will 
be customized for each construction phase and sized to 
properly serve projected rider demands. The TMP will 
generally maintain existing bus routes and stops. 
Identification of potential changes to bus routes and 
stops will be coordinated with TheBus. In areas where 
interruptions are expected, the following approaches 
may be adopted: 

• Relocating bus stops 

• Rerouting existing service for short sections where 
no additional buses are required 

• Rerouting existing service for longer segments that 
require additional buses 

• Introducing new services if they operate on different 
alignments not affected as heavily by construction 

• Ceasing operation of routes or portions of routes 
temporarily and redeploying service hours to parallel 
routes 

• Initiating a public information program to inform 
transit riders of service changes during construction 

• Rerouting school bus routes that will be substantially 
delayed 

3.5.2 
3.5.7 

GEC/RTD prepare transit 
operation bus coordination plan 
and perform monitoring during 
operation of the first phase of 
each segment of the Project. 
Phased openings and 
coordination with TheBus will be 
included in the project operation 
plan. Final compliance noted by 
ECM review and acceptance of 
construction closeout report. 

GEC ECM GEC/RTD C016TS The phased opening approach will require interim 
changes to bus transit service. A plan to accommodate 
the use of phased openings will be developed in 
advance. Identification of potential changes to bus 
routes, stops, and service resulting from construction of 
the Project will be coordinated with TheBus. 

3.5.2 

3.5.7 

Prior to opening or 
operation of each phase 

The plan is implemented prior to each 
opening. 

Changes to bus transit 
service during 
construction. 

Project-wide 

C017TM 3.5.3 Changes to traffic 
signals adjacent to 
fixed guideway during 
construction 
(temporary and 
permanent). 

Traffic signals adjacent to the fixed guideway could be 
temporarily replaced or re-timed. In addition, temporary 
traffic signals may be placed at some unsignalized 
intersections during construction. 

Project-wide Contractors ECM Construction Review traffic operations for 
deficiencies. 

GEC ECM City and HDOT review and 
comment on the traffic control 
plan and affected jurisdictions are 
notified. Construction inspection 
reports show construction 
contractor compliance with plans 
and specifications that included 
the mitigation measures of the 
traffic control plan. Final 
compliance noted by ECM review 
and acceptance of construction 
closeout report. 
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C018P 3.5.4 
3.5.7 

Loss of available 
parking during 
construction. 

On-street parking by construction workers will not be 
permitted near work sites. During the actual hours of 
work, only those vehicles absolutely necessary for 
construction shall be allowed within the safety zone or 
allowed to stop or park on the shoulder of the roadway 
with the approval from the City. 

Signs will be posted directing people to nearby 
locations with available parking. The public will be kept 
aware of upcoming work locations, and information will 
be available on the project website about parking 
disruptions and alternatives, 

Construction workers also will not use commercial 
parking facilities if doing so reduces available parking 
for customers or employees of that business. 
Contractors will need approval from business owners 
before private lots can be used for parking. 

The City will coordinate with property owners regarding 
the timing of construction and other issues to minimize 
disruption to off-street parking. 

Project-wide Contractors ECM Construction Field review to document that the 
mitigation measure has been 
implemented. 

GEC ECM Documentation that the 
temporary changes to on-street 
and off-street parking have been 
included in the plans and 
specifications. Construction 
inspection reports show 
construction contractor 
compliance with plans and 
specifications that included the 
mitigation measure. Final 
compliance noted by ECM review 
and acceptance of construction 
closeout report. 

C019TM 3.5.5 
3.5.7 

Temporary changes to 
pedestrian and bicycle 
facilities during 
construction. 

Access to existing bicycle and pedestrian facilities will 
be maintained during all phases of construction as 
safety allows. 

Warning and/or notification signs will be provided, 
Proposed pedestrian detours will be submitted to the 
City for review and approval to ensure they are 
reasonable for all pedestrians and meet ADA 
regulations. 

Proper deterrents, such as barriers or fencing, will be 
placed to prevent access through the construction area. 

Pedestrian flow will be channelized in areas where 
sidewalks are near construction. 

Alternative routes will be provided to avoid hazardous 
areas. 

Project-wide Contractors ECM Construction Field review to document that the 
mitigation measure has been 
implemented. 

GEC ECM City and HDOT review and 
comment on the pedestrian 
circulation and control plan, and 
affected jurisdictions are notified. 
Construction inspection reports 
show construction contractor 
compliance with plans and 
specifications that included the 
mitigation measures of the 
pedestrian circulation and control 
plan. Final compliance noted by 
ECM review and acceptance of 
construction closeout report. 

CO20TM 3.5.7 Traffic impacts during 
construction. 

ITS applications will be implemented to make travel 
through and around work zones safer and more 
efficient. Several ITS strategies will be used, including 
traveler information, arterial traffic management, and 
incident management. 

Project-wide GEC/RTD Design prior to construction 
and implement ITS during 
construction 

Document that the ITS applications 
have been implemented. 

GEC ECM City and HDOT review and 
comment on the traffic control 
plan, and affected jurisdictions 
are notified. Construction 
inspection reports show 
construction contractor 
compliance with plans and 
specifications that included the 
mitigation measures of the traffic 
control plan. Final compliance 
noted by ECM review and 
acceptance of construction 
closeout report. 
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CO21TS 3.5.7 Station opening 
effects on traffic 
movement and 
efficient traffic flow. 

As each station opens, temporary signage will be 
installed that provides driving directions to available 
parking (if provided) and to passenger drop-off and 
pick-up locations. Signage will also direct pedestrians 
and bicyclists to station entrances. 

Project-wide GEC/RTD Prior to opening/operation 
of stations 

Field review and documentation that 
signage has been installed. 

GEC ECM GEC/RTD prepare transit 
operation bus coordination plan 
and perform monitoring during 
operation of the first phase of 
each segment of the Project. 
Phased openings and 
coordination with TheBus will be 
included in the project operation 
plan. Final compliance noted by 
ECM review and acceptance of 
construction closeout report. 

CO22NV 4.18.5 Vibration effects on 
adjacent buildings due 
to construction. 

For buildings closer than 75 feet to pile-driving 
activities, the contractor will be required to provide 
mitigation for vibration levels during these activities, 
Contractors will be required to perform a video survey 
of the immediate area prior to the start of any 
construction activity where vibration levels may be high 
enough to affect surrounding structures. 

Project-wide GEC/RTD 

Contractors ECM 

Prior to and during 
construction 

Review of contractor mitigation plan; 
on-site monitoring during pile driving 
activities, 

GEC ECM Construction inspection reports 
show construction contractor 
compliance with noise and 
vibration monitoring plans and 
specifications that included the 
mitigation measures. Final 
compliance noted by ECM review 
and acceptance of construction 
closeout report. 

CO23NV 4.18.5 Construction noise on 
nearby sensitive 
receptors. 

Prior to construction, an approved Community Noise 
Variance will be obtained from HDOH for the Project. 
Noise permits will be obtained prior to the construction 
of each phase of the Project. The permits will regulate 
construction times and activities and include mitigation 
commitments. 

Project-wide GEC/RTD Prior to construction Review and approval of the noise 
variance by HDOH. 

GEC ECM Construction times and activities 
are regulated and construction 
noise managed in conformance 
with the noise variance. 
Construction inspection reports 
show construction contractor 
compliance with requirements of 
Community Noise Variance and 
noise permits. Final compliance 
noted by ECM review and 
acceptance of construction 
closeout report. 

CO24NR 4.18.8 Clearing and grubbing 
activities near 
kdoloa`ula reserve 
could impact 
threatened and 
endangered plant 
species. 

Prior to clearing and grubbing near the kdoloa`ula 
contingency reserve, the area will be surveyed. If any 
kdoloa`ula are found, a horticulturist approved by DLNR 
will be given an opportunity to remove the plants and 
transplant them to the contingency reserve, 

Segment I 1/1/0FH 
Contract 

GEC/RTD Prior to clearing and 
grubbing or construction 
activities 

Survey the kdoloa`ula contingency 
reserve for kdoloa`ula. 

GEC ECM Construction inspection reports 
show construction contractor 
compliance with plans and 
specifications that included the 
mitigation measures related to 
kdoloa`ula. Final compliance 
noted by ECM review and 
acceptance of construction 
closeout report. 
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CO25NR 4.18.8 
7.3.1 

Pruning activities of 
large canopy trees 
near potential white 
tern habitat. 

The City will survey all large canopy trees to be pruned 
prior to construction to ensure that no trees have white 
tern chicks. If any are found, pruning will be delayed 
until chicks fledge. 

Project-wide and 
specific area 
between Middle 
Street and UH 
Manoa 

GEC/RTD Prior to construction Survey all large canopy trees for the 
presence of white tern chicks. 

GEC ECM Construction inspection reports 
show construction contractor 
compliance with plans and 
specifications that included the 
mitigation measures related to 
large canopy trees. Final 
compliance noted by ECM review 
and acceptance of construction 
closeout report. 

CO2615 4.18.9 Invasive species 
impacts during 
construction. 

Construction equipment or material imported to Oahu 
from the mainland, neighbor islands, or foreign 
countries must be free of dirt, vegetative matter, and 
animals. 

Construction equipment will be cleaned and inspected 
before being brought to the project site. 

On-site workers will be trained to recognize common 
invasive species growing in the construction area. 

Site surveys to assess the construction area for 
invasive species will be conducted before, during, and 
after construction. 

When fill is imported to or exported from the job site, 
care will be taken to avoid spreading invasive species, 
and location records will be kept. 

Criteria for cleaning, inspection, and treatment of plants 
that are at risk of harboring pests will be part of the 
landscaping requirements. 

Species that can be harmful invaders will not be used 
for project plantings. 

Project-wide Contractors ECM Prior to construction Document that the prescribed 
mitigation measures have been 
implemented. 

GEC ECM Construction inspection reports 
show construction contractor 
compliance with plans and 
specifications that included the 
mitigation measures related to 
invasive species control. Final 
compliance noted by ECM review 
and acceptance of construction 
closeout report. 

CO27CR 4.18.11 
Appendix H 

Construction could 
adversely affect 
subsurface 
archaeological 
resources. 

Consultation with SHPD will assess the need for 
archaeological monitoring during construction. The 
archaeological monitoring program will follow the 
Programmatic Agreement. A monitoring report will be 
prepared to document all results at the completion of 
construction. In the vicinity of the Waipahu Transit 
Center, archaeological monitoring will include the 
recovery of data from the identified subsurface cultural 
deposit (Lo`i sediments). 

Project-wide Contractors ECM During construction Follow monitoring program defined in 
the PA; prepare report as prescribed. 

Reference the Programmatic 
Agreement Monitoring Plan. 

Architectural 
Historian 

GEC ECM 

Documentation that all terms and 
conditions of the Programmatic 
Agreement have been adhered to 
and have been included in the 
plans and specifications. 
Construction inspection reports 
show construction contractor 
compliance with plans and 
specifications that included the 
terms and conditions of the 
Programmatic Agreement. 
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0028CR 4.18.11 
Appendix H 

Construction could 
adversely affect 
subsurface 
archaeological 
resources. 

In advance of construction, archaeological resources 
deemed worthy of preservation in place may be 
identified. If this occurs and the Project is modified to 
avoid such resources, construction activities will also 
avoid those resources. Protection zones will be 
established around these resources to avoid 
disturbance during construction, as described in the 
Section 106 Programmatic Agreement. 

Project-wide GEC/RTD 

Contractors ECM 

Prior to and during 
construction 

Follow monitoring program defined in 
the PA (cross reference with CR-2). 

Reference the Programmatic 
Agreement Monitoring Plan. 

Architectural 
Historian 

GEC ECM 

Documentation that all terms and 
conditions of the Programmatic 
Agreement have been adhered to 
and have been included in the 
plans and specifications. 
Construction inspection reports 
show construction contractor 
compliance with plans and 
specifications that included the 
terms and conditions of the 
Programmatic Agreement. 

0029CR 4.18.11 
Appendix H 

Construction could 
adversely affect 
subsurface 
archaeological 
resources, including 
human remains, 

During archaeological sampling, burials will be identified 
and managed in compliance with applicable laws. This 
will include consulting with project proponents, the 
Oahu Island Burial Council, SHPO, and recognized 
lineal and/or cultural descendants to develop burial 
treatment plans. Although the goal of the archaeological 
sampling will be to identify all burials and treat them 
appropriately prior to the start of construction in a 
particular area, the chance exists that additional 
previously undiscovered burials will be encountered 
during construction. 

In each geographic area, the parties consulted 
regarding burials during the Project's archaeological 
sampling phase will be consulted if a find is made 
during construction. The Programmatic Agreement 
outlines the treatment of burials discovered during 
preliminary archaeological work, prior to Final Design, 
as well as burials found during construction. 

Project-wide Contractors ECM During construction Follow applicable laws and monitoring 
program defined in the PA (cross 
reference with CR-2). 

Reference the Programmatic 
Agreement Monitoring Plan. 

Architectural 
Historian 

GEC ECM 

Documentation that all terms and 
conditions of the Programmatic 
Agreement have been adhered to 
and have been included in the 
plans and specifications. 
Construction inspection reports 
show construction contractor 
compliance with plans and 
specifications that included the 
terms and conditions of the 
Programmatic Agreement. 

CO3OCR 4.18.11 
Appendix H 

Short-term 
(construction) change 
in cultural resource 
access. 

Adverse impacts related to cultural resources resulting 
from construction of the Project will likely be short-term 
and consist of affecting access to areas where cultural 
resources exist or cultural activities are practiced. The 
impact to cultural resources or areas will be mitigated 
using the same maintenance of access policies outlined 
for businesses and described in the Section 106 
Programmatic Agreement. 

Project-wide Contractors ECM During construction Field review to document that 
maintenance of access policies 
outlined for businesses and as 
described in the PA have been 
implemented. 

Reference the Programmatic 
Agreement Monitoring Plan. 

Architectural 
Historian 

GEC ECM 

Documentation that all terms and 
conditions of the Programmatic 
Agreement have been adhered to 
and have been included in the 
plans and specifications. 
Construction inspection reports 
show construction contractor 
compliance with plans and 
specifications that included the 
terms and conditions of the 
Programmatic Agreement. 
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0031CR 4.18.11 
Appendix H 

Historic resources 
could be inadvertently 
affected during 
construction. 

Historic resources could be inadvertently affected 
during construction. Any potential construction impacts 
will be mitigated using measures outlined in previous 
construction sections related to noise, vibration, air 
quality, and water quality and as described in the 
Programmatic Agreement. In addition, to avoid collision 
with or damage to historic resources during 
construction, protection zones will be established 
around such resources to avoid disturbance during 
construction. 

Project-wide Contractors ECM During construction Field review to document that 
protection zones established around 
resources avoid disturbance during 
construction activities (cross reference 
with CR-1). 

Reference the Programmatic 
Agreement Monitoring Plan. 

Architectural 
Historian 

GEC ECM 

Documentation that all terms and 
conditions of the Programmatic 
Agreement have been adhered to 
and have been included in the 
plans and specifications. 
Construction inspection reports 
show construction contractor 
compliance with plans and 
specifications that included the 
terms and conditions of the 
Programmatic Agreement. 

C032NV Appendix H Noise and vibration 
construction impacts. 

According to the Programmatic Agreement, during Final 
Design, the City, in cooperation with its contractors and 
FTA, will develop a Construction Mitigation Plan (CMP). 
The CMP will include a Noise and Vibration Mitigation 
Plan using any and all of the mitigation measures 
defined in the Final EIS and the FTA Noise and 
Vibration Impact Assessment (2006) guidance. Numeric 
limits and monitoring measures will be developed to 
minimize noise and vibration impacts. Vibration criteria 
included in Table 12-3 of the FTA guidance (FTA 2006) 
will be applied. Note that most historic properties in the 
corridor are non-engineered timber or masonry; a 
criterion of 0.2 inches per second of peak velocity would 
be applicable to these structures. Noise and vibration 
mitigation strategies will be included in the Construction 
Noise and Mitigation Plan. 

Project-wide GEC/RTD 

Contractors ECM 

During Final Design, prior 
to construction, and during 
construction 

CMP is developed by the City in 
corporation with its contractors and 
FTA. 

Reference the Programmatic 
Agreement Monitoring Plan. 

Architectural 
Historian 

GEC ECM 

CMP is approved by FTA. 
Documentation that all terms and 
conditions of the Programmatic 
Agreement have been adhered to 
and have been included in the 
plans and specifications. 
Construction inspection reports 
show construction contractor 
compliance with plans and 
specifications that included the 
terms and conditions of the 
Programmatic Agreement. 

Note: This is a summary of the mitiaation measure commitments described in the Final EIS and ROD and does not represent the complete description of these commitments. This summary should not be used as the sole source of information and should be used alona with the Final EIS. ROD or 

other contract documents. 
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PA Stipulation I: Roles and Responsibilities 

PA01 FTA 

City and County of 
Honolulu (RTD PEM) 

1) The City shall provide for an architectural historian who meets the qualifications described in Stipulation 
I.E on the Project staff through the completion of Project construction. 

2) Programmatic Agreement (PA) Project Manager (Kakdo) 

The City shall fund a Kako`o within six (6) months of the PA being signed to assist with the coordination of 
all reviews and deliverables required under the terms of the PA. 

The Kako'o, and any other professionals serving with the Kakdo, shall meet the Secretary of the Interior's 
standards set forth at 36 C.F.R. Part 61 regarding qualifications for preservation professionals in the areas 
of history, archaeology, architectural history, architecture or historic architecture. 

3) Qualifications of Personnel—Unless otherwise specified, all work carried out under the terms of the PA 
shall be conducted and/or supervised by cultural resources professionals (historians, architectural 
historians, historic architects, and/or archeologists, as appropriate) who meet the Secretary of the Interior's 
Professional Qualification Standards set forth in Procedures for State, Tribal, and Local Government 
Historic Preservation Programs, 36 C.F.R. Part 61, Appendix A. 

4) The Kakdo shall serve during the design and construction process for the Project. The Kakdo shall 
continue to perform the Kako'o's responsibilities for the duration of this PA pursuant Stipulation XIV.D. 

The Kakdo' s principal task shall be to monitor and assess and report to the consulting parties on 
compliance by the City with this PA, specifically, the implementation of the measures to resolve Adverse 
Effects stipulated herein. 

In this context and consistent with the independent monitoring, reporting and advisory role assigned to the 
Kakdo under the PA, the Kako'o shall perform the following responsibilities: 

Team coordination on-going throughout 
design, construction and operation as required 
by the stipulations in the PA 

Fund and hire qualified professionals upon 
execution of the PA. Fund a Kakdo within six 
(6) months of the PA being signed to assist 
with the coordination of all reviews and 
deliverables required under the terms of the PA 

PAO1a—Hire staff to implement the PA that 
meet the following qualifications: All work 
carried out under the terms of the PA will be 
conducted and/or supervised by cultural 
resources professionals (historians, 
architectural historians, historic architects, 
and/or archeologists, as appropriate) who meet 
the Secretary of the Interior's Professional 
Qualification Standards set forth in Procedures 
for State, Tribal, and Local Government 
Historic Preservation Programs, 36 C.F.R. Part 
61, Appendix A 

PAO lb—Provide FTA and SHPD the 
procurement request for the Kakdo prior to the 
release of such request, the qualifications of 
the final candidates under consideration by the 
City prior to the final selection of the Kakdo by 
the City, and the scope of work of the Kakdo to 
be included in the City's contract with the 
Kakdo , in order to ensure that the Kakdo 
duties and responsibilities are consistent with 
the provisions of the PA for review and 
approval. 

Upon making its selection of the Kakdo, the 
City shall provide written notification thereof to 
the FTA, SHPD and other signatory and 
consulting parties 

Qualified staff and Kakdo hired by the 
City 

Mitigation Monitoring Plan (MMP PA) for Oversight of Section 106 Programmatic Agreement 
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Kakdo 

GEC Architectural 
Historian 

1. Establish and coordinate consultation and project status update meetings as stipulated in Stipulations 
III B and IX B. On an as needed basis, additional meetings may be held to address unforeseen effects to 
historic properties determined to be eligible within the APE as provided for in Appendix A. 

2. Establish and maintain lines of project-related communication and consultation with the consulting 
parties and the design and construction engineers, including oversight and monitoring of internet sites 
created for the Project. 

3. Monitor and assess and report, in writing, to the consulting parties on mitigation related to Phases I 
through IV and any associated deliverables of this PA that are to be reviewed by the consulting parties 
(Stipulations III through XII). 

4. Monitor and report on the City's compliance during the design and construction process for the 
Project with the special historic preservation design guidelines referred to in Stipulation IV.A, Design 
Standards. 

5. Monitor and report on work performed on historic properties with respect to measures to resolve 
Adverse Effects caused by the Project in accordance with Stipulations IX.0 (Demolition Monitoring) and 
X.0 (Construction Monitoring) of this PA. 

6. Coordinate regularly with the FTA and SHPD in connection with the Kako'o's observations and 
recommendations regarding the progress of the Project in implementing measures to resolve Adverse 
Effects called for under this PA. 

7. Report to the City, the FTA and SHPD concerning the existence, if any, of previously unidentified 
adverse effects of the Project on historic properties within the APE (that is, adverse effects which are not 
otherwise materially identified in the PA). 

8. Submit written reports concerning the progress of the Project in the implementation of the 
Stipulations set forth herein in accordance with the reporting requirements in Stipulation XIII.E., with copies 
available to any other interested party who so requests. 

9. Address requests by consulting parties to review deliverables and documentation that are provided to 
concurring parties. 

10. Collect any comments from the consulting parties that identify impacts different from those stated in 
this PA to historic properties located within the APE for City and FTA processing. The Kakdo 

shall research the issues presented as described in Appendix A and prepare a recommendation for the 
disposition of the request and action by FTA. The notification process for consulting parties to submit 
requests for consideration is outlined in Appendix A of this PA. 

11. Provide administrative support and technical assistance required by the consulting parties to meet 
the terms of this PA such as the timely submission of deliverables and the issuance of regular public 
updates regarding historic preservation issues. 

12. Develop a Best Practice Manual related to historic properties and a Section 106 "lessons learned" 
case study on the Project that may be helpful to future Section 106 processes on this and other projects. 
The Best Practice Manual and "lessons learned" case study will be made available to the consulting parties 
and other interested parties within one (1) year of the completion of Phase 1 construction. 

On-going throughout design, construction and 
operation as required by the stipulations in the 
PA 

PAO1c— Kakdo performs responsibilities 
defined in the PA. 

Implementation of PA documented 

Page 2 

November 5, 2010 

Mitigation Monitoring Plan (MMP PA) for Oversight of Section 106 Programmatic Agreement 

Honolulu High-Capacity Transit Corridor Project 

AR00095149 



PA Stipulation II 	Traditional Cultural Properties (TCPs) 

PA02 Within thirty (30) days of execution of this PA, the City shall undertake a study to determine the presence of 
Traditional Cultural Properties (TCPs) within the Area of Potential Effect (APE), which includes cultural 
landscapes if present. Prior to construction commencement, the City shall meet with the State Historic 
Preservation Division (SHPD), consulting parties, and other parties with expertise, including Native 
Hawaiian Organizations (NHOs) to discuss and identify potential TCPs, as defined by the National Register 
Bulletin 38, Guidelines for Evaluating and Documenting Traditional Cultural Properties. Building on cultural 
practices analysis already completed to address Act 50, Session Laws of Hawaii 2000 requirements, the 
City shall undertake studies to evaluate these TCPs for National Register of Historic Places (NRHP) 
eligibility in accordance with guidance in National Register Bulletin 38. The TCP study shall be completed 
by qualified staff with experience in ethnographic studies and TCP assessments for NRHP eligibility. 

If FTA determines that eligible TCPs are present, the City will complete effects assessments and seek 
SHPD concurrence on both eligibility and effects determinations. SHPD will have thirty (30) days to review 
eligibility and effect determinations. If FTA or the SHPD determine that there are adverse effects to eligible 
TCPs, the City shall meet with consulting parties to identify measures to avoid, minimize, or mitigate 
adverse effects. The City will complete all fieldwork, eligibility and effects determination, and consultation to 
develop treatment measures prior to the commencement of construction. The City shall complete any 
treatment measures prior to undertaking each construction phase that would adversely affect a TCP. 
Regardless of effect determination, the City will complete NRHP nominations for properties that meet the 
NRHP criteria for TCPs. The SHPD, National Parks Service (NPS) and consulting parties, including NHOs, 
will review draft NRHP nominations and provide comments within thirty (30) days of receipt. The City will 
consider all comments when completing final NRHP nominations. The City will submit final NRHP 
nominations to SHPD. 

GEC Architectural 
Historian 

Kakdo 

GEC TCP specialist 

parties  

Initiate 30 days from execution of PA 

Prior to construction meet with SHPD and 
consulting parties to identify potential TCPs 

PAO2a—Initiate study to identify TCPs 
(including cultural landscapes) within APE and 

Completion of TCP Study and evaluation 
for NRHP eligibility in accordance with Act 
50, Session Laws of Hawaii 2000 and 
guidance in National Register Bulletin 38 

Receive SHPD concurrence on eligibility 
and effects determinations. 

Completion of treatment measures and 
submittal of NRHP nominations. 

After meeting with SHPD and consulting PAO2b—Complete TCP Study 

After meeting with SHPD and consulting 
parties 

PAO2c—Evaluate TCPs for NRHP eligibility 

Completion of TCP Study PAO2d— If TCP Study identifies TCPs eligible, 
complete effects determination 

30 day SHPD review PAO2e—Seek SHPD concurrence on eligibility 
and effects determination 

After 30 day SHPD review PAO2f--If adverse effects, meet with 
consulting parties 

Prior to construction for each phase (Segments 
I-1V) 

PAO2g--For adverse effects to NRHP eligible 
TCPs, complete treatment measures 

Prior to construction for each phase (Segments 
I-1V) 

PAO2h--For NRHP eligible TCPs, complete 
draft NRHP eligibility nominations 

SHPD, NPS and consulting parties 30 day 
review of draft NRHP nominations 

PAO2i--Consider comments and complete 
final NRHP eligibility nominations 

PA Stipulation Ill: Identification and Protection of Archaeological Sites and Burials 

PA03 Initial Planning: develop an Archaeological Inventory Survey (AIS) Plan for the APE (as defined in the PA) 
for each construction phase and submit it to the SHPD and SHPD will provide comments to the City. The 
City will take SHPD's comments into account in revising the AIS plan or accept the AIS Plan within thirty 
(30) days. The AIS Plan shall follow the requirements of Hawaii Administrative Rules (HAR) Chapter 13- 
276, Rules Governing Standards for Archaeological Inventory Surveys and Reports. 

GEC Architectural 
Historian 

Kakdo 

GEC Archaeologist 

Prior to construction for each phase (Segments 
I-IV) 

30 day SHPD review of AIS Plan 

PAO3a—Develop an Archaeological Inventory 
Survey (AIS) Plan and submit to SHPD for 
review 

Completion of AIS Plan prior to each 
construction phase. 

PAO3b—Consider SHPD comments and revise 
or SHPD accepts AIS Plan 

PA04 Oahu Island Burial Council (0IBC), Lineal and Cultural Descendents, and NHO Consultation 

The City shall implement this archaeological stipulation before each of the four construction phases: 

Within sixty (60) days of execution of the PA, the City shall consult with the (ABC, lineal and cultural 
descendents, NHOs and other interested parties that are identified in discussion with °IBC, about the 
scope of investigation for the AIS Plan for construction of Phase 4. The City shall provide Preliminary 
Engineering plans and existing utility maps to assist in the scoping process. The AIS Plan will provide for 
investigation of the entire Phase 4 area, including from Waiakamilo Road to Ala Moana Center. In the 
portion of Phase 4 with the greatest potential for resources as identified in the Honolulu High-Capacity 
Corridor Project Archaeological Resources Technical Report (RTD 2008n), the AIS Plan will evaluate all 
areas that will be disturbed by the Project. The AIS Plan will include a review of historical shoreline 
location, soil type, and, where indicated by conditions, the survey measures listed in Stipulation III.C, 
including subsurface testing, for each column location, utility relocation, and major features of each station 
and traction power substation location based on Preliminary Engineering design data. The AIS Plan shall 
be submitted to the SHPD within four (4) months of execution of this PA. SHPD will provide comments on 
the AIS Plan to the City within sixty (60) days. The City will incorporate any timely comments in revising the 
AIS Plan. Archaeological investigation will begin following approval of the AIS Plan by the SHPD. 

GEC Architectural 
Historian 

Kakdo 

GEC Archaeologist 

Consult with °IBC and others within sixty (60) 
days of execution of the PA 

PAO4a—Coordinate with °IBC and consult 
with Lineal and Cultural descendents and NHO 
to develop scope of investigation for AIS Plan 
for Phase 4 

Completion of AIS for Phase 4 that 
includes all elements specified in 
Stipulation PA04. 

Submit AIS Plan for Phase 4 to the SHPD 
within four (4) months of execution of the PA 

SHPD will provide comments on the AIS Plan 
to the City within sixty (60) days 

PAO4b—Develop AIS Plan for Phase 4 area, 
including from Waiakamilo Road to Ala Moana 
Center. 

Complete AIS following SHPD approval of AIS 
Plan 

PAO4c—Complete AIS for Phase 4 (Middle 
Street to Ala Moana Center) prior to beginning 
Final Design for that area 
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PA05 The City, in coordination with the (ABC, lineal and cultural descendents, NHOs, and other interested parties 
that are identified in discussion with (ABC shall complete a draft protocol for consultation regarding treatment 
of any iwi kupuna identified during the AIS. It shall be provided to the (ABC for review within six (6) months of 
the execution of this PA. The protocol shall address, at minimum, a process for communication about any 
identified iwi kupuna, definitions that will be applied to the Project, identification and inclusion of lineal and 
cultural descendents and NHOs, and workflow of actions prior to and upon identifycation of iwi kupuna during 
AIS. The workflow shall provide for options to avoid moving iwi kupuna (preservation in place) versus 
relocation options. Avoidance shall include relocation of columns, change of column design to or from a center 
alignment to straddle bent or other alternatively-supported design, modification of span length, and alternate 
utility locations. The City will take into account any comments provided within sixty (60) days from the (ABC, 
lineal and cultural descendents, NHOs and other interested parties to finalize the draft protocol. The City will 
proceed in accordance with the protocol once it is approved by FTA. 

GEC Architectural 
Historian 

GEC Archaeologist 

Complete draft protocol for consultation 
regarding treatment of any iwi kupuna, define 
communication process, workflow actions and 
options, and provide to the °IBC for review 
within six (6) months of the execution of this 
PA 

PAO5a—Complete draft protocol for 
consultation regarding treatment of any iwi 
kupuna identified during the Al S. 

The City will proceed in accordance with 
the protocol once it is approved by FTA 

The City will take into account any comments 
provided within sixty (60) days from the °IBC, 
lineal and cultural descendents, NHOs and 
other interested parties to finalize the draft 
protocol 

PAO5b—Complete final protocol for 
consultation regarding treatment of any iwi 
kupuna identified during the Al S 

PAO5c—FTA approval of protocol 

PA06 Fieldwork—The City shall conduct archaeological fieldwork as presented in the AIS Plan. For construction 
Phases 1, 2 and 3, the archaeological fieldwork shall be completed in advance of the completion of Final 
Design for each phase so that the presence of any sensitive archaeological sites/burials discovered during 
fieldwork may be considered during Final Design and measures incorporated to avoid and/or minimize 
adverse effects to historic properties. The City shall inform °IBC of status of the archaeological 
investigation 

GEC Architectural 
Historian 

Kakdo 

GEC A rchaeol ogist 

Complete archaeological fieldwork for 
construction Phases 1, 2 and 3, the in advance 
of the completion of Final Design for each 
phase 

PAO6a—Complete fieldwork required by the 
AIS Plan, including, but not be limited to, the 
following: reconnaissance survey (archival 
research and visual inspection by pedestrian 
inventory) within the APE; survey of subsurface 
conditions with ground-penetrating radar 
(GPR), and subsurface inspection as 
warranted Include a description of 
archaeological methods specific and applicable 
to the findings will be used in analysis 

PAO6b—Complete draft and final reports 
summarizing the results of the fieldwork and 
analysis and submit to the SHPD for review 
and approval 

PAO6c—Inform (ABC of status of the 
archaeological investigation 

Archaeological fieldwork completed and 
final reports accepted by SHPD for 
construction Phases 1, 2, and 3 

PA07 Treatment Plans—Based on the results of the Al S fieldwork and in consultation with the SHPD, the City 
shall develop a specific treatment plan to avoid, minimize, or mitigate adverse effects to historic properties 
including archeological sites and burials pursuant to applicable state laws, including HRS Chapter 6E, 
Historic Preservation, and HAR Chapter 13-300, Rules of Practice and Procedure Relating to Burial Sites 
and Human Remains, for each construction phase. Treatment plans shall be submitted to the SHPD for 
approval. Upon approval by the SHPD, the City shall implement the treatment plan. 

GEC Architectural 
Historian 

GEC Archaeologist 

Complete and obtain approval by SHPD on 
treatment plans prior to construction for each 
construction phase 

PAO7a—Any human remains found on lands 
owned or controlled by the Federal government 
will be addressed in accordance with the 
Native American Graves Protection and 
Repatriation Act (NAGPRA), 25 U.S.C. § 3001 
et seq., in coordination with the affected land 
management agency 

Treatment plans completed, approved by 
SHPD, and implemented, as required, for 
each construction phase 

PAO7b—Confirm that guideway columns may be 
relocated a limited distance along the guideway at 
most column locations, allowing for preservation 
in-place to be viable in those locations 

PAO7c—If the (ABC determines that a burial is 
to be relocated, the City will consult with the 
(ABC to determine appropriate reinterment, 
which may include relocation to Project 
property in the vicinity of the discovery 

PAO7d—Complete treatment plan and submit 
to SHPD for approval 

PAO7e—lmplement treatment plan 
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PA08 Mitigation Plans—Subsequent to the archaeological fieldwork and development of the treatment plan, the 
City, in consultation with the SHPD, shall develop mitigation plans as appropriate. The mitigation plans may 
include the following: 

Archaeological Monitoring Plan—The City may develop an archaeological resources monitoring plan 
specifying the locations within the construction area that require a monitor and describing the level of 
monitoring necessary. 

Data Recovery Programs—Will be prepared by the City as appropriate in consultation with the SHPD. 
Whenever possible technological means will be used to avoid potential human remains and archaeological 
resources to minimize disturbance. 

GEC Architectural 
Historian 

Kakdo 

GEC Archaeologist 

Submit mitigation plan and monitoring reports 
to SHPD for each construction phase no later 
than 90 days after the completion of 
construction of that phase 

Complete data recovery prior to construction 

PAO8d—SHPD verifies data recovery work  

PAO8a—Develop and implement the mitigation 
plan 

Mitigation plans completed and 
implemented prior to each construction 
phase PAO8b—Develop a follow-up monitoring report 

and submit to SHPD 

PAO8c—Submit data recovery programs for 
review and approval by the SHPD 

complete prior to initiation of construction 
within the area of these sites. 

PAO8e—Submit data recovery plans to SHPD 
for review and approval that specify the 
disposition of recovered objects 

PA09 Curation—The City will curate recovered materials in accordance with HAR Chapter 13-278, Rules 
Governing Standards for Archaeological Data Recovery Studies and Reports. The City shall consult with 
public and private institutions to pursue an opportunity to provide public access to the recovered materials. 
Interpretive materials as described in Stipulation VII of this PA at one or more stations may incorporate 
archaeological materials recovered during development of the Project. Any human remains found on lands 
owned or controlled by the Federal government will be addressed in accordance with Native American 
Graves Protection and Repatriation Act (NAGPRA) in coordination with the affected land management 
agency. 

GEC Architectural 
Historian 

GEC Archaeologist 

Complete consultation for curation and 
interpretive materials upon completion of 
archaeological fieldwork, during design 

PAO9a—Consult with public and private 
institutions to provide public access to the 
recovered materials for inclusion of interpretive 
materials at one or more stations 

Recovered materials are managed in 
accordance with federal and state 
regulations 

Recovered archaeological materials may 
be incorporated into stations 

construction closeout. 
Acceptance of final design and  PAO9b—Any human remains found on lands 

owned or controlled by the Federal government 
will be addressed in accordance with NAGPRA 
in coordination with the affected land 
management agency 

PA Stipulation IV: Design Standards 

PA10 The City shall develop standards for, and maintain and update the Project's Design Language Pattern Book 
for all Project elements. The pattern book shall be available electronically. For stations within the boundary 
of or directly adjacent to an eligible or listed historic property, the City shall be guided by The Secretary of 
the Interior's Standards for the Treatment of Historic Properties, 36 CFR Part 68, and will make every 
reasonable effort to avoid adverse effects to historic properties. If the standards cannot be applied, the City 
shall consult with the signatories, invited signatories and those listed as concurring parties to develop a 
treatment plan to minimize and mitigate adverse effects to the historic property. 

The City shall conduct a minimum of two neighborhood design workshops for the stations in each of the 
Project phases. The City shall notify all consulting parties of the workshops and consider any comments 
received when completing station design. 

Prior to Project entry into Final Design, the City shall provide Preliminary Engineering design plans for built 
components of the Project, such as stations, guideway, and directly related Project infrastructure 
improvements, to consulting parties for review and comment. For stations within boundaries of or directly 
adjacent to listed or eligible historic properties, the City shall also provide plans during the Final Design 
phase. The consulting parties shall provide the City with comments on the plans within 30 days of receipt.  
The City shall consider all comments provided by the consulting parties when completing Preliminary 
Engineering or Final Design plans. 

GEC Architectural 
Historian 

Prior to final design PA10a—For stations within the boundary or 
directly adjacent to an eligible or listed historic 
property if the standards cannot be applied, the 
City shall consult with the signatories, invited 
signatories and those listed as concurring 
parties to develop a treatment plan to minimize 
and mitigate adverse effects to the historic 
property. 

Comments from the community and 
consulting parties considered in final 
design 

Prior to final design PA10b—Notify and hold two neighborhood 
station design workshops 

Prior to final design PA10c—Provide preliminary engineering plans 
to consulting parties for review and comment. 

Consulting parties to comment on final plans 
within 30 days of receipt 

PA10d—Provide final design plans for stations  
within the boundary or directly adjacent to an 
eligible or listed historic property 
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Recordation and Documentation 

PA11 Within ninety (90) days of execution of this PA, the City shall complete draft Historic Context Studies 
related to relevant historic themes within the APE. This type of study assists in documenting the history of 
the affected area and may be used in developing NRHP nominations for historic properties in the area. 

GEC Architectural 
Historian 

Kakdo 

Complete draft Historic Context Studies within 
90 days of execution of the PA 

Consider comments on draft scope of work 
from consulting parties within thirty (30) days. 

PA11a—Develop a draft scope of work for the 
studies describing the context themes, 
research methodology, report format, 
photography specifications, and schedule for 
completion. The City will circulate a draft scope 
of work to the consulting parties 

Completed Historic Context Studies 

Complete initial field work and photography for 
each study theme prior to construction in 
relevant geographic areas. 

PA11b—Submit draft context studies to the 
SHPD for review 

Reconcile all comments provided by the SHPD 
within thirty (30) days while preparing the final 
studies. 

PA11c—Distribute copies of the final studies to 
repositories listed in Stipulation XIII.E.5 

PA12 The City shall complete Cultural Landscape Reports (CLR) related to historic properties along the Honolulu 
High-Capacity Transit Corridor. 

1. Within ninety (90) days of execution of this PA, the City shall develop a draft scope of work for the 
CLRs describing the cultural landscapes to be studied, research methodology, report format, photography 
specifications, and project schedule. All work shall follow National Park Service guidance and standards, as 
appropriate, including National Register Bulletin 30, Guidelines for Evaluating and Documenting Rural 
Historic Landscapes and National Register Bulletin 18, How to Evaluate and Nominate Designed 
Landscapes, as well as relevant information presented in Guidelines for the Treatment of Cultural 
Landscapes. The City shall circulate a copy of the draft scope of work to the consulting parties. 

2. Any comments received by the City from consulting parties within thirty (30) days of receipt of the 
draft scope of work will be considered by the City in developing a final scope of work in consultation with 
the SHPD. 

3. Initial field work and photography for each study area shall be completed prior to construction 
commencement in that area. 

4. The City shall submit draft CLRs to the SHPD and consulting parties for review based upon a 
distribution list defined in advance in cooperation with the consulting parties. The SHPD will provide 
comments within thirty (30) days of receipt of draft materials. SHPD will have forty-five (45) days for review 
if multiple reports come in within ten days of each other. The City will consider all comments from the 
consulting parties and stakeholder groups while preparing final versions. 

5. Copies of the final CLRs shall be distributed to repositories listed in Stipulation XIII.E.5. 

GEC Architectural 
Historian 

Kakdo 

Complete draft scope of work for CLRs within 
ninety (90) days of execution of the PA 

Consider any comments on draft scope of work 
from consulting parties within thirty (30) 

Complete initial field work and photography for 
each study area prior to construction in that 
area 

PA12a—Complete CLRs in accordance with 
National Park Service guidance and standards, 
as appropriate, including National Register 
Bulletin 30, Guidelines for Evaluating and 
Documenting Rural Historic Landscapes and 
National Register Bulletin 18, How to Evaluate 
and Nominate Designed Landscapes, as well 
as relevant information presented in Guidelines 
for the Treatment of Cultural Landscapes 

. 

Completed Cultural Landscape Reports 

SHPD will provide comments within thirty (30) 
days of receipt of draft materials. SHPD will 
have forty-five (45) days for review if multiple 
reports come in within ten days of each other 

Submit draft CLRs to the SHPD and consulting 
parties for review based upon a distribution list 
defined in advance in cooperation with the 
consulting parties 
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PA13 PA13a—Consult, determine which historic 
properties will be documented by HHH 
recordation, NPS will stipulate the type and 
level of HHH documentation for each property 

Acceptance of HHH by NPS Historic American Building Survey (HABS), Historic American Engineering Record (HAER), and Historic 
American Landscape Survey (HALS) Recordation- 

1. The City shall consult with the NPS HABS/HAER/HALS (HHH) coordinator in the Pacific West 
Regional Office to determine which of the historic properties that received adverse effect determinations 
will be documented by completing HHH recordation. After this determination, the NPS will stipulate the 
appropriate type and level of HHH documentation for each property. 

2. The City shall ensure that all HHH documentation for properties identified in V(C)(1) is completed in 
accordance with NPS recommendations, including requisite draft and final submission requirements. 

3. The City shall ensure that final HHH documentation is completed for a property and accepted by NPS 
prior to commencement of activities that could impact the historic property and/or affect its integrity. 

4. The NPS shall provide comments on draft report submittals within 30 days of receipt and will provide 
comments on final report submittals within 30 days of receipt. If the City includes multiple reports in a 
submittal or submits multiple reports within a 10-day period, NPS will be allowed 45 days for review. 

5. The City may request NPS to review the photographic documentation portion of a HHH report prior to 
completion of the full report, to accommodate construction schedules. The City shall only make such 
requests when the pace of the construction schedule makes it unlikely that a draft and final HHH report can 
be completed and reviewed in time for construction to commence on or near the specific property. In such 
instances, the City shall submit the archival black and white prints and negatives to NPS for review. NPS 
will provide comments within 30 days of receipt. The City will ensure that the full draft HHH report is 
submitted within 6 months of NPS approval of photographic documentation. 

Complete final HHH documentation and NPS 
for a property and NPS acceptance prior to 
commencement of activities that could impact 
the historic property and/or affect its integrity 

NPS to review the photographic documentation 
portion of a HHH report prior to completion of 
the full report, to accommodate construction 
schedules 

NPS will provide comments within 30 days of 
receipt. The City will ensure that the full draft 
HHH report is submitted within 6 months of 
NPS approval of photographic documentation 

GEC Architectural 
Historian 

PA13b—All HHH documentation for properties 
identified in V(C)(1) is completed in 
accordance with NPS recommendations, 
including requisite draft and final submission 
requirements 

PA14 Per the schedule established by Stipulation 
XIII.E.3 

The SHPD will review this documentation 
upon completion. 

GEC Architectural 
Historian 

Kakdo 

PA14a—Consult with the SHPD to determine 
an appropriate level of written documentation 
for each above-ground historic property that is 
not documented under Stipulation V.0 or VI. 
Photographic documentation will include, at a 
minimum, representative views of relevant 
historic structures associated with each historic 
property, and representative views of the 
surrounding setting of each historic property 

The City shall engage a professional photographer to complete archival photography to NRHP standards 
for all resources that received adverse effect determinations that are not subject to HHH documentation 
under Stipulation V.C. Photographic documentation will include, at a minimum, representative views of 
relevant historic structures associated with each historic property, and representative views of the 
surrounding setting of each historic property. These photographs will be offered to the repositories listed in 
Stipulation XIII.E.5. Per the schedule established by Stipulation XIII.E.3, the City shall consult with the 
SHPD to determine an appropriate level of written documentation for each above-ground historic property 
that is not documented under Stipulation V.0 or VI. The SHPD will review this documentation upon 
completion. 

PA15 Per the schedule established by Stipulation 
XIII.E.3 

The SHPD will review this documentation 
upon completion. 

GEC Architectural 
Historian 

Kakdo 

The City shall have digital photographs taken by a professional photographer, in conjunction with the input 
of a supervising architectural historian, to document select resources and viewsheds within the APE. These 
photographs shall be taken prior to construction commencement and shall be used for interpretive 
materials, publications, cultural landscape reports, and historic context studies. Photographs will focus on 
NRHP-eligible resources and unique landscape features. Approximately 150 views will be submitted. 
These photographs will be housed at the City Municipal Library with copies submitted to the SHPD. 

PA15a—Professional photographers to take 
digital photos of select resources and 
viewsheds within APE: focus on NRHP-eligible 
resources and unique landscape features, 
input of supervising architectural historian 
approximately 150 photos. 

PA16 GEC Professional 
Videographer 

PA16a—Complete video documentation of 
unedited footage filmed from a moving vehicle 

Delivery of film to the City Municipal 
Library and SHPD 

The City shall take a comprehensive video of the Project corridor prior to construction commencement. 
Video documentation shall be completed by a professional videographer and will consist of unedited 
footage filmed from a moving vehicle. The Project corridor shall be filmed from the vehicle in each direction, 
from Ala Moana to 'Ewa, and 'Ewa to Ala Moana. This film will be housed at the City Municipal Library with 
a copy submitted to the SHPD. 
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National Register of Historic Places/National Historic Landmark Nominations 

PA17 The City shall complete a NRHP Multiple Property Documentation (MPD) for Modern/Recent Past historic 
properties dating from 1939-1979. Additionally, the City shall complete a single Multiple Property 
Submission (MPS), including all appropriate accompanying documentation. 

1. The City and SHPD will consult with property owners to obtain access and determine their consent to 
the proposed listing. Listing procedures shall be consistent with HAR Chapter 13-197, Practice and 
Procedure before the Hawaii Historic Places Review Board and HAR Chapter 13-198, The Hawaii and 
National Registers of Historic Places Programs. Should owners object to listing or access, the City shall 
document the properties to the extent possible from public right-of-way and using available research or 
alternative properties may be selected by the City, in consultation with SHPD, for documentation. The 
SHPD will determine appropriate listing procedures according to Hawaii Administrative Rules for the 
properties whose owners do not consent. 

2. As part of the MPD, the City will propose a list of Modern/Recent Past historic properties determined 
eligible for the NRHP to be advanced for nomination and will circulate it to the consulting parties. 

3. The City will consider any comments received from the consulting parties within thirty (30) days in 
developing a final list in consultation with the SHPD. 

4. The City shall submit a draft MPS nomination form to the SHPD and NPS for review and comment. 
The SHPD and NPS will provide any comments within thirty (30) days of receipt. The City shall consider all 
timely comments while preparing the final MPS documentation. 

GEC Architectural 
Historian 

Kakdo 

Consulting parties and SHPD comments 
considered for final list of properties for NRHP 
MPD within 30 days 

PA17a—Complete a NRHP Multiple Property 
Documentation (MPD) for Modern/Recent Past 
historic properties dating from 1939-1979 

Complete NRHP MPDs and MPS 

SHPD and NPS comments considered on 
selection of MPS property that will be studied 
within 30 days 

PA17b—Complete a single Multiple Property 
Submission (MPS), including all appropriate 
accompanying documentation 

After final list of properties developed PA17c—Consult with property owners to obtain 
access and determine their consent to the 
proposed listing. If owners object, will be 
documented from public ROW 

After MDS is completed 

to be advanced  

PA17d—Propose and circulate a list of 
Modern/Recent Past historic properties eligible 

SHPD and NPS comments considered on MPS 
within 30 days of receipt 

PA17e—Submit draft MPS nomination to 
SHPD and NPS 

PA18 Pending the U.S. Navy approving the work and providing access to the site and relevant records, the City 
shall complete an update to the Pearl Harbor NHL nomination and the CINCPAQ Headquarters NHL 
nomination. For the Pearl Harbor NHL amendment, emphasis shall focus on those resources closest to the 
APE and to those not previously documented in the existing nomination. All work shall be coordinated with 
the Navy and follow the guidelines set forth in NATIONAL PARK SERV., U.S. DEP'T OF THE INTERIOR, 
HOW TO PREPARE NATIONAL HISTORIC LANDMARK NOMINATIONS (1999). The work shall be 
carried out and approved by persons meeting the professional qualifications for historical architect or  
architectural historian in The Secretary of the Interior's Historic Preservation Professional Qualification  
Standards, 62 Fed. Reg. 33,713-14, 33719-20 (June 20, 1997). The City shall submit a draft document to 
the NPS, Navy, and SHPD. The City shall consider all comments received from NPS, Navy, and SHPD 
within 30 days in preparing the final NHL nomination. The City will provide the Navy with the updated NHL 
nominations and accompanying documentation, including requisite maps and photographs for submittal to 
the NPS. 

GEC Historical 
Architect 

After U.S. Navy approves the work and 
provides access to the site and relevant 
records 

PA18a—Coordinate with the Navy and 
complete an update to the Pearl Harbor NHL 
nomination and the CI NCPAQ Headquarters 
NHL nomination 

Completed NHL nominations update 

NPS, Navy and SHPD comments considered 
within 30 days 

PA18b—Submit draft nominations to NPS, 
Navy and SHPD 

PA18c—Submit final updated nominations to 
NPS, Navy and SHPD 
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PA19 National Register Nominations 

1. The City shall complete NRHP nominations and/or amendments for all 31 of the 33 properties 
(Attachment 2 of the PA) that received adverse effect determinations located along the Project corridor. 
(Note that two resources are NHLs and are addressed in Stipulation VI.B.) The City will consult with the 
SHPD to determine if nomination forms for properties already listed in the NRHP should be updated and/or 
amended. The City and SHPD will consult with property owners to obtain access and determine their 
consent to the proposed listing. Should owners object to listing or access, the City shall document the 
properties to the extent possible from public right-of-way and using available research. This information will 
be provided to the SHPD, who will determine appropriate listing procedures according to Hawaii 
Administrative Rules for owners who do not consent. All work shall conform to guidance presented in 
relevant National Register Bulletins. The City will complete all appropriate accompanying documentation, 
including photographs and mapping. 

2. The City will submit draft nomination forms to the SHPD for review. The SHPD will provide comments 
within thirty (30) days of receipt. The City will consider the comments and submit final NRHP nomination 
forms following the established procedures of the National Park Service under 36 CFR § 60.6(g). Final 
nomination forms will be completed before the Project begins revenue service operations. 

3. The City will also coordinate with the SHPD to nominate these historic properties to the Hawaii 
Register of Historic Places if they are not already included. 

GEC Architectural 
Historian 

GEC Historical 
Architect 

Kakdo 

service operaions 
 

After consultation with SHPD and property 
owners 

PA19a—Complete NRHP 
nominations/amendments for 31 of the 33 
properties receiving adverse effect 
determinations 

Complete NRHP nomination forms for 31 
affected properties. 

SHPD comment considered within 30 days PA19b—Submit draft nomination forms to 
SHPD 

Submit final forms prior to beginning revenue 
t 

PA19c—Submit final nomination forms 

During preparation of nomination forms PA19d— Coordinate with SHPD to nominate 
historic properties to the Hawai'l Register 

PA20 Properties documented in the MPS required by Stipulation VI.A will not be documented on separate, 
individual NRHP forms beyond what is included in the MPS. 

GEC Historical 
Architect 

Architectural 
Historian 

Start of Mitigation PA19 PA20a—Ensure that NRHP nominations do not 
include the Pearl Harbor NHL nomination and 
the CI NCPAQ Headquarters NHL nomination 

Completed NRHP nomination forms for 
31 affected properties 

PA21 All NRHP and Hawaii Register of Historic Places nominations will follow the procedures set forth in HRS 
Chapter 6E, Historic Preservation, and HAR Chapter 13-198, The Hawaii and National Registers of Historic 
Places Programs, as appropriate. Completion of the stipulated NRHP nominations does not guarantee 
listing; the Keeper of the NRHP may determine that the properties are not eligible for listing. Listing of any 
property in the NRHP is subject to NPS review and approval. 

GEC Historical 
Architect 

Start of Mitigation PA19 PA21a—Ensure that all NRHP nomination 
forms follow the procedures set forth in HRS 
Chapter 6E, Historic Preservation, and HAR 
Chapter 13-198, The Hawaii and National 
Registers of Historic Places Programs, as 
appropriate 

Completed NRHP nomination forms for 31 
affected properties 

PA22 The City shall develop a searchable database of historic properties within the APE in a format suitable for 
public use. The database will include an interactive geographic component and include property 
information (e.g., property name, address, tax map key, construction date, architect, etc.). The City will 
initiate database development prior to construction commencement and will update and maintain the 
database for the duration of this PA. The Navy reserves the right to approve the inclusion of any Navy 
historic properties in any public database. 

GEC Historical 
Architect 

Initiate prior to construction commencement. 
Maintain through duration of this PA. 

PA22a—Develop a searchable database of 
historic properties. Maintain database for the 
duration of this PA 

Development and maintenance of 
searchable database for the duration of 
the PA. 

PA23 The City will consult with the SHPD to develop a strategy for making this database and its information 
available to any organization with the authority and ability to develop, maintain, and support a public 
research database at the end of construction. 

GEC Historical 
Architect 

Architectural 
Historian 

Kakdo 

End of construction PA23a—Coordinate with SHPD for database 
transfer following the end of construction 

Documentation of coordination with SHPD 
and transfer of the database. 
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Educational and Interpretive Programs, Materials, and Signage 

PA24 The City shall complete an interpretive plan for the Project area and install interpretive signage at 
appropriate locations. The interpretive plan will highlight historical themes (e.g., Native Hawaiian History, 
Native Hawaiian Culture, Immigrant History, Plantation Culture, Architecture, Government, Agriculture, 
Transportation, Military, etc.) and will interpret these themes at an appropriate station location. Interpretive 
signage will be installed at or near relevant transit stations and, where appropriate, inside transit vehicles. 

GEC Architectural 
Historian 

Archaeologist 

Before revenue service begins PA24a—Prepare and complete an interpretive 
plan for the project area and highlight historic 
themes as appropriate at station locations, and 
where appropriate, inside transit vehicles 

Preparation of Educational and 
Interpretive Programs, Materials, and 
Signage. 

Disseminated brochures at stations and 
educational materials to schools as 
appropriate 

Education materials included on Project 
website 

The City shall complete a color brochure describing the history of the area along the transit line. All 
materials shall also be produced in a digital format for electronic and/or online distribution. Upon 
completion, 1,000 physical copies of the product shall be printed and made available at stations to transit 
riders. 

GEC Architectural 
Historian 

Before revenue service begins PA24b—Prepare and print 1,000 copies of a 
color brochure describing the history of the 
transit line and create a distribution plan for 
brochures to be disseminated at stations 

The City shall prepare materials for children, such as a coloring book or child-friendly game that would 
educate children about relevant local history. The materials shall be prepared by professional historians 
and a professional illustrator. The City shall solicit student input to propose and develop the content for the 
materials. All materials shall also be produced in a digital format for electronic and/or online distribution. 
The materials will be available on the Project website. 

GEC Architectural 
Historian 

Professional 
Illustrator 

Before revenue service begins PA24c—Prepare educational materials for 
children in digital format and make available on 
the Project website 

PA25 The City shall establish a Humanities Program that will explore human histories, cultures, and values. This 
program will enhance visitor and resident exposure to the depth of history and culture in the vicinity of the 
Project. The Humanities Program will educate the public about important topics in Hawaiian history through 
conferences/seminars, research fellowships, media programs, exhibits, lectures, and publications. The 
Humanities Program will also consider conducting select architectural surveys as a component of the 
potential program that may inform other program aspects. The City will develop this program's goals in 
consultation with consulting parties, and the City will provide one hundred thousand dollars ($100,000) to 
fund this program. The City will establish subcommittees to achieve the goals of the Humanities Program 
and meet at agreed-upon intervals. In the absence of additional funding from the City, the Humanities 
Program will continue until all designated funds are exhausted or until revenue service begins, whichever 
occurs later. 

GEC Architectural 
Historian 

Before revenue service begins or when 
designated funds are exhausted 

PA25a—Establish a Humanities Program in 
consultation with consulting parties 

Establishment of a Humanities Program 
with funding and subcommittees 

Before revenue service begins or when 
designated funds are exhausted 

PA25b—Establish a one hundred thousand 
($100,000) fund to be used for the Humanities 
Program 

Before revenue service begins or when 
designated funds are exhausted 

PA25c—Establish subcommittees to achieve 
the goals of the Humanities Program; 
subcommittees meet at agreed upon intervals 

PA26 The City will develop and implement an educational effort/program to encourage the rehabilitation of 
historic properties located along the transit route. This effort will include printed and electronic information 
about proper rehabilitation practices; benefits of historic designation; financial incentives available for 
eligible properties; and existing resources for assistance in pursuing these options. The City will hold two 
meetings and/or public workshops with owners of historic properties to disperse this information. The City 
will invite all owners of eligible or listed properties located within the APE and also within a 2,000 foot 
radius of station locations to the two meetings/workshops and will also announce the meetings/workshops 
to the public on the Project website. The meeting/workshops will be completed before revenue service 
begins. At the conclusion of the effort, the City will submit a summary report to the consulting parties. 

GEC Architectural 
Historian 

Before revenue service begins PA26a—Develop and implement a historical 
properties rehabilitation educational effort 

Development and implementation of an 
educational/effort program and 
Preparation of a summary report - Before revenue service begins PA26b—Hold two public meetings/workshops 

to disperse the rehabilitation educational 
information 

Before revenue service begins PA26c—Prepare and submit a summary report 
to the consulting parties 

PA27 Based on the content developed in Stipulation VII.A, the City will develop an educational field guide of the 
historic properties (including historic districts) along the transit route. The City will make the field guide 
available to the public in both print and electronic formats. 

GEC Architectural 
Historian 

Before revenue service begins PA27a—Develop an educational field guide in 
print and electronic formats 

Development of a field guide. 
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PA28 Consulting parties will be invited to participate in a kick-off meeting to develop a work plan, content for 
deliverables, and schedule for all products required within Stipulation VII. The City will circulate a draft of 
the work plan, preliminary content outline, and schedule to consulting parties following the kick-off meeting. 
The City will consider all comments received within thirty (30) days while preparing the final work plan and 
schedule in consultation with the SHPD. 

GEC Architectural 
Historian 

Kakdo 

Before development of education 
effort/program, including educational field 
guide 

SHPD comments considered while preparing 
final work plan within 30 days 

PA28a—Organize and hold a kick-off meeting 
for consulting parties 

Completed final work plan. 

PA28b—Circulate a draft work plan, 
preliminary content outline, and schedule to 
consulting parties following the kick-off meeting 

PA28c—Prepare a final work plan and 
schedule in consultation with SHPD 

PA29 The City will submit drafts of all work products required in Stipulation VII (PA24) to the consulting parties for 
review and comment. The consulting parties will provide comments on the content, design, and other 
relevant product components within thirty (30) days of receipt of draft materials. The City will consider all 
comments while preparing final versions. 

GEC Architectural 
Historian 

Kakdo 

SHPD comments on work products required in 
Stipulation VII (PA24) within thirty (30) days of 
receipt. 

PA29a—Submit all draft work products 
required in Stipulation VII to consulting parties 

Documentation of submittal of all draft 
work products required in Stipulation VII to 
consulting parties. PA29b—Consider all comments received while 

finalizing all work products required in 
Stipulation VII 

Specific Historic Properties 

PA30 All lava rock curbstones removed along the edges of pavement because of Project-related work shall be 
retained by the City for reuse and reinstallation. The stones will be marked prior to removal, stored 
securely, and replaced at their approximate original mile-point locations prior to the beginning of revenue 
service operation. Any stones that are damaged or destroyed during extraction or reinstallation shall be 
replaced with in-kind materials. 

GEC Architectural 
Historian 

GEC CRE 

GEC DM 

During design and construction PA 30a—Lava rock curbstones are marked 
prior to removal, stored securely, and replaced 
at their approximate original mile point 
locations 

Construction Closeout documenting 
handling and treatment of lava rock 
curbstones. 

PA30b—Damaged stones are replaced with in-
kind materials 

PA31 The bridge rails on the Kapalama Canal Bridge must be replaced or retrofitted to meet current safety 
standards. The City will maintain or replace the rails to match the appearance of the historic rails and to 
maintain existing views to and from the bridge. The City shall consider The Secretary of the Interior's 
Standards for the Treatment of Historic Properties, 36 CFR pt. 68, in developing draft plans to provide to 
SHPD for review per Stipulation IV. 

GEC Architectural 
Historian 

GEC CRE 

GEC DM 

During design and construction PA31a—Replace bridge rails on the Kapalama 
Canal Bridge. Design to match the appearance 
of the historic rails and to maintain existing 
views to and from the bridge 

Acceptance of final design and 
construction closeout. 

PA31b—Replaced bridge rails during 
construction 

PA32 The City will replace true kamani trees within the corridor as close as feasible to the current location of the 
group of 28 true kamani trees on the makai side of Dillingham Boulevard that will be removed. The City will 
replace the trees prior to revenue service operation. In consultation with the SHPD landscape plans will be 
developed by the City during Final Design so that new plantings will provide similar advantages to the 
community. If new plantings do not provide "equitable mitigation" (e.g., older mature trees that are 
removed), additional younger trees will be planted that will, in time, develop similar benefits. 

GEC Architectural 
Historian 

GEC CRE 

GEC DM 

During design and construction PA32a—Replace existing true kamani trees 
within the corridor as close as feasible to the 
current location of the group of 28 true kamani 
trees on the makai side of Dillingham 
Boulevard 

Acceptance of final design and 
construction closeout. 

PA32b—Consult with the SHPD during 
landscape plan final design 

PA33 Improvements to Adversely Affected Parks 

1. 	The City will invite consulting parties, property owners, and other stakeholders to participate in a kick- 
off meeting to discuss improvements to adversely affected historic parks. Based upon design standards 
contained in Stipulation IV, and considering comments offered at the kick-off meeting, the City will develop 
and circulate a draft park improvement plan to consulting parties. The City will consider all comments 
received within thirty (30) days while preparing the final plan in consultation with the SHPD. 

GEC Architectural 
Historian 

Kakdo 

GEC CRE 

GEC DM 

During design and construction PA33a Organize and hold a kick-off meeting 
for consulting parties, property owners and 
stakeholders 

Acceptance of final design and 
construction closeout. 

PA33b—Circulate a draft park improvement 
plan, to consulting parties following the kick-off 
meeting 

PA33c Prepare a final park improvement plan 
in consultation with SHPD 
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PA34 2. 	The City shall consider The Secretary of the Interior's Standards for the Treatment of Historic 
Properties, 36 CFR pt. 68, and make every effort to avoid adverse effects to historic properties. 

GEC Architectural 
Historian 

GEC DM 

During design and construction PA34a—All final designs shall consider 36 
CFR pt. 68 during plan development in order to 
avoid adverse effects to historic properties 

Acceptance of final design 

PA35 3. 	The City will ensure completion of the park improvement plan before construction is complete. GEC ORE Kakdo During construction PA35a—Prepare a final park improvement plan 
in consultation with SHPD 

Construction closeout 

PA36 4. 	Project funds in the sum of seven hundred fifty thousand dollars ($750,000) shall be budgeted for 
implementation of the parks improvement plan. Should the City, following consultation with consulting 
parties, property owners, and stakeholders, determine that circumstances preclude improving these parks, 
Project funds budgeted for parks shall be transferred for use to the Honolulu High-Capacity Transit Corridor 
Project Historic Preservation Committee (Stipulation IX.B). 

City and County of 
Honolulu 

GEC Architectural 
Historian 

During design and construction PA 36a—Provide $750,000 for implementation 
of the park improvement plan 

Implementation of the park improvement 
plan. 

. 36b—Consult with consulting parties, property 
owners and stakeholders to determine if the 
$750,000 can be used on park improvements 

PA36c—transfer unused funds budgeted for 
parks to the Project's Historic Preservation 
Committee 

PA Stipulation IX. Measures to Address Reasonably Foreseeable Indirect and Cumulative Effects Caused by the Project 

PA37 The City shall include a staff position for a qualified Project Architectural Historian, defined in Stipulation 
I.F. The architectural historian shall oversee completion of the stipulations of this PA, coordinate with the 
SHPD, Kako'o(s) and other consulting parties, and coordinate with the Department of Planning and 
Permitting regarding land use planning activities, including the integration of transit-oriented development 
with historic preservation in the vicinity of Project stations. 

City and County of 
Honolulu 

Within six months of the execution of the PA. PA37a—Hire an architectural historian for the 
project 

Staff hired (See PA01) 

PA38 The City, in consultation with the consulting parties, shall create, chair, and provide technical, 
administrative, and financial support for the operation of a Honolulu High-Capacity Transit Corridor Project 
Historic Preservation Committee (HPC). The City shall allocate two million dollars ($2,000,000) within the 
Project's budget to fund the program administered by the HPC. The City will create and schedule the first 
meeting of the HPC within three months after execution of this PA. Prior to the creation of the HPC, the City 
will submit to the SHPD for approval, a list of the agencies, groups, and organizations that will be invited to 
be represented and serve on the HPC. The HPC shall comprised the following seven (7) members: the 
director of DTS, or his designee, to serve as a voting member and chair of the HPC; one representative, or 
its designee, from each of the following: SHPD, Department of Transportation Services (DTS), and 
Department of Planning and Permitting (DPP); and one representative each from three (3) non- 
governmental groups or organizations with expertise in historic preservation, cultural resources, 
architecture, planning, or landscape architecture. The HPC shall establish the goals, criteria, program 
guidelines, administrative procedures, and funding distribution for the disposition of these funds that will be 
provided by the City for exterior improvements to eligible or listed historic properties (including contributing 
resources within historic districts) within the Project's APE consistent with The Secretary of the Interior's 
Standards for the Treatment of Historic Properties, 36 CFR pt. 68, accomplished through grants provided 
under this section. The HPC shall identify and select an entity or entities that will administer the funds for 
the purposes established. This entity or entities shall be compliant with the requirements of Chapter 6, 
Article 29 of the Revised Ordinances of the City and County of Honolulu 1990, as amended, Standards for 
the Appropriation of Funds to Private Organizations. The City will dissolve the HPC when the funds are 
exhausted, but no later than three (3) years after completion of the Project, whichever occurs first. 

City and County of 
Honolulu 

GEC Architectural 
Historian 

RTD PEM 

Within three months of the execution of the PA PA38a—Create, chair, and provide technical, 
administrative, and financial support for the 
operation of a Honolulu High-Capacity Transit 
Corridor Project Historic Preservation 
Committee (HPC) 

Funding of HCP 

PA38b—Fund the HCP with $2,000,000 

PA38c—Coordinate with SHPD regarding the 
selection of members to serve on the HCP 

PA38d—Identify and select an entity to 
administer the funds for the HCP 
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PA39 To examine Project impacts related to development along the Project corridor, the City shall monitor the 
proposed demolition of resources built before 1969 within the APE and within a 2,000-foot radius of each 
station. This shall occur by monitoring demolition permits. The City shall establish a baseline for 
demolitions by calculating an annual average and standard deviation of demolitions that occurred within 
these areas between 2005 and 2008. The City shall include this baseline data and an explanation of its 
relevance to project planning and implementation in the first six-month report submitted pursuant to 
Stipulation XIII.E.3. The SHPD shall provide location information on eligible or listed historic properties 
within the 2,000-foot radius of each station location. If and when in any year during project construction the 
number of demolitions of listed or eligible resources within the APE or resources within the station areas 
built before 1969 is greater than one standard deviation above the baseline, then the City shall notify the 
consulting parties during each scheduled quarterly or annual review of the PA. 

GEC Architectural 
Historian 

During design and construction 

Notify consulting parties if one standard 
deviation is attained at each scheduled 
quarterly or annual review of the PA 

PA39a—Monitor demolitions permits and 
calculate historical statistics of demolition 
activity for an area of a 2,000-foot radius 
around each station 

Demolition completed in compliance with 
state and federal laws 

PA39b—Notify consulting parties if demolitions 
around stations exceed one standard deviation 
of historical demolition statistics 

PA40 If any signatory to this PA finds during the duration specified in stipulation XIV.D that there is likely to be an 
imminent and significant adverse indirect or cumulative effect on a resource determined eligible for the 
National Register as part of the Section 106 process for this project and that the adverse effect was not 
evaluated in this PA, that signatory shall notify FTA. 

If consulting parties identify during the duration of this PA an imminent and significant adverse indirect 
affect on a resource determined eligible for the National Register as part of the Section 106 process for this 
project and that adverse effect was not evaluated in this PA, the consulting party shall follow procedures 
identified in Stipulation I.G.10 Upon such notification, FTA will call a meeting of the consulting parties to 
discuss what next steps would be appropriate under the new circumstances to mitigate the effects on such 
resources. 

GEC Architectural 
Historian 

On-going through design and construction PA40a—Notify FTA if there is likely to be an 
imminent and significant adverse indirect or 
cumulative effect on a resource determined 
eligible for the National Register as part of the 
Section 106 process for this project and that 
the adverse effect was not evaluated in this PA 

Documentation that procedures in 
Stipulation I.G.10. were followed 

PA40b—Comply with Stipulation I.G.j. 

PA41 In addition to the mitigation presented in this stipulation, mitigation for indirect and cumulative effects is 
provided in Stipulations IV.A-C and VII.A-F. 

GEC Architectural 
Historian 

On-going through design and construction PA41a—Comply with Stipulations IV.A-C and 
VII.A-F 

Documentation that procedures in 
Stipulation I.G.j. were followed 

Construction Protection Plan 

PA42 During Final Design, DTS, in cooperation with its contractors and FTA, will develop a Construction 
Mitigation Plan (CMP). The CMP will include a Noise and Vibration Mitigation Plan. Per requirements to be 
included in the FTA Record of Decision (ROD) and FTA guidance entitled, TRANSIT NOISE AND 
VIBRATION IMPACT ASSESSMENT, FTA-VA-90-1003-06 (2006) (FTA Guidance Manual), DTS shall 
perform quantitative assessments of both noise and vibration which will inform the CMP. Noise and 
vibration control plans will be updated every six (6) months. The updated plans should predict the 
construction noise and vibration impacts at sensitive receptor locations based upon the proposed 
construction equipment and methods. Appropriate construction plan noise and vibration mitigation 
measures shall be employed as identified in FTA's Guidance Manual. 

Numeric limits and monitoring measures will be developed to minimize noise and vibration impacts. 
Vibration criteria included in Table 12-3, Construction Vibration Damage Criteria, of the FTA Guidance 
Manual will be applied. Note that most historic properties in the corridor are non-engineered timber or 
masonry; a criterion of 0.2 inches per second of peak particle velocity would be applicable to these 
structures. Noise and vibration mitigation strategies will be included in the Noise and Vibration Mitigation 
Plan. 

GEC Architectural 
Historian 

GEC ECM 

During design, prior to construction for each 
contract 

PA42a—Develop Construction Mitigation Plan 
to include a Noise and Vibration Mitigation Plan 

Documentation of approved CMP 

PA43 Before Project construction begins, the City shall meet with the construction contractor(s) to review and 
transmit the CMP. 

GEC ECM Start up of contractor notice to proceed PA32a—Meet with contractor to develop 
Construction Mitigation Plan to include a Noise 
and Vibration Mitigation Plan 

Documentation of meetings 

PA44 The City will monitor Project construction to ensure that the measures in the CMP are implemented and 
shall provide a record of monitoring activities in progress reports prepared pursuant to Stipulation XIII.E. GEC ECM 

Ongoing during construction PA44a—Monitor Project construction to ensure 
that the measures in the CMP are 
implemented. 

Record of monitoring activities in progress 
reports 
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PA45 With the cooperation of the Navy, the City shall complete post-construction noise monitoring as stipulated 
in the Project's final environmental impact statement within U.S. Naval Base, Pearl Harbor NHL. GEC ECM 

Post construction PA45a—Complete post-construction noise 
monitoring with cooperation with the Navy for 
U.S. Naval Base, Pearl Harbor NHL 

Report that documents results of the post-
construction noise monitoring 

PA46 The City, in consultation with FTA shall ensure that any inadvertent damage resulting from the Project to 
historic properties shall be repaired, to the extent possible, in accordance with The Secretary of the 
Interior's Standards for the Treatment of Historic Properties, 36 CFR pt. 68. The City, in consultation with 
the FTA, shall submit a scope of work or treatment plan to address inadvertent damage to the SHPD for 
comment before initiating repairs. 

GEC ECM 

CEC CRE 

Develop plan at start of contracts, ongoing 
during construction 

PA46a—Damage resulting from the Project to 
historic properties shall be repaired, to the 
extent possible 

Documentation in incident reports of 
damage, repairs, and coordination to 
mitigate damage 

PA46b—Submit a scope of work or treatment 
plan to address inadvertent damage to the 
SHPD for comment before initiating repairs 

City Contractors and Contractors and Contract Adherence to PA 

PA47 FTA and the City shall ensure that contracts developed in the implementation of all construction phases of 
the Project shall expressly refer to and require compliance with the stipulations of this PA. Contractors 
responsible for work set forth in this PA shall have qualified staff that meet the Secretary of Interior's 
Professional Qualification Standards 48 Fed. Reg. 44,738-39 (Sept. 29, 1983), for history, archeology, 
architectural history, architecture, or historic architecture with experience in historic preservation planning 
to ensure the satisfactory compliance with the terms of the PA during the design and construction of each 
project construction phase. 

The Kako'o will provide guidance regarding the implementation of the terms of this PA to all contractors, 
particularly those involved in construction-related activities. 

The City shall require, on an annual basis, or more frequently as circumstances require, historic 
preservation and cultural awareness training for the construction contractors and employees. The training 
shall include information related to the following topics: 

a) Illegal collection and disturbance of historic and prehistoric cultural materials, including human 
remains. 

b) Scope of applicable laws and regulations. 

c) Initial identification and reporting of archeological materials, human remains, and historic buildings or 
structures that may potentially be discovered during the course of their work. 

Training materials, schedules and lists of persons trained will be made available to the consulting parties of 
this PA and other interested parties on an annual basis. 

GEC Architectural 
Historian 

GEC ECM 

CEC CRE 

Annually, or more frequently as circumstances 
require, historic preservation and cultural 
awareness training for the construction 
contractors and employees 

Training materials, schedules and lists of 
persons trained will be made available to the 
consulting parties of this PA and other 
interested parties on an annual basis 

PA47a—Ensure that contracts developed in 
the implementation of all construction phases 
of the Project shall expressly refer to and 
require compliance with the stipulations of this 
PA 

Documentation of PA stipulations in 
contracts and contractor Environmental 
Compliance Plans 

PA47b—Provide guidance regarding the 
implementation of the terms of this PA to all 
contractors, particularly those involved in 
construction-related activities 

Post- Review Discoveries 

PA48 Post-review discoveries are not anticipated for built historic properties. Notwithstanding, the City agrees to 
cease all work in the vicinity of the discovery should an unanticipated adverse effect on a built historic 
property be found. The City will notify the signatories and provide information about the unanticipated
adverse effect and the City's proposed treatment plan within a period of three (3) business days.
Signatories will provide comments on the City's proposed treatment plan within three (3) business days. 
The City will consider any timely comments in developing a final treatment plan in consultation with FTA. 
FTA will not allow work to resume in the vicinity of the unanticipated adverse effect until a treatment plan 
has been finalized. The City will proceed in accordance with the treatment plan. 

GEC ECM 

GEC Architectural 
Historian 

Ongoing during construction 

Notification of discovery to signatories within 3 
days –signatories will provide comments to 
proposed treatment plan within 3 days 

PA48a—Cease all work in the vicinity of the 
discovery should an unanticipated adverse 
effect on a built historic property. Work will not 
resume until FTA has finalized the treatment 
plan 

Documentation of discovery and process 
and coordination of finalized treatment 
plan 
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PA49 GEC Archaeologist 

GEC ECM 

Kakdo 

PA49a—In the event of any inadvertent 
discoveries of burials, the °IBC shall be 
included in consultation 

Documentation of the process and 
coordination 

Because of the linear nature of the Project and because any areas excavated for the placement of piers to 
support the elevated structures, foundations for buildings and structures, utility installation, grading to 
provide parking, or other construction-related ground disturbance, including preparation of construction 
staging areas and the new location of any utilities that will be relocated by the Project, will be the subject of 
a comprehensive AIS, post-review archaeological discoveries after completion of AISs are not anticipated. 

In the event of any inadvertent discoveries of burials, the °IBC shall be included in consultation as 
specified in HAR § 13-300-40. When suspected human skeletal remains are found, the City shall ensure 
that all work in the vicinity stops and that a City archaeologist will secure the area to avoid any additional 
disturbance, pursuant to HRS § §6E-43.6. If the remains are identified to be human, the City will notify 
SHPD as required by law. (Non-human remains that are determined by the Project archaeologist not to be 
a protected resource will be documented in Project files and no further action taken.) With confirmed 
human skeletal remains, the archaeologist must also notify the (ABC, the County Coroners Office, and the 
County Police Department. With all inadvertent burial finds, SHPD determines burial treatment, either 
preservation in place or relocation, in consultation with the landowner, the district representative of the 
(ABC, and any recognized cultural or lineal descendents or NHOs for the Project. Pursuant to §§ 6E-
43.6(c) and (d), SHPD has one (1) day to make its treatment determination for single burials and two (2) 
days for multiple burials found on Oahu. Recognizing the extent of the Project and the sensitivity of any 
discoveries, the Project will allow an extended time for SHPD determination of treatment by an additional 
three (3) days for a total of four (4) days for single burials and five (5) days for multiple burials; provided 
that this extension of time shall not affect other obligations, duties, or responsibilities required under HRS 
Chapter 6E and applicable regulations. Information generated in the AISs in Stipulations III.B, III.0 and III.D 
will assist SHPD and 01BC in identifying and notifying lineal and cultural descendants and defining a 
treatment plan since background research is an integral component of the AIS. Construction must remain 
halted in the vicinity of the burial find until SHPD's treatment decision has been carried out or any other 
requirements of law have been met. 

SHPD has one (4) day to make its treatment 
determination for single burials and two (5) 
days for multiple burials found 

PA49b—Stop work order if human skeletal 
remains are found, notify SHPD, the °IBC, the 
County Coroner's Office, and the County 
Police Department 

PA49c—SHPD and 01BC identify and notify 
lineal and cultural descendants and define a 
treatment plan 

PA49d—Construction must remain halted in 
the vicinity of the burial find until SHPD's 
treatment decision 
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PA50 The City, in consultation with the (ABC and the SHPD, will be responsible for carrying out the burial 
treatment for post-review discoveries. 

1. For preservation in place, the City will modify the planned construction to allow for the remains to stay 
in place in accordance with the burial treatment plan. 

2. Pursuant to HRS §6E-43.6(f), in cases where remains are archaeologically removed, SHPD shall 
determine the place of relocation, after consultation with the City, °IBC, affected property owners, 
representatives of the relevant ethnic group, and any identified lineal descendants, as appropriate. 

Parties identified in this Stipulation XII.0 will consider the inclusion of either of the following two provisions  
in a post-review discovery treatment plan: (1) If a reinterment site was not identified in a Treatment Plan in 
Stipulation III.D, the City will disinter the remains, curate the remains at the Project site until the associated 
Project phase is completed and then immediately arrange for reinterment within the Project area; or (2) If 
reinterment sites are identified as part of the Treatment Plans in Stipulation III.D, immediate reinterment to 
those identified sites will be the preferred practice 

3. The City will document burial treatment in either a "burial site component of an archaeological data 
recovery plan" for burials that are relocated, or a "burial site component of an archaeological preservation 
plan" that documents the burial treatment that was carried out. These plans/reports document the 
conditions of the discovery, the burial treatment, access and any subsequent measures that have been 
agreed to by the landowner to safeguard either the relocation site or the preserve site. The City will record 
preserved or relocated burial sites with the Bureau of Conveyances so that the burial sites are not further 
disturbed in the future. 

City and County of 
Honolulu 

GEC Architectural 
Historian 

Kakdo 

As needed 

representatives of the relevant ethnic group,  

appropriate  

PA50a—For preservation in place, the City will 
modify the planned construction to allow for the 
remains to stay in place in accordance with the 
burial treatment plan 

Documentation of reports and 
coordination 

PA50b—Where remains are archaeologically 
removed, SHPD shall determine the place of 
relocation, after consultation with the City, 
(ABC, affected property owners, 

and any identified lineal descendants, as 

PA50c—Document burial treatment in either a 
"burial site component of an archaeological 
data recovery plan" for burials that are 
relocated, or a "burial site component of an 
archaeological preservation plan" that 
documents the burial treatment that was 
carried out and record with Bureau of 
Conveyances 

PA51 Any human remains found on lands owned or controlled by the Federal government will be addressed in 
accordance with NAGPRA in coordination with the affected land management agency. 

City and County of 
Honolulu 

Kakdo 

PA51a—Any human remains found on lands 
owned or controlled by the Federal government 
will be addressed in accordance with NAGPRA 
in coordination with the affected land 
management agency 

Addressed and documented in 
accordance with NAGPRA in coordination 
with the affected land management 
agency 

Public Involvement 

PA52 Elements of public involvement and information are included throughout this PA. In addition, the City shall 
undertake the following: 

A. 	To keep the public informed about PA implementation, the semi-annual progress reports described in 
Stipulation XIV.E will be posted on the Project website. 

GEC Public 
Involvement Manager 

Semi-annually Semi-annual progress reports posted on the 
website 

Document reports are prepared and 
posted 

PA53 B. 	With the exception of sensitive information or locations, the City shall add all documentation 
completed as part of this PA to the historic properties database that will be created as part of Stipulation 
VI.F. However, if the consulting parties agree, the sensitive information or locations may be included in a 
password-protected mode. 

GEC Architectural 
Historian 

On-going during design and construction PA53a—With the exception of sensitive 
information or locations, add all documentation 
completed as part of the PA to the historic 
properties database that will be created. 

Document historic database is created 
and updated 

PA54 C. 	At any time during implementation of the activities covered in this PA, should an objection pertaining 
to this PA or the effect of any activity on historic properties be raised by a member of the public, FTA will 
notify the signatories to this PA and take the objection into account, consulting with the objector, and 
should the objector so request, with any of the parties of this PA, to resolve the objection. 

GEC Architectural 
Historian 

On-going during design and construction PA54a—With a public objection to PA or effect 
of Project activity on historic property, FTA will 
notify signatories to take objection into account 
and consult with this person and with PA 
parties to resolve objection 

Document resolution 

Administrative Provisions 

PA55 Implementation Schedule—Within sixty (60) days of the execution of this PA, the City shall develop a 
schedule for the implementation of the provisions of this PA. The City will submit the schedule to the 
signatories and concurring parties for review and comment. The final schedule will include timelines and 
milestones for completion of deliverables and will be posted on the Project website. The City will update the 
schedule to reflect Project changes and will notify the signatories and concurring parties of any alterations 
to the schedule. 

GEC Architectural 
Historian 

Develop a schedule for the implementation of 
the provisions of this PA within sixty (60) days 
of the execution 

PA55a—Submit schedule to signatories, final 
schedule to include timelines and milestones 
and will be updated as needed 

Document schedule is prepared and 
submitted 
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PA56 Project Modifications—Should the Project alignment be changed in any way that FTA determines results in 
a change to the APE, the City shall update the APE maps, and FTA and the City, in consultation with other 
consulting parties, shall ensure that the requirements of this PA are met, after further consultation and 
assessment of effects, with regard to the new portions of the APE. 

GEC Architectural 
Historian 

GEC EM 

GEC ECM 

On-going through design and construction PA56a—Changes to Project that affect APC 
require City to update maps and to consult with 
Consulting Parties to assess new APE 

Document Project changes 

PA57 Dispute Resolution—Should any Signatory or Invited Signatory to this PA object to any action proposed 
pursuant to the PA, the FTA shall consult with the objecting party to resolve the objection. If the FTA 
determines that the objection cannot be resolved, the FTA shall forward all documentation relevant to the 
dispute, including FTA's proposed resolution, to the ACHP. 

1. Within thirty (30) days after receipt of all pertinent documentation, the ACHP shall provide the FTA 
with its advice on the resolution of the objection. FTA will then prepare a written response that considers 
any timely advice offered by the ACHP or by other signatories to the PA. FTA will provide all consulting 
parties with a copy of this written response and proceed according to its final decision. 

2. If the ACHP does not provide its advice regarding the dispute within thirty (30) days of receiving 
appropriate documentation about the dispute, FTA may make its final decision on the dispute and proceed 
accordingly. Prior to reaching a final decision, FTA shall prepare a written response that considers any 
timely comments by other signatories to the PA and provide them and the ACHP with a copy of that 
response 

3. The responsibility of the FTA and the City to carry out all actions that are required by this PA and are 
not affected by the dispute remains unchanged. 

GEC Architectural 
Historian 

GEC ECM 

(30) days after receipt of all pertinent 
documentation, the ACHP will provide the FTA 
with its advice on the resolution of the objection 

PA57a—Follow this resolution process if any 
invited/signatory objects to PA proposed action 
FTA to forward documentation. 

Document resolution process 

FTA will make final decision if ACHP does not 
respond within 30 days upon receipt 

PA54d—FTA FTA and the City have  
responsibility to carry out all actions in PA  

PA57b—FTA to provide written response and 
copy consulting parties 

PA57c—FTA prepares a written response that 
considers any timely comments by other 
signatories to the PA and provide them and the 
ACHP with a copy 

regardless of disputes 

PA58 Duration 1. This PA shall take effect on the date it is signed by the last signatory and shall be in effect for 
ten (10) years from the date of execution, or terminated pursuant to Stipulation XIV.I. At least six (6) 
months prior to the end of the 10-year period, FTA will provide an update on the status of the work 
associated with all stipulations. At that time, and before the 10-year period elapses, the signatories may 
amend the content of the PA, which may include extension of the duration of the PA, in accordance with 
Stipulation XIV.H if they determine that it is necessary to complete all stipulations. 

GEC EM 

GEC ECM 

RTD PEM 

PA takes effect on the date it is signed by the 
last signatory and shall be in effect for ten (10) 
years from the date of execution. At least six 
(6) months prior to the end of the 10-year 
period, FTA will provide an update on the 
status of the work associated with all 
stipulations 

PA58a—Signatories may amend the content of 
the PA, which may include extension of the 
duration of the PA, in accordance with 
Stipulation XIV.H if they determine that it is 
necessary to complete all stipulations 

Complete and submit reports 
documenting PA activities 

PA59 Monitoring and Reporting 

1. Any signatory to this PA may request, at any time, a review of the implementation of the terms of this 
PA. 

2. For the first twenty-four months following the implementation of this PA, the City shall hold quarterly 
(every three months) meetings with the consulting parties to discuss implementation of this PA including 
near-term planned activities. 

3. Every six (6) months following the execution of this PA, until it expires or is terminated, the City shall 
provide all signatories to this PA a summary report detailing the work undertaken pursuant to its terms. 
Such report shall include any scheduling changes proposed, any problems encountered, and any disputes 
or objections received during efforts to carry out the terms of the PA. 

4. After the 24-month period mentioned in Stipulation XIV. E. 2., FTA shall conduct annual meetings of 
consulting parties to discuss implementation of this PA over the preceding year and planned activities for 
the coming year. FTA shall evaluate the effectiveness of this PA and whether any amendments or changes 
are needed based on the City's summary reports or Project modifications and provide its evaluation to the 
signatories prior to the meeting 

5. Work products not containing sensitive information will be submitted to the following repositories so 
that the information generated is made available to the public: SHPD, State Publications Distribution Center 
(15 copies), University of Hawaii, and the Municipal Library (3 copies). 

GEC Architectural 
Historian 

GEC EM 

GEC ECM 

RTD PEM 

On-going during design and construction PA59a—PA signatory may request a review of 
implementation of terms at any time. 

Document PA implementation as part of 
environmental mitigation monitoring 

Quarterly meetings held for the first 24-months 
to discuss implementation of PA. After that 
meetings will annual 

PA59b—After 24 months FTA to evaluate PA 
effectiveness based on City summary reports 

Summary report every 6-months PA59c—(The number of copies) of appropriate 
work products made available to SHPD, UH, 
municipal library (3) and State Publications 
Distribution Center (15) 
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PA60 Emergency Situation—Immediate rescue and salvage operations conducted to preserve life or property are 
exempt from the provisions of Section 106 of the NHPA and this PA. In the event that an emergency 
situation should occur during the Project, FTA shall follow the provisions of 36 CFR § 800.12. 

GEC Architectural 
Historian 

GEC EM 

GEC ECM 

RTD PEM 

As needed during design and construction PA60a—Conduct rescue and salvage 
operations as needed 

Document activities 

PA561 Coordination with Other Federal Involvement-1n the event that the City or other agency applies for 
additional federal funding or approvals for the Honolulu High-Capacity Transit Corridor Project and the 
undertaking remains unchanged, such funding or approving agency may comply with Section 106 of the 
NHPA by agreeing in writing to the terms of this PA and notifying the signatories. Any necessary 
amendments will be considered in accordance with Stipulation XIV.H. 

GEC Architectural 
Historian 

As needed during design and construction PA61a—Coordination with Other Federal 
Involvement-1n the event that the City or other 
agency applies for additional federal funding or 
approvals for the Honolulu High-Capacity 
Transit Corridor Project 

Document coordination activities 

PA62 Amendments—Any signatory to this PA may propose that this PA be amended, whereupon the signatories 
to the PA shall consult to consider such amendment. Any amendment must be agreed to in writing by all 
signatories. The amendment will be effective on the date a copy with all signatures is filed with the ACHP. 

GEC Architectural 
Historian 

As needed during design and construction PA62a—PA signatories may propose PA 
amendments, whereupon the signatories to the 
PA shall consult to consider such amendment 
and agree in writing and file with ACHP 

Document amendments to the PA 

PA63 Termination—If any signatory to this PA determines that its terms will not or cannot be carried out, that 
party shall immediately consult with the other signatory parties to attempt to develop an amendment per 
Stipulation XIV.H. If within thirty (30) days (or another time period agreed to by all signatories) an 
amendment cannot be reached, any signatory may terminate the PA upon written notification to the other 
signatories. Once the PA is terminated and prior to work continuing on the undertaking, FTA must either: 
(1) execute a new agreement pursuant to 36 CFR § 800.6; or (2) request, take into account, and respond 
to comments of the ACHP under 36 CFR § 800.7. FTA shall notify the signatories as to the course of action 
it will pursue. This PA may be terminated by the execution of a subsequent agreement that explicitly 
terminates this PA or supersedes its terms. 

Execution of this PA by FTA, SHPD, and the ACHP and implementation of its terms evidence that FTA has 
taken into account the effects of this undertaking on historic properties and afforded the ACHP an 
opportunity to comment. 

GEC Architectural 
Historian 

Work on PA amendment for 30 days or other 
timeframe established by all signatory parties 
before requesting PA termination. 

PA63a—PA signatories may determine its 
terms will not or cannot be carried out and shall 
immediately consult with other signatory 
parties to develop an amendment 

Document activities 

PA63b—Termination requests, take into 
account and respond to comments of the 
ACHP FTA shall notify the signatories as to the 
course of action it will pursue 

PA63c—Termination of PA by the execution of 
a subsequent agreement that explicitly 
terminates or supersedes the terms 

PA64 Native Hawaiian Organizations (NHO)—If, at any time during implementation of the provisions of this PA, 
an NHO informs the City or FTA that it attaches religious and cultural significance to properties within the 
APE, FTA shall invite that NHO to participate in reviews and consultation carried out under the terms of this 
PA. 

GEC Architectural 
Historian 

As needed during design and construction PA64a—lf NHO informs the City or FTA that it 
attaches religious and cultural significance to 
properties within the APE, FTA shall invite that 
NHO to participate in reviews and consultation 
carried out under the terms of this PA 

Document activities 

Note: This is a summary of the mitigation measure commitments described in the Section 106 Programmatic Agreement (PA) and does not represent the complete description of these commitments. This summary should not be used as the sole source of information and should be used along with 

the PA, Final EIS, ROD or other contract documents. 
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1.0 Introduction 
This Appendix to the Mitigation Monitoring Plan (MMP) outlines the 
processes the General Engineering Consultant's Environmental 
Compliance Manager (GEC ECM) will follow for project management 
oversight of environmental compliance on Design-Build (DB) contracts. 
Oversight will predominantly be conducted through the design quality 
assurance process and tracking the mitigation commitments in a 
database, as described in the MMP. 

Each DB will be required to prepare an Environmental Compliance Plan 
(ECP) that addresses relevant environmental regulations and permit 
conditions, and other environmental compliance requirements specified in 
contract specifications and reports, including the Final Environmental 
Impact Statement (Final EIS), Record of Decision (ROD), and Section 106 
of the National Historic Preservation Act (NHPA) Programmatic 
Agreement (PA). For the purposes of discussion of environmental 
commitments in this process, the PA stipulations are incorporated into the 
ROD and specifically discussed in Section 6.0 of the MMP. 

The ECP includes processes for environmental compliance review and 
reporting to check that the mitigation commitments are included in the 
design plans and then constructed. The GEC ECM is responsible for 
verifying that the design submittals meet the contract requirements, which 
include mitigation commitments in the Final EIS and ROD. 

The ECP will be updated as necessary such as when new or modified 
mitigation or environmental compliance strategies are developed during 
the term of the contract. There are special provisions for the ECP in 
contract documents for each DB contract package. In addition, each DB 
contractor is required to prepare a Design Quality Management Plan 
(DQMP), and Construction Quality Management Plan (CQMP). The 
environmental mitigation monitoring will be verified by the GEC through 
surveillances and audits as described in these plans. 

During construction, the GEC ECM will verify that construction of the 
Project is completed in accordance with the final design plans, permit 
conditions, and Final EIS and ROD mitigation commitments. 

The GEC ECM will document the status and completion of the mitigation 
commitments as described in the MMP. 

Mitigation Monitoring Process for Oversight of Environmental 
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2.0 Procedures for GEC Verification of Mitigation 
Commitments during in Design 
The GEC ECM will review and accept the DB Contractor's ECP as 
discussed above and as required in the contract documents. The ECP will 
include the DB Contractor's process and procedures for design and 
construction of the Project in accordance with the mitigation commitments 
in the Final EIS and ROD. The ECP will include a list of applicable 
mitigation commitments (labeled by the Project MMP mitigation ID 
number) and environmental constraint maps. 

The GEC Design Manager (DM) and GEC ECM will review design plans in 
accordance with the HHCTCP Policies and Procedures Submittal 
Processing document No. 6.CM-01 (issued May 7, 2010). 

The environmental compliance review process will include, but not be 
limited to, the following steps: 

1. Develop a checklist— The GEC ECM will prepare design 
checklists that summarize the mitigation commitments in the 
Final EIS and ROD to support GEC design review for contract 
compliance. 

2. Refine the checklist—The GEC ECM will refine the checklist, as 
needed, to reflect design refinements, compliance with permit 
conditions, and design considerations. The need to refine the 
checklist may be required as conditions warrant to account for 
local geographic conditions or constraints in design or 
construction. 

3. Verify design submittals—GEC will verify that the DB Contractor 
has included completed environmental compliance review forms 
with each submittal. The DB Contractor will document the 
incorporation of mitigation commitments in design. The GEC 
ECM will document interim completion in the tracking database 
as described in the MMP. Documentation will note either the plan 
sheet or the page of the Basis of Design, which incorporates the 
mitigation commitment. Documentation will also include, location 
in the submittal (e.g., plan sheet, page number, stationing). 

Mitigation Monitoring Process for Oversight of Environmental 
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3.0 Procedures for GEC Verification of Mitigation 
Commitments during Construction 

1. Inspections - During construction, each contractor will perform 
daily inspections and monitoring of work activities to confirm 
compliance with environmental requirements. The GEC will be 
responsible for verifying daily field inspections of construction 
activities. The GEC ECM will confirm that work areas remain in 
compliance with all applicable permit conditions, project 
commitments, contractual obligations, and applicable Federal, 
State, and Local laws and regulations. The GEC ECM will have 
the authority to notify the contractor's ECM if environmental 
noncompliance is observed as part of the agreed upon 
communication protocol for environmental matters as specified in 
the contract documents and Contractor's ECP. 

2. Field Monitoring -The DB Contractor is responsible for 
environmental field monitoring in accordance with the process in 
their ECP. A point of contact will be identified in the ECP. The 
DB Contractor will complete field inspection reports and enter 
them into the CMS. The DB Contractor will notify the GEC ECM 
if there are concerns following procedures for reporting and 
communication protocol established in the ECP and address the 
concerns appropriately and in a time sensitive manner. The GEC 
ECM will assist the DB Contractor in inspecting environmentally 
sensitive work sites. The GEC ECM will document whether 
mitigation commitments are being implemented during 
construction in the CMS environmental database. 

Field inspection frequency will vary depending on the type of 
construction occurring, including the possible impact on the 
environment and the specificity of the mitigation measure to be 
implemented. Some areas may be more environmentally 
sensitive, such as streams or wetlands, and work near those 
areas will be more frequently inspected. 

The DB Contractor will provide bi-weekly environmental status 
and compliance reports and conduct meetings as part of the 
ECP for construction. The GEC ECM will review these reports to 
verify construction monitoring reports, non-compliance concerns 
and incidents are addressed. The GEC ECM will verify that the 
DB Contractor's process is implemented. 

3. Corrective Action Logs/Environmental Analyses - The DB 
Contractor will also prepare corrective action logs, job 
environmental analyses (as presented in both the Contractor's 
ECP and the contractor's CQMP), and compliance inspections 
performed by the contractor. 
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Environmental compliance field inspections will be conducted by 
the DB Contractor as described in the Contractor's ECP. The 
GEC ECM will conduct on-site field visits as needed. 

The DB Contractor will provide the GEC ECM with a summary of 
field compliance inspections, issues, and corrective actions for 
the GEC ECM to submit with their regular report for Federal 
Transit Administration (FTA). 

4.0 Procedure for GEC Surveillance and Audits 
The GEC ECM will conduct quality surveillances and audits throughout the 
project duration, as needed, to verify that the Contractor and 
Subcontractors are following their established ECP. Surveillance 
inspections and observation reporting will be conducted and reviewed in 
accordance with the Project's GEC Quality Plan, Chapter 14, Quality 
Audits. 

The GEC ECM, or designee, will check the environmental compliance 
reviews performed by the DB Contractor through surveillances and audits. 
The DB Contractor is responsible for review and implementation of the 
processes outlined in their ECP. The DB Contractor will perform their 
environmental compliance review for each design submittal. The GEC 
ECM will verify the DB Contractor's process includes reviewing design 
submittals and construction activities against the environmental 
commitments in the Final EIS and ROD. 
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